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development

Latrobe Valley Regional
Rehabilitation Strategy
led by Department of Jobs,
Precincts and Regions (DJPR)
and Department of Environment,
Land, Water and Planning (DELWP)
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EnergyAustralia

AGL

2030 2040 2050

2021 begin filling

2060 2070 2080

2048 planned closure

planning

Begin filling and complete by 2057^

Begin filling and complete by 2073^

Maintenance and monitoring

Maintenance and monitoringand complete by 2040^

Interim/progressive
rehabilitation

Interim/progressive rehabilitation

Interim/progressive rehabilitation

Commencement of Mine Land Rehabilitation Authority +

Mine licence relinquished

Mine licence relinquished

Mine licence relinquished

Maintenance
and monitoring

LATROBE VALLEY COAL MINE REHABILITATION TIMELINE

implementation
Strategy

STAGE 2 STAGE 3 STAGE 4

Dec 2017 Jul 2019 Jun 2020

Water baseline
Geotechnical baseline

Define regional rehabilitation scenarios
Identify regional receptors

Regional water study
Regional geotechnical study

Strategic cumulative effects assessment
Integrate parallel studies

Analyse feasibility
Monitoring plans

LVRRS

Incorporate land use planning  
and Earth Resource Regulation review

Public consultation
Strategy implemented

^ Filling periods are 
approximate

+ From 30 June 2020, the 
Mine Land Rehabilitation 
Authority replaces the Latrobe 
Valley Mine Rehabilitation 
Commissioner who has been 
monitoring mine rehabilitation 
in the Latrobe Valley since 
June 2017.

IMPLEMENTATION

2023

Strategy to be revised in 2023


