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FOREWORD FROM
VICTORIAN PREMIER
THE HAZELWOOD MINE FIRE DEVASTATED THE LATROBE VALLEY.
BURNING FOR 45 DAYS OVER FEBRUARY AND MARCH 2014, IT HIT
LOCAL COMMUNITIES HARD AND LEFT RESIDENTS PHYSICALLY AND
EMOTIONALLY EXHAUSTED.
The Hazelwood Mine Fire devastated the Latrobe
Valley. Burning for 45 days over February and
March 2014, it hit communities hard and left
residents physically and emotionally exhausted.
While the subsequent Hazelwood Mine Fire Inquiry
(‘the Inquiry’) identified some of the shortcomings
in the State’s response, it wasn’t enough. Local
residents continued to have concerns about issues
not fully addressed in the initial Inquiry.
Hearing these concerns, we committed to
reopen the Inquiry. And that’s exactly what we
did in May 2015. The reopened Inquiry was
asked to investigate:
• whether the Hazelwood Mine Fire led to
increased deaths
• how to improve the health of the Latrobe
Valley community
• options for rehabilitation of the Latrobe
Valley coal mines.
Following its investigations, the Inquiry provided
recommendations on how we can ensure the
same mistakes are not made again.
Our response delivers on every one of those
recommendations. It provides a clear plan to
increase local health services, improve air quality
monitoring and strengthen the regulation of
the Latrobe Valley coal mines. In total, we are
investing more than $80 million to respond to the
Hazelwood Mine Fire.

Over the next three years, we will:
• appoint a Latrobe Health Advocate to
provide a trusted local voice
• establish a Latrobe Health Assembly,
bringing together community and health
services to identify health issues and develop
local solutions
• increase funding for health services so local
families get the help they deserve
• increase ambient air quality monitoring to
give communities the information they need
• begin planning for rehabilitation of the
Latrobe Valley coal mines
• increase the mine rehabilitation bonds so
the community isn’t left paying the bill when
mines close
• establish a Latrobe Valley Mine
Rehabilitation Commissioner to oversee this
rehabilitation work.
All of this will happen in genuine partnership with
local communities. It’s what the residents of the
Latrobe Valley deserve, and we’re getting it done.

The Honourable Daniel Andrews MP
Premier of Victoria
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CHAPTER 1: GLOSSARY
1.1

Common terms used throughout this Plan:
affirmations

the commitments made by the Government, carrying the same
weight as recommendations, which were affirmed by the 2014 and
reopened Board of Inquiry in the Inquiry Reports

AGL Loy Yang

AGL Loy Yang Pty Ltd, operator of the Latrobe Valley Loy Yang Coal
Mine

Anglesea Coal Mine

former operating mine adjacent to the Anglesea Heath, previously
operated by Alcoa of Australia Limited

Australian Paper

Australian Paper Pty Ltd, operator of the Maryvale Mill paper
recycling plant

Batter Stability Project

Latrobe Valley Brown Coal Mine Stability Research project, in
partnership with Federation University and EnergyAustralia Yallourn
Pty Ltd, launched in April 2016

Community Smoke Health
Standard

Community Smoke, Air Quality and Health Standard: Air quality
assessment, forecasting and health protection messaging for
particulate matter, Version 1.0 (December 2015)

Industry Integration
Concept of Operations

Latrobe Valley Critical Infrastructure Major Emergency Guideline
– Concept of Operations and Industry Integration for Incident
Controllers (Version No. 3, 23 March 2016)

Death Investigations
Report

the report prepared by the reopened Board of Inquiry
entitled Hazelwood Mine Fire Inquiry Report 2015/16 Volume
II – Investigations into 2009-2014 Deaths, which was tabled in
Parliament on 9 December 2015

Emergency Management
Planning Bill

Emergency Management Legislative Amendment (Planning) Bill
2016 (Vic)

Emergency Management
SAP

Victorian Emergency Management Strategic Action Plan 2015-2018

1986 Emergency
Management Act

Emergency Management Act 1986 (Vic)

2013 Emergency
Management Act

Emergency Management Act 2013 (Vic)

Energy Australia

EnergyAustralia Yallourn Pty Ltd, operator of the Latrobe Valley
Yallourn Coal Mine
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ENGIE

operator of the Latrobe Valley Hazelwood Coal Mine, formerly GDF
Suez Australian Energy Pty Ltd

EP Act

Environment Protection Act 1970 (Vic)

ERR Action Plan

Earth Resources Regulation Action Plan 2015-16

Gippsland PHN

Gippsland Primary Health Network

Hancock Plantations

Hancock Victorian Plantations Holdings, which owns and operates
two plantations on land west and south-west of the Hazelwood Coal
Mine

Hazelwood Coal Mine

the open cut coal mine at Hazelwood

Hazelwood Mine Fire

the fire at the Hazelwood Coal Mine in February and March 2014

Health Improvement
Report

the report prepared by the Reopened Board of Inquiry entitled
Hazelwood Mine Fire Inquiry Report 2015/16 Volume III – Health
Improvement, which was tabled in Parliament on 10 February 2016

Incident Controller

the person accountable and responsible for the control of response
activities across agencies responding to an incident at the Incident
Management Team level, as defined in the State Emergency
Response Plan at Chapter 3 of the Emergency Management Manual
of Victoria

Inquiry

the 2014 and reopened Board of Inquiry

Inquiry Reports

the 2014 and reopened Boards of Inquiry Reports

Latrobe MPHW Plan

Latrobe Municipal Public Health and Wellbeing Plan, developed
under section 26 of the Public Health and Wellbeing Act 2008 (Vic)

Latrobe Valley

the geographical zone of the Latrobe City Council

Latrobe Valley Coal Mines

the three Latrobe Valley brown coal mines known as ‘Loy Yang’,
‘Yallourn’ and ‘Hazelwood’

Latrobe Valley Coal Mine
Taskforce

Emergency Management Victoria: Coal Mine Emergency
Management Taskforce, established in September 2014
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Loy Yang Complex
Agreement

Agreement between the State Electricity Commission of Victoria,
Loy Yang Power Limited and Edison Mission EnergyAustralia
Limited, 29 March 1997

Mine Rehabilitation Report

the report prepared by the reopened Board of Inquiry entitled
Hazelwood Mine Fire Inquiry Report 2015/16 Volume IV – Mine
Rehabilitation, which was tabled in Parliament on 14 April 2016

MR(SD) Act

Mineral Resources (Sustainable Development) Act 1990 (Vic)

MR(SD) Amendment Act

Mineral Resources (Sustainable Development) Amendment Act 2014
(Vic)

MR(SD) Regulations

Mineral Resources (Sustainable Development) Regulations 2013 (Vic)

OHS Act

Occupational Health and Safety Act 2004 (Vic)

OHS Regulations

Occupational Health and Safety Regulations 2007 (Vic)

Personal Hardship
Assistance Program

Victoria’s program of financial support, provided to individuals
and households to alleviate the personal hardship and distress
suffered by eligible Victorians during or after an emergency event,
administered by the Department of Health and Human Services

Rapid Air Quality
Monitoring Response Model

a document model to inform decision making on deployment of
rapid response air monitoring, which has been incorporated into
JSOP 03.18

Rehabilitation Bond

a bond from a mine operator, held by the State under section 81 of
the Mineral Resources (Sustainable Development) Act 1990 (Vic) to
guarantee rehabilitation of a mine site post closure

reopened Board of Inquiry

the 2015/16 Board of Inquiry into the Hazelwood Coal Mine Fire,
comprising the Honourable Bernard Teague AO (Chair), Professor
John Catford and Mrs Anita Roper

Somerton Tip Fire

the fire that began on 20 November 2015 at Ecotec Solutions refuse
facility in Patullos Lane, Somerton

Somerton Tip Fire Review

the report commissioned by the Emergency Management
Commissioner, entitled Somerton Tip Fire: Operational Application
of the Smoke Framework 2016

Standard for Managing CO
Emissions

Standard for Managing Exposure to Significant Carbon Monoxide
Emissions, Emergency Management Victoria, July 2015

State Smoke Framework

State Smoke Framework, December 2015 – Update, Version 2.0

State Smoke Working
Group

State Smoke Working Group (formerly the Emergency Response and
Recovery Working Group), chaired by DHHS and EMV and reporting
to the Hazelwood Mine Fire Inquiry Response Inter-departmental
Committee
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this Plan

this document, entitled Hazelwood Mine Fire Inquiry: Victorian
Government Implementation Plan (June 2016)

VicEmergency

Victoria’s primary website for fire and flood warnings, which shows
emergency incidents across Victoria on a real-time Google Map
display

Victorian Earth Resources
Regulators Forum

the Forum convened by Earth Resources Regulation, with the
Department of Economic Development, Jobs, Transport and
Resources, the Victorian WorkCover Authority and the Environment
Protection Authority

White Paper

Victorian Emergency Management Reform White Paper (December
2012)

Work Plan

a work plan dictating the approved mining operations under a
mining licence relating to a specific piece of land, under section 40
of the Mineral Resources (Sustainable Development) Act 1990 (Vic)

Work Plan Variation

an approved variation to a Work Plan under section 41 of the Mineral
Resources (Sustainable Development) Act 1990 (Vic)

WorkSafe

Victorian WorkCover Authority

2014 Board of Inquiry

the Board of Inquiry into the Hazelwood Mine Fire, comprising the
Honourable Bernard Teague AO (Chair), Professor John Catford and
Ms Sonia Petering

2014 Inquiry Report

the report prepared by the Board of Inquiry entitled Hazelwood
Mine Fire Inquiry Report (2014), which was tabled in Parliament on 2
September 2014

2014 Inquiry
Implementation Monitoring
Progress Report

the report prepared by the former Hazelwood Mine Fire Inquiry
Implementation Monitor and the Inspector-General of Emergency
Management entitled Hazelwood Mine Fire Inquiry Implementation
Monitor Annual Report (including the Annual Report of the
Inspector-General for Emergency Management) October 2015
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1.2

Acronyms used throughout this Plan:
AFAC

Australasian Fire and Emergency Service Authorities Council

ARGOS

Accident Reporting and Guidance Operation System, utilised as
a decision support system to calculate and display predictions of
atmospheric hazards

AIIMS

Australasian Inter-service Incident Management System

BAU

business-as-usual

CAFS

Compressed Air Foam System

CALD

culturally and linguistically diverse

CFA

Country Fire Authority

CGEIG

Central Gippsland Essential Industries Group

CHO

Chief Health Officer

CO

carbon monoxide

COAG

Council of Australian Governments

DEDJTR

Department of Economic Development, Jobs, Transport and
Resources

DELWP

Department of Environment, Land, Water and Planning

DET

Department of Education and Training

DHHS

Department of Health and Human Services

DJR

Department of Justice and Regulation

DPC

Department of Premier and Cabinet

DTF

Department of Treasury and Finance

EM-COP

Emergency Management Common Operating Picture

EMC

Emergency Management Commissioner

EMJPIC

Emergency Management Joint Public Information Committee

EMMV

Emergency Management Manual of Victoria

EMV

Emergency Management Victoria
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EPA

Environment Protection Authority Victoria

ERR

Earth Resources Regulation, the mining regulator in the Department
of Economic Development, Jobs, Transport and Resources

ERPP

Earth Resources Policy and Programs, within the Department of
Economic Development, Jobs, Transport and Resources

HAZMAT

hazardous materials

ICC

Incident Control Centre

ICT

information and communications technology

IDC

Hazelwood Mine Fire Inquiry Response Inter-departmental
Committee, chaired by the Department of Premier and Cabinet

IGEM

Inspector-General for Emergency Management

IMT

Incident Management Team

JSOP

Joint Standard Operating Procedure

JSOP 02.03

Joint Standard Operating Procedure J02.03 – Incident Management
Team Readiness Arrangements for Bushfire

JSOP 03.18

Joint Standard Operating Procedure J03.18 – Rapid Deployment of
Air Quality Monitoring for Community Health

JSOP 03.19

Joint Standard Operating Procedure J03.19 – Managing Significant
Community Exposures to Fine Particles from Smoke

JSOP 03.20

Joint Standard Operating Procedure J03.20 – Managing Significant
Community Exposures to Carbon Monoxide from Smoke

LGV

Local Government Victoria

LGWG

Local Government Working Group

MEMEG

Municipal Emergency Management Enhancement Group

MFB

Metropolitan Fire Brigade

MOU

Memorandum of Understanding

NEPC

National Environment Protection Council

NEPM (AAQ)

National Environment Protection Measure (Ambient Air Quality)

OHS

occupational health and safety
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PM2.5

particulate matter in the atmosphere that is smaller than 2.5
micrometres in size

PM10

particulate matter in the atmosphere that is smaller than 10
micrometres in size

RAMP

Risk Assessment and Management Plan

REMP

Regional Emergency Management Planning

REMT

Regional Emergency Management Team

SCC

State Control Centre

SCRC

State Crisis and Resilience Council

SEPP (AAQ)

State Environment Protection Policy (Ambient Air Quality)

TRB

Technical Review Board

VicSES

Victoria State Emergency Service
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CHAPTER 2:
INTRODUCTION
2.1

The Government welcomes the reopened Inquiry Reports and is committed to working with the Latrobe
Valley community to improve their health and wellbeing and modernise the regulation of the Latrobe
Valley Coal Mines.

2.2

This Plan sets out the actions that will be taken by the Government to fulfil its commitment to
implement the recommendations and affirmations of the Inquiry Reports.

Background
2.3

The Hazelwood Mine Fire burnt for 45 days in February and March 2014 and impacted significantly on
the town of Morwell and the wider Latrobe Valley.

2.4

In March 2014, the Governor in Council appointed a Board of Inquiry into the Hazelwood Mine Fire,
chaired by the Hon Bernard Teague AO, to investigate the circumstances of and government response
to the Hazelwood Mine Fire. The 2014 Inquiry Report was tabled in the Victorian Parliament on 2
September 2014.

2.5

The Government committed to implementing the 12 recommendations and 40 affirmations directed
to the State in the 2014 Inquiry Report, allocating $30 million in the 2015/16 Victorian Budget.1 The 2014
Inquiry Report identified the need to increase the State’s capability to respond to smoke events, improve
the way we engage and communicate with the community and strengthen fire risk management at the
Latrobe Valley Coal Mines.

2.6

Recognising the ongoing impact of the Hazelwood Mine Fire, the Government committed to re-opening
the Inquiry to investigate:
• whether the Hazelwood Mine Fire contributed to an increase in deaths
• health improvement measures for the Latrobe Valley community
• the adequacy of the Rehabilitation Bonds held for the operators of the Latrobe Valley Coal Mines
• options for rehabilitation of the Latrobe Valley Coal Mines.2

2.7

On 26 May 2015, the Governor in Council appointed a Board of Inquiry into the Hazelwood Mine Fire,
chaired by the Hon Bernard Teague AO, with Professor John Catford and Mrs Anita Roper.

2.8

The reopened Board of Inquiry delivered four reports, which were tabled in the Victorian Parliament on 2
September 2015, 9 December 2015, 10 February 2016 and 14 April 2016.

2.9

The Government committed to implementing the 32 recommendations and five affirmations directed to
the State in the reopened Inquiry Reports, allocating $51.2 million in the 2016/17 Victorian Budget.3

1 Victorian Budget 2015/16, Service Delivery Budget Paper No. 3, pages 3, 12-15.
2 Labor Says Botched Mine Fire Response Must Never Happen Again”, Putting People First, Victoria Labor, October 2014.
3 Victorian Budget 2016/17, Service Delivery Budget Paper No. 3, pages 19-22.
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This Plan
2.10

This Plan sets out the Government’s commitments to improve community engagement and
communication, innovate health delivery in the Latrobe Valley and modernise mine regulation.

2.11

The Government’s actions to implement all recommendations and affirmations of the Inquiry Reports
are set out in the following chapters:
• Chapter 3: Governance and Accountability
• Chapter 4: Communications and Community Engagement
• Chapter 5: Health in the Latrobe Valley
• Chapter 6: Incident Air Quality and Wellbeing
• Chapter 7:

Latrobe Valley Coal Mine Regulation

• Chapter 8: Latrobe Valley Coal Mine Rehabilitation Bonds
• Chapter 9: Latrobe Valley Regional Rehabilitation Strategy
• Chapter 10: Emergency Management Planning, Response and Recovery.
2.12

This Plan focuses on how implementation of the Inquiry Reports will lead to better outcomes for the
community. The ‘outcome for the community’ statements, contained within each Chapter, are the
Government’s measure for successful implementation.

2.13

The reopened Board of Inquiry has framed its recommendations with flexibility so as not to limit their
implementation. 4 This Plan complements the Government’s $40 million package to assist in diversifying
the economy and creating jobs in the Latrobe Valley.5

2.14

The Deliverables Tables in Appendix 1 sets out ongoing and future Government action to implement the
Inquiry Reports’ recommendations and affirmations. The IGEM will monitor the delivery of the action
items in the Deliverables Table, and provide annual progress reports until 2019.

2.15

Appendix 2 sets out the Inquiry Reports’ recommendations and affirmations in full. It also lists:
• where a recommendation or affirmation from the 2014 Inquiry Report has been assessed as complete6
• the page reference in this Plan where the actions to implement the recommendation or affirmation
are detailed.

4 Hazelwood Mine Fire Inquiry Report 2015/2016 Volume IV – Mine Rehabilitation, page 20.
5 Victorian Budget 2016/17, Service Delivery Budget Paper No. 3, pages 25 – 36.
6 As assessed in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual Report (including the Annual Report of
the Inspector-General of Emergency Management) October 2015.
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CHAPTER 3: GOVERNANCE
AND ACCOUNTABILITY
3.1

This chapter sets out the governance structure to coordinate and oversee the Government’s
implementation of the Inquiry Reports recommendations and affirmations and the mechanism
in place to monitor and publicly report on progress.

COORDINATION
OUTCOME FOR THE COMMUNITY
Successful implementation of the recommendation and affirmations of the Inquiry Reports
as detailed in Appendix 1.

Completed Government actions
3.2

The IDC oversees and coordinates the Government’s actions to implement the recommendations and
affirmations in the Inquiry Reports as outlined in this Plan.

3.3

The IDC’s membership consists of senior representatives from Government departments and agencies
with implementation responsibilities. DPC chairs the IDC with membership from CFA, DEDJTR, DELWP,
DHHS, DTF, EMV, EPA, MFB and WorkSafe.

3.4

The IDC:
• has a Secretariat located within DPC
• provides internal governance oversight of this Plan
• meets on a quarterly basis, and more often as required
• has subject matter working groups, which meet as required to address cross departmental and
agency actions to implement this Plan
• liaises with the IGEM on matters related to the implementation of the Inquiry Reports’
recommendations and affirmations as set out in Appendix 1 of this Plan
• reports to SCRC and a designated committee of Cabinet.

3.5

The structure of the IDC and its working groups at June 2016 is set out at Figure 3.1 below.

3.6

The IDC has three working groups:
• the Health and Wellbeing Working Group, chaired by DHHS, which oversees and coordinates
implementation of actions and deliverables relating to health innovation and wellbeing as outlined
in chapter 5 of this Plan. The Health and Wellbeing Working Group also provides an additional forum
for broader communication about community engagement activities and strategies. The Health
and Wellbeing Working Group has representation from DELWP, DET, DPC, EMV and EPA and meets
quarterly in the Latrobe Valley, and more often as required
• the Rehabilitation Working Group, chaired by DEDJTR, which is responsible for overseeing the
preparation of the Latrobe Valley Regional Rehabilitation Strategy as outlined in chapter 9 of this
Plan. The Rehabilitation Planning Working Group includes representatives from DEDJTR, DELWP, DPC
and EPA and meets monthly in the Latrobe Valley
• the State Smoke Working Group, co-chaired by DHHS and EMV, which oversees and coordinates
implementation of actions and deliverables relating to the State Smoke Framework as outlined in
chapter 6 of this Plan. The State Smoke Working Group has representation from Ambulance Victoria,
CFA, DELWP, DPC, EPA, MFB and Victoria Police and meets at least monthly in Melbourne.
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3.7

DPC participates in all IDC Working Groups as an observer in order to provide coordination
and consistency.

Future Government actions
3.8

The IDC will meet on a quarterly basis, and more often as required, until December 2019.

3.9

DPC will continue to chair and provide secretarial support to the IDC and its working groups.

3.10

Government departments and agencies are responsible for undertaking actions to implement the
recommendations and affirmations in the Inquiry Reports, in accordance with the action items set
out in the Deliverables Tables in Appendix 1 of this Plan.1

MINISTERIAL
OVERSIGHT

INTERDEPARTMENTAL COMMITTEE

State Crisis and Resilience Council

MEMBERSHIP
CHAIR: DPC
DEDJTR; DHHS; EMV; DELWP;
DTF; CFA; EPA; Worksafe

Victorian
Earth
Resources
Regulations
Forum

Health
and
Wellbeing
Group

Rehabilitation
Planning
Working
Group

EMV Coal Mine Taskforce
(until September 2016)

State
Smoke
Working
Group

Latrobe Health Assembly

LEGEND
Direct Report
Formal Information Sharing
Informal Information Sharing

Figure 3.1: Governance structure for the Government’s implementation of the Inquiry Reports’ recommendations
and affirmations

MONITORING
3.11

This section sets out the mechanisms in place to monitor and publicly report on progress of
implementation, which relates to:
• recommendation 1 of the 2014 Inquiry Report
• recommendation 5 of the Death Investigations Report
• recommendation 1 of the Health Improvement Report
• recommendation 1 of the Mine Rehabilitation Report.

OUTCOME FOR THE COMMUNITY
Annual progress reports on the implementation of the Inquiry Reports’ recommendations and
affirmations are publicly available, providing assurance to the Victorian community that the
Government is meeting its commitment.

1 The IDC does not assume the obligations of departments and agencies under this Plan.
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Future Government actions
3.12

The IGEM will monitor Government actions to implement the recommendations and affirmations in the
Inquiry Reports, as set out in the Deliverable Table in Appendix 1.

3.13

The IGEM will also monitor:
• the six recommendations and 17 affirmations directed to the operator of the Hazelwood Coal Mine,
ENGIE (formerly GDF Suez), in the 2014 Inquiry Report
• the recommendations and affirmations directed to non-Government organisations and the Latrobe
Valley Coal Mines in the reopened Inquiry Reports.

3.14

The IGEM’s legislated objectives are to:
• provide assurance to the Government and the community in respect of emergency management
arrangements in Victoria
• foster continuous improvement of emergency management in Victoria.

3.15

Under the Emergency Management Act, the IGEM can monitor and report on implementation of
recommendations from reports in relation to the emergency management sector, in whole or in part,
at the request of the Minister for Emergency Services.

3.16

The Minister for Emergency Services requested the IGEM begin monitoring implementation of all
recommendations and affirmations of the 2014 2 and reopened Inquiry Reports.3

3.17

The IGEM will monitor progress of Government actions to implement the recommendations and
affirmations as set out in the Deliverables Table in Appendix 1, until 2019.

2 The Minister for Emergency Services made two requests to the IGEM: first, to begin monitoring implementation of the 2014
Inquiry Report recommendations and affirmations by Government, in January 2016; and secondly, to begin monitoring
implementation of the 2014 Inquiry Report recommendations and affirmations by ENGIE, in February 2016.
3 The Minister for Emergency Services requested that the IGEM begin monitoring implementation of the reopened Inquiry
Reports’ recommendations and affirmations in June 2016.
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CHAPTER 4: COMMUNICATIONS
AND COMMUNITY ENGAGEMENT
4.1

Effective communication and community engagement are key elements of successful implementation
of all actions and deliverables detailed in this Plan.

4.2

This chapter details the Government’s response to recommendations and affirmations in the 2014
and reopened Inquiry Reports that relate specifically to communication and community engagement.
These are:
• recommendation 11 and affirmations 6 and 14 of the 2014 Inquiry Report, which relate to whole of
Government communication during and after emergencies
• recommendation 12 of the 2014 Inquiry Report, which relates to community engagement across
the State
• affirmation 20 of the 2014 Inquiry Report, which relates to communications by EPA at the State level
and community engagement specific to the Latrobe Valley
• recommendations 3 and 4 of the Death Investigations Report, and affirmations 26 and 33 of the 2014
Inquiry Report, which relate to communications and community engagement by DHHS.

4.3

Actions to improve and strengthen communication and community engagement are also detailed
throughout the remaining chapters in this Plan.

COMMUNICATIONS
4.4

This section addresses recommendation 11 and affirmation 14 of the 2014 Inquiry Report. The State will
develop a whole of Government State Communications Strategy.

OUTCOME FOR THE COMMUNITY
The Victorian community receives timely, tailored and relevant public information and warnings on
emergency events so that they can make informed decisions about their safety.

Completed Government actions
EMJPIC
4.5

EMJPIC is responsible for ensuring public information is coordinated and distributed in a timely and
accurate manner to inform and advise community members during a major emergency. EMJPIC also
ensures that media needs are met during major emergencies.1

4.6

EMJPIC’s principal role includes:

•

providing a coordinated and timely whole of government contribution to emergency management
communications and community engagement in preparedness, response, relief and recovery for a
major emergency

•

facilitating the delivery of capability, training and testing sessions for communications and media staff
across emergency response agencies

•

developing or contributing to whole of government public information communications strategies and
action plans for major emergencies.

4.7

EMJPIC membership includes all emergency response agencies.

1 Appendix 12, Public Information via Media During Emergencies: The Role of EMJPIC, Emergency Management Manual
Victoria.
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4.8

EMJPIC’s terms of reference were amended in June 2015 to include responsibility for coordinating
appropriate stakeholders to assist in communications during emergency events, including from
businesses and relevant industries.

4.9

EMV chairs and administers EMJPIC and the EMJPIC Executive.

EMJPIC Executive
4.10

The EMJPIC Executive was established in late 2014 to oversee operational and tactical media and
communications functions and set communications and engagement priorities across readiness,
response, relief and recovery.

4.11

EMJPIC Executive reports to the EMC, who shares information with SCRC, and works with the three
SCRC sub committees.

Future Government actions
4.12

EMV will develop and maintain a whole of Government State Communications Strategy to guide
and support communications staff in applying an integrated whole of Government communications
approach. The State Communications Strategy will be a living document that is reviewed annually and
following a major emergency.

4.13

The development of the State Communications Strategy will be facilitated by the EMJPIC Executive, as
the strategic executive body for crisis communications.

4.14

The State Communications Strategy will incorporate a mechanism for integrating private operators of
essential infrastructure into public communications during emergency events which impact, or may
potentially impact, their industry.

4.15

EMV will provide a consultation draft of the State Communications Strategy to EMJPIC members in July 2016.

4.16

EMV’s draft State Communications Strategy will be tested at the 2016 Latrobe Valley Coal Mine
Taskforce exercise, which will be held on 25 and 26 August 2016.

4.17

EMV will submit the State Communications Strategy to SCRC for approval at its 22 September
2016 meeting.

4.18

EMV will provide annual training to EMJPIC members on the State Communications Strategy, with the
first sessions available in October 2016.

WHITE PAPER ACTIONS
4.19

This section addresses affirmation 6 of the 2014 Inquiry Report which relates to implementation of
actions set out in the White Paper 2 to improve community awareness and education, and make
information more readily available during emergencies.

OUTCOME FOR THE COMMUNITY
The Victorian community:
• has a single emergency management web portal to provide information and advice to
assist them to prepare for, respond to and recover from emergencies
• is delivered official emergency broadcasts via commercial television, CALD media and
other communication channels (such as internet based media)
• has a single all-emergencies telephone hotline to access information during emergencies.3

2 http://www.dpc.vic.gov.au/images/images/featured_dpc/victorian_emergency_management_reform_white_paper_
dec2012_ w eb.pdf.
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Completed Government actions
VicEmergency
4.20

The VicEmergency website, emergency.vic.gov.au, 3 provides the Victorian community with access
to information, warnings and advice on a single site to prepare for, respond to, and recover from all
emergencies. Information, warnings and advice on the VicEmergency website is provided on a real time
Google Maps display.

4.21

At VicEmergency, the Victorian community can follow the status of emergencies and access emergency
news, weather, maps and up-to-date information about incidents through a single source. This
supports the Government’s all-communities, all-emergencies approach to emergency management.

4.22

The VicEmergency website underwent three upgrades, in September, October and December 2015.
The VicEmergency website was utilised over the 2015/16 summer season as an all communities, allemergencies platform for warnings and advice. Community members visiting the incident and warnings
pages of individual Government departments and agencies were redirected to VicEmergency.

EM-COP
4.23

In November 2015, EM-COP became an operational all-emergencies platform, which allows Victorian
Government departments and agencies to issues warnings for the emergencies for which they are the
control or coordination agency.

Broadcasting of warnings
4.24

Victoria has formal arrangements for the broadcast of emergency warnings and information to the
community, which include MOUs with ABC Local Radio, Victorian commercial radio broadcasters, Sky
News television, UGFM Radio Murrindindi, Plenty Valley FM, Radio Mansfield, Alpine Radio, Stereo 974 FM,
KLFM and Eastern FM. These outlets have all agreed to break into programming when necessary
to broadcast emergency warning messages.

Future Government actions
VicEmergency
4.25

EMV will build a VicEmergency application for mobile devices, to replace the FireReady application4
and transition to an all-communities, all-emergencies warnings service by October 2016.

4.26

EMV will align the current emergency-related call centre arrangements for all Government agencies
and departments, so that the community receives the benefits of one public VicEmergency hotline.

EM-COP
4.27

EM-COP will be rolled out for the 2016/17 summer season.

4.28

EM-COP provides situational awareness before, during and after an emergency and allows for the
public dissemination of information and warnings.

4.29

Existing emergency management information systems will be integrated into EM COP, which will be
available to all emergency management personnel.

Broadcasting of warnings
4.30

EMV will continue to work with broadcasters seeking to be accredited as Emergency Broadcasters
under the current arrangements.

4.31

EMV is working with the Islamic Council of Victoria to explore capabilities of Islamic radio to broadcast
emergency warnings.

3 http://emergency.vic.gov.au/respond.
4 The FireReady app is the official Victorian Government app for CFA, MFB and DELWP bushfire warnings and information.
It does not provide advice and warnings for other types of emergency events, such as flood and severe weather warnings.
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COMMUNITY ENGAGEMENT
4.32

This section addresses recommendation 12 in the 2014 Inquiry Report. The State will develop a
community engagement model to build community resilience to emergency events.

OUTCOME FOR THE COMMUNITY
A continuously evolving community-based engagement model is in place in the Latrobe Valley,
which brings together Government departments and agencies, Latrobe City Council and the
Latrobe Valley community to identify trusted community networks and plan for emergency events.
This will build the resilience of the Latrobe Valley community.

Completed Government actions
4.33

EMV is leading the Latrobe Valley Community Engagement and Planning Project to support the
community to become more connected and build resilience before, during and after emergencies.

4.34

The Latrobe Valley Community Engagement and Planning Project is based on the community
engagement model developed by EMV, in collaboration with the Harrietville community, to support
resilience building following the 2013 bushfires. The Harrietville community engagement model was
developed to support the Harrietville community to build resilience through community-led emergency
management planning.

4.35

The Harrietville community developed the Harrietville Community Emergency Management Plan, which
identified five key focus areas to promote engagement:
• connect people and networks
• use local knowledge
• identify stresses and shocks
• develop goals and solutions
• continue to learn, share and improve.

4.36

The key focus areas to guide engagement and collaboration through the Community Based Emergency
Management Model are shown in Figure 4.1:

Community Based Planning and Engagement Model
Connect
people &
networks

Use
local
knowledge

Build on
combined
strengths

Continue
to learn,
share and
improve

I.D.
Stresses
& shocks

Develop
goals &
solutions

Figure 4.1: Key focus areas to guide engagement and collaboration through the Community Based Emergency
Management approach
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4.37

The Community-Based Emergency Management approach develops and strengthens community
networks. It also supports community representatives to work with emergency management
organisations to identify local priority risks and develop solutions utilising local knowledge, expertise
and resources.

4.38

By promoting a strong focus on local community views and knowledge, the approach aligns with
principles in the Emergency Management SAP 5 and the Regional Governance Model. 6

Future Government actions
4.39

EMV will:
• engage a dedicated community engagement officer, to be based in the EPA regional office
in Traralgon
• develop a project plan for the Latrobe Valley Community Engagement and Planning Project
• deliver the Latrobe Valley Community Engagement and Planning Project with the community.

EPA EMERGENCY COMMUNICATIONS
4.40

This section addresses affirmation 20 of the 2014 Inquiry Report. EPA has reviewed its communications
response during the Hazelwood Mine Fire.

OUTCOME FOR THE COMMUNITY
EPA is integrated into the State’s emergency communications processes, supporting consistent and
comprehensive emergency communications for the Victorian community.

Completed Government actions
4.41

Following the Hazelwood Mine Fire, EPA reviewed its approach to communications. Based on the review,
EPA has revised its communications strategy and planning.

4.42

As a member of EMJPIC, EPA is now integrated into the State’s emergency management
communications structure and participates in specialised risk communications training.

4.43

EPA and DHHS have developed specific communication protocols for bushfire smoke advisories
to communities and media, which have been integrated into the State’s emergency management
communications processes.

4.44

EPA formally documented its emergency communication role and responsibilities in the EPA Emergency
Response Communications Protocol.

EPA ENGAGEMENT WITH THE LATROBE VALLEY COMMUNITY
4.45

This section addresses affirmation 20 of the 2014 Inquiry Report, further to EPA Emergency
Communications above. EPA has implemented a structured community engagement process and will
continue to engage with the Latrobe Valley community.

OUTCOME FOR THE COMMUNITY
The community has access to easy-to-understand information on air quality in the Latrobe Valley.
Latrobe Valley community members are encouraged to participate in monitoring and build their
understanding of the local environment through the EPA Citizen Science Program.

5 https://www.emv.vic.gov.au/plans/strategic-action-plan/.
6 http://www.regions.vic.gov.au/.
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Completed Government actions
Engagement and Communications
4.46

To more effectively support community recovery, a structured communications and engagement
approach for Morwell and surrounding communities was implemented, informed by feedback from the
local community and social research. Two key focus areas were:
• the introduction of a pilot EPA Citizen Science Program
• improving the way EPA communicates science and environmental monitoring information
to the community.

4.47

The pilot Citizen Science Program has created opportunities for people in the community to participate
in activities to build their skills and understanding of environmental monitoring, their environment and
EPA’s role. The program was co-designed with the local community through a reference group, which
also guided the delivery of the program.

4.48

EPA engaged a local Latrobe Valley Citizen Science Co-ordinator, provided training for Latrobe Valley
community groups, schools and individuals in air and water monitoring and donated hand-held air
monitoring equipment to community members.

4.49

The pilot Citizen Science Program was evaluated in August 2015 through participant feedback. The
evaluation found that 100 per cent of participants wanted to continue in the program; 76 per cent of
participants reported a better understanding of EPA’s role; and 89 per cent of participants reported a
better understanding of science in general. This feedback is being used to inform future activities within
the Citizen Science Program, both in the Latrobe Valley and across the State.

4.50

EPA has improved methods for communicating and conveying complex science data and
environmental monitoring information. A section of the EPA website is now dedicated to providing
data and recovery information for the Latrobe Valley community. EPA’s main air quality web pages
were also revised, with input and testing from community user groups, to make information clearer
and more accessible. The community was kept informed and involved in EPA’s environmental
monitoring activities through social media, web updates, local media, presence at local community
events and educational videos.

4.51

EPA has undertaken a range of community engagement activities, including regular meetings between
EPA staff and local stakeholders, information sessions, a community round table, an open house event
and EPA attendance at local forums and activities.

4.52

EPA completed a social network analysis to identify local community networks and their environmental
information sources. A second round of social research was conducted in October 2015 to measure
progress with recovery, communications and engagement activities.

Air quality monitoring
4.53

During the Hazelwood Mine Fire and as part of the larger recovery effort, EPA implemented a program
of air quality monitoring in locally affected areas. This included establishing temporary air quality
monitoring sites in the southern area of Morwell, the eastern area of Morwell, Moe and Churchill.

Future Government actions
Citizen science
4.54

Through its Citizen Science Program, EPA will continue to create opportunities for people in
the community to participate in activities to build their understanding of the environment and
environmental monitoring, become actively involved in EPA’s work and report issues that concern
them to EPA.

4.55

EPA will review its activities under the Citizen Science Program to develop further opportunities
to encourage increased community participation and ensure activities remain relevant to the
local community.

4.56

EPA’s information systems will be upgraded to collect data from a variety of sources in the Latrobe
Valley, including Citizen Science monitoring and industry-based monitoring stations.
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Air quality monitoring
4.57

EPA will implement a co-design approach with the local community to develop a revised air monitoring
network of five stations permanently located in the Latrobe Valley and a smoke sensor sub-network in
the Latrobe Valley’s smaller townships.

4.58

EPA will work with the local community to understand the environmental issues that affect them the
most and co-design a longer-term air monitoring plan that can best meet the information needs of
both EPA and the community.

4.59

Full transition from the current network of air monitoring stations located in Morwell, Moe, Churchill
and Traralgon to the new network of air quality stations and smoke sensors, as developed under the
community co-design process, will be completed by June 2018.

4.60

EPA will share information that is collected from the new air monitoring network, and the Citizen
Science Program, online. Reporting on air quality and local air quality issues in the Latrobe Valley will
be introduced and the findings will be discussed directly with the community through face-to-face
engagement activities.
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HEALTH COMMUNICATIONS AND PUBLIC HEALTH INVESTIGATIONS
4.61

This section addresses:
• recommendations 2, 3 and 4 of the Death Investigations Report
• affirmations 26, 32, 33 and 36 of the 2014 Inquiry Report.

4.62

The Government will:
• implement processes to promote impartial and independent investigations of public health concerns
• implement processes for the development and delivery of transparent, reliable and appropriate
health information and advice to the public
• improve engagement with the Latrobe Valley community on public health matters.

OUTCOME FOR THE COMMUNITY
The Victorian community has access to expert advice and information on public health issues that
is independent and is delivered transparently, reliably and appropriately.

Completed implementation actions
Public health investigations
4.63

In November 2015, DHHS conducted refresher training for staff who procure or manage contracts for the
delivery of independent expert advice. This refresher training had a strong focus on probity, including
ethical conduct in procurement of contracts and how to avoid perceived conflicts of interest.

4.64

In January 2016, DHHS engaged an independent consultant to review the current policies and
procedures for the procurement and management of contracts for independent expert advice.

4.65

The review examined:
• staff understanding of and approaches to the procurement and management of contracts
• ways to strengthen the operating arrangements in relation to procurement and contracting activities,
including maintenance of a culture most conducive to best practice contract management
• how potential conflicts of interest are best managed in engaging expert advice
• systemic learnings that may assist the department more broadly and if any improvements are
required to the current systems, processes and training to support procurement activities for the
engagement of independent expert advice
• whether there are specific issues that need to be addressed in emergency management situations
• the practices in the Health Protection Branch and Office of the CHO relating to expert
advice engagements.

4.66

The independent consultant delivered its report in March 2016, which made recommendations for
strengthening the current procurement and management arrangements.

Public health information and advice
4.67

DHHS has conducted a review to identify the departmental structures for communications teams
working on health-related incidents and emergencies. The review concluded that many areas of
DHHS release public health and emergency management information and advice to the community.
The review identified an opportunity to streamline communications by increasing coordination of all
communications-related activities.
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4.68

Based on the findings of the review, a new Communications Health and Emergency Management Team
was created within the Communications and Media Branch. The Communications Health and Emergency
Management Team provides strategic direction and oversight for all public health and emergency
management communications originating from DHHS by integrating relevant communications teams
across DHHS. Integrating these functions allows for greater surge capacity in emergencies and links the
central communications, digital and media functions of all teams. This consolidation of expertise makes
the best use of resources and supports consistent messaging to the community.

4.69

The new structure commenced on 18 January 2016, and promotes a consistent and coordinated
approach to health communications across DHHS.

4.70

DHHS information published on its health and medical information site, the Better Health Channel7
and the sector site, health.vic, 8 was audited by a working group comprised of staff from the Office
of the CHO, the Communications Health and Emergency Management Branch and the Sector and
Community Engagement Branch. The audit identified and reviewed all existing emergency and public
health content, which was then updated for style, tone, depth and accuracy.

4.71

DHHS has implemented new processes and protocols for the creation and publication of emergency
and public health content, including standard messaging templates to facilitate immediate responses
to emergencies. These standard messages can then be updated as more information becomes
available. This facilitates the delivery of expeditious and appropriate messaging to the community.

4.72

In November 2015, a Senior Science Policy Adviser was appointed to focus on supporting communities
before, during and after smoke events. The Senior Science Policy Adviser led the development of new
communications material on smoke and health for the 2015/16 summer season. This material
included posters, videos and factsheets, 9 which were developed following community focus testing
and are available electronically. Where appropriate, posters and factsheets have been translated for
CALD communities.

Community Engagement
4.73

During the 2015/16 summer season, DHHS implemented a local ‘smoke and your health’ engagement
strategy designed specifically for the Latrobe Valley community. The strategy was designed and
implemented in collaboration with Latrobe City Council, Latrobe Community Health Service, Latrobe
Regional Hospital, Gippsland PHN, Gippsland Multicultural Services, CFA District 27, DEWLP and EPA.
The delivery of ‘smoke and your health’ in the Latrobe Valley allowed DHHS to develop approaches for
utilising local networks, influencers, known and trusted local people and stakeholders to engage with
the community about the public health issues associated with exposure to smoke from fires.

4.74

Delivery of the local engagement plan in the Latrobe Valley included:
• communications workshops with local agencies and consultation with community groups including
the Latrobe Positive Ageing Reference Group, Voices of the Valley and Morwell Neighbourhood House
• two information sessions with CFA Community Education Coordinators and subsequent distribution
of ‘smoke and your health’ information through CFA Planned Burn information packs
• provision of posters, emails and social media content to early years settings and primary secondary
schools, community groups and in medical settings such as GP clinics, pharmacies and health centres
• face-to-face presentation of ‘smoke and your health’ information at four local community forums
hosted by Gippsland Multicultural Services, and delivery of information to Home and Community Care
patients and Meals on Wheels clients
• translation of ‘smoke and your health’ information into four languages specifically for Latrobe
Valley communities
• active promotion of information through the Better Health Channel, Latrobe City Council, Voices
of the Valley, Morwell Neighbourhood House and Latrobe Regional Hospital social media channels.

7 https://www.betterhealth.vic.gov.au/.
8 https://www2.health.vic.gov.au/.
9 https://www2.health.vic.gov.au/Api/downloadmedia/%7BD069C9E2-692E-42F0-A7D6-0806844DAD3F%7D.
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Future implementation actions
Public health investigations
4.75

DHHS has accepted the findings and recommendations of the consultant report on DHHS’
contract procurement and management policies and procedures. DHHS will develop and deliver
a plan to implement the findings and recommendations, which will include detailed timing of
implementation activities.

Public health information and advice
4.76

DHHS is developing a State Smoke Framework Community Engagement Strategy to improve the way
DHHS engages and communicates with the public on the potential health impacts of smoke.

4.77

The State Smoke Framework Community Engagement Strategy will be supported by an implementation
plan, which will outline the target groups, methods of engagement and timeframes until November 2017.
It will focus on practical advice and support materials to inform the proactive steps that the community
can take to minimise the harmful effects of smoke and protect their health.

4.78

DHHS will also evaluate the communications materials on ‘smoke and your health’ and evaluate how
well these were received by the community.

4.79

The evaluation will test the effectiveness of the current ‘smoke and your health’ campaign and seek
feedback on the current range of communication platforms and channels used to convey these
messages. The evaluation of ‘smoke and your health’ communications materials will inform the
development of new material for the 2016/17 summer season.

DELIVERABLES
4.80

The lead agencies for delivery of Communications and Community Engagement are EMV, DHHS
and EPA.

4.81

The deliverables for specific actions are set out in actions 6 to 45 of the Deliverables Table in Appendix 1.
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CHAPTER 5: HEALTH IN THE
LATROBE VALLEY
5.1

This chapter outlines the actions that the Government will undertake to work collaboratively with the
Latrobe Valley community to improve health and wellbeing outcomes for residents. This chapter details:
• the Government’s response to the need for health innovation in the Latrobe Valley
• the Long Term Health Study, which is investigating the medium and long term health impacts of
exposure to smoke from the Hazelwood Mine Fire on residents of Morwell and the Latrobe Valley
• the Government’s plan for responding to the Morwell community’s concern regarding coal ash
residue in roof cavities.

5.2

The Health and Wellbeing Working Group oversees and coordinates implementation of actions and
deliverables relating to health innovation, and provides an additional forum for broader communication
about community engagement activities and strategies.

5.3

The Health and Wellbeing Working Group is chaired by DHHS, with support from DPC, and has
representation from DELWP, DET, EMV, EPA and others as required. The Health and Wellbeing Working
Group meets quarterly in the Latrobe Valley and more often as required.

HEALTH INNOVATION
5.4

This section addresses:
• recommendations 2 through 5 inclusive, 8 and 10 and affirmation 5 of the Health Improvement Report
• recommendation 2 of the Death Investigations Report
• affirmation 26 of the 2014 Inquiry Report.

5.5

The State will:
• designate Latrobe Valley as the Latrobe Valley Health Zone
• establish a Latrobe Health Assembly and executive Board to promote, support and oversee the
development of the Latrobe Valley Health Zone
• appoint a Health Advocate
• engage with the community to identify local health priorities
• support and fund the development and delivery of health improvement strategies to address
health priorities.

OUTCOME FOR THE COMMUNITY
The Latrobe Valley is designated as the Latrobe Valley Health Zone.
The Latrobe Valley community is engaged in the Latrobe Health Assembly to work with Latrobe
City Council, local agencies, business leaders and Government to identify local health priorities and
implement health programs
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Completed Government actions
Latrobe Valley Health Zone
5.6

The Latrobe Valley has been designated as the Latrobe Valley Health Zone.

5.7

This designation will drive innovation in the development and delivery of health services and health
improvement programs, supported by the Latrobe Health Assembly.

Governance and community engagement
5.8

DHHS held round table discussions with a broad range of service providers in April and May 2015 to
consider the Health Conservation Zone and Health Advocate proposals, which were put forward by the
Inquiry in the 2014 Inquiry Report as ‘proposals warranting serious consideration’. 1

5.9

DHHS has employed a dedicated community engagement officer for the Latrobe Valley, based in
Traralgon, and has commenced work on a community engagement strategy.

5.10

DHHS is working with Latrobe City Council to support recovery and resilience building activities in
Morwell. DHHS provided Latrobe City Council with $373,000 in 2014 to support initial Hazelwood Mine
Fire recovery activities, and a further $100,000 to undertake door-knocking and household surveys and
subsequent discussion workshops to build a body of knowledge about the Morwell community.

5.11

Work will soon commence on the development of the Latrobe MPHW Plan 2017-21. The Latrobe Health
Assembly will work with Latrobe City Council to align the Latrobe MPHW Plan 2017-21 with themes that
emerged from the Health Improvement Report.

Engagement with the Commonwealth
5.12

In February 2016, the Victorian Minister for Health wrote to the Federal Minister for Health identifying the
importance of the Health Improvement Report and seeking support for future funding for the Latrobe
Valley, in line with the reopened Board of Inquiry’s findings in the Health Improvement Report.

5.13

In April 2016, the Federal Minister for Health replied, noting that the Commonwealth was familiar with the
Inquiry’s Health Improvement Report and the contribution of the Gippsland PHN to the medical services
for the Latrobe Valley community. The Commonwealth provided flexible funding to the Gippsland PHN
to respond to specific priorities and needs of the Gippsland region.

5.14

DHHS has also actively engaged with the Gippsland PHN, which will play a key role in commissioning
Commonwealth funding in mental health, drugs and a range of other key services.

Future Government actions
Governance and community engagement
5.15

By July 2016, the Health and Wellbeing Working Group will establish a time-limited Latrobe Health
Taskforce to facilitate the appointment of the independent Latrobe Health Assembly.

5.16

The Latrobe Health Taskforce will be chaired by DHHS and be open to representatives from Latrobe
City Council, Latrobe Community Health Service, Latrobe Regional Hospital, the Gippsland PHN and
others, as appropriate.

5.17

The Latrobe Health Taskforce will meet monthly, and will:
• by August 2016, develop an engagement strategy to guide the establishment of the Latrobe
Health Assembly
• by October 2016, support the establishment of the membership of the Latrobe Health Assembly
• by October 2016, lead development of an operating model and supporting documentation (including
proposed terms of reference) in partnership with the community, to support the establishment of the
Latrobe Health Assembly
• recruit an initial local team to support the work of the Latrobe Health Taskforce and Latrobe
Health Assembly.

1 2014 Inquiry Report, page 38.
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5.18

The Latrobe Health Assembly will include representatives from the community, business, service
providers and government departments.

5.19

The functions of the Latrobe Health Assembly will be refined in consultation with the community,
but will include:
• assisting in the development and design of the role and responsibilities of the Health Advocate, and
facilitating the appointment of a Health Advocate
• leading local health planning and priority setting in active partnership with the local community
• creating local, community-led responses to priority health issues
• embedding community engagement through all elements of its operation and that of the broader
healthcare service system
• collecting and reporting on progress made and outcomes achieved, working with local partners and
the community to identify what measures will be meaningful and useful.

5.20

DHHS will develop an evaluation framework and plan by June 2017, which will enable evaluations of the
work of the Latrobe Health Assembly.

Engagement with the Commonwealth
5.21

DHHS will engage with the Commonwealth and propose the Gippsland region as its preferred site for
the Commonwealth Healthcare Home and COAG chronic disease integration trials.

Changes to the pattern of health investment in the Latrobe Valley
5.22

The Latrobe Valley Health Zone, and the work of the Latrobe Health Assembly, will result in changes to
the pattern of investment in health services in the Latrobe Valley.

5.23

The Government will support innovation in the delivery of:
• prevention and health improvement initiatives
• early detection and screening programs
• chronic disease management
• mental health services
• initiatives to increase access to specialist services.
Prevention and health improvement initiatives

5.24

Prevention refers to initiatives designed to prevent poor health occurring by tackling underlying causes
of ill health or changing patterns of behaviours to reduce the risk of illness.

5.25

Contemporary prevention approaches advocate for:
• strong community involvement in responding to identified health and wellbeing challenges
• local approaches to identifying priorities and developing solutions
• sustained investment in multiple strategies across multiple settings to improve health
• population-level approaches to create lasting policy and environmental changes combined with
targeted approaches for those at higher risk or greater vulnerability. 2

5.26

DHHS will draw together available data and evidence, including that from other local approaches such
as Healthy Together Latrobe, and provide this to the Latrobe Health Taskforce and Latrobe Health
Assembly to inform the approach to prevention under the Latrobe Valley Health Zone, by July 2016.

2 Peeters A undated, Exploring the relationship between social disadvantage and obesity, Baker IDI, Melbourne, viewed
22 January 2016, http://admin.bakeridi.edu.au/Assets/Files/Baker-IDI-Perspectives-Forum-Exploring-relationship-between-social-disadvantage-and-obesity-Peeters.pdf; Dobbs R, Sawers C, Thompson F, Manyika J, et al. 2014, Overcoming
obesity: an initial economic analysis, McKinsey and Company, viewed 27 January 2016, ww.mckinsey.com/insights/economic_studies/how_the_ world_could_better_fight_obesity.
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5.27

The approach to prevention will include a focus on collective impact approaches that align efforts,
delivered through local partnerships and will be overseen by the Latrobe Health Assembly. To promote
consistency in prevention planning, the Latrobe Health Taskforce and the Latrobe Health Assembly will
seek to partner with Latrobe City Council in the development of the Latrobe MPHW Plan 2017-21.

5.28

The Government will invest in initiatives to engage local agencies and the community to develop
prevention initiatives. These initiatives will focus on the settings where people live and experience their
daily lives including school and early childhood settings, workplaces, community infrastructure and
residential care. These initiatives will be determined in collaboration with the community and delivered
consistent with the Latrobe MPHW Plan 2017-21, and will include:
• initiatives across early childhood services and school communities, to create healthier communities
for children, focusing on developing lifelong positive and healthy habits
• initiatives in workplaces, to support a stronger, healthier and more productive workforce in the
Latrobe Valley for the long term
• community-based initiatives, to support healthy living
• additional support to strengthen strategies and policies of the Latrobe City Council, to deliver health
improvements across all aspects of the community, including urban planning, tracks, trails and
pathways, smoke-free environments and food procurement.

Early detection and screening
5.29

Screening refers to a variety of processes and tools aimed at identifying early signs and precursors of
disease to prevent further disease progression through early intervention services.

5.30

DHHS will review the current screening practices and services in the Latrobe Valley by December 2016.
The outcomes of this review will be used to develop a strategy and implementation plan to improve
access to screening services, in partnership with the Latrobe Health Assembly.

5.31

DHHS will support the Gippsland PHN to develop pathways for the diagnosis and management of
priority chronic diseases, such as diabetes, anxiety and depression, respiratory disease and cancer.
The first pathway will be available for use by general practitioners by July 2017.

5.32

DHHS will also partner with the Gippsland PHN to promote and increase the use of existing systems in
primary care settings to assist healthcare providers to identify clients for screening.

38 Hazelwood Mine Fire Inquiry: Victorian Government Implementation Plan

5.33

DHHS will work with the Latrobe Health Assembly to develop priority pathways for patient follow-up
where the risk of disease is identified through health screening activities. By December 2017, the Latrobe
Health Assembly and DHHS will promote these pathways to Latrobe Valley health practitioners.

5.34

The Government will invest in a smoking cessation initiative. By December 2016, DHHS, in consultation
with local health practitioners and other relevant stakeholders, will develop a plan for implementing a
system-wide approach to encourage health professionals to ask patients about their smoking and offer
support to quit.

5.35

The smoking cessation initiative will be implemented in 2017, in partnership with the Latrobe Health
Assembly, the community and stakeholders.

Enhancing priority services – chronic disease
5.36

By December 2016, DHHS will establish a Chronic Disease Improvement Forum to report to and
assist the Latrobe Health Assembly. The Chronic Disease Improvement Forum will identify priorities
for improving the design and utilisation of care pathways to improve coordination of services for
people with chronic disease. This will build on the care pathway work developed to support
intervention and screening.

5.37

DHHS will work with the Latrobe Health Assembly to support take-up of the approach to care pathways
by general practitioners and others involved in the diagnosis and management of chronic disease,
including statewide peak bodies.

5.38

DHHS will expand two programs providing specialised health services: the respiratory nursing service
and the early intervention in chronic disease program. DHHS will provide funding for the Latrobe
Community Health Services to deliver:
• additional respiratory nursing services
• additional hours of allied health and care coordination services.

5.39

DHHS will invite primary health agencies to investigate options for the co-location of respiratory nurses
within general practices in Latrobe Valley by July 2017.

Expanding priority services – mental health
5.40

DHHS will establish a Latrobe Valley Community Mental Health Forum by December 2016 to report to
and assist the Latrobe Health Assembly. The Community Mental Health Forum will identify priorities for
investment of new funding and opportunities to align funding streams to support locally responsive
models of mental health support and treatment.

5.41

There will be an initial focus on priorities that have already been identified, such as delivery of mental
health first aid courses and increasing awareness and understanding of mental health issues and
available supports.

5.42

The Latrobe Health Assembly will engage with the community to determine priorities for investment,
with funding support from the Government. In response to priorities for investment that have already
been identified, the Government will fund:
• by January 2017, the development of strategies to increase awareness and community understanding
of mental health issues and where and how to access mental health services
• by July 2017, the development and delivery of programs to increase awareness of mental health issues
• development and delivery, in partnership with health and community sector representatives, of
an approach to build workforce skills in primary mental health service delivery, which will involve
mentoring, supervision and training (where required) in managing mental health issues associated
with chronic disease.
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Expanding priority services – access to specialists
5.43

Telehealth refers to the provision of health services using technology, such as telephone and
videoconferencing, so that the patient and the health service professional do not need to be in the
same room. For regional areas of Victoria, where access to specialist medical care may be limited,
telehealth is an innovative health service delivery strategy.

5.44

The Government will increase the capacity of telehealth to increase access to specialist health services
and decrease patient travel time.

5.45

The Latrobe Health Assembly will work with the community to identify priorities around access to
specialist health services.

5.46

DHHS will work with the Latrobe Health Assembly and provide funding to enable health services to
implement models to improve access to specialist care for patients with complex healthcare needs so
that conditions can be more actively managed. This includes alternative service models such as homebased care and telehealth where appropriate.

5.47

DHHS will work with the Latrobe Health Assembly and other key stakeholders to develop and implement
a marketing campaign to promote telehealth to the Latrobe Valley community as an option for
accessing health services.

5.48

DHHS will work with health service providers to enable telehealth capacity at more points of primary
and acute healthcare.

5.49

DHHS will work with the Latrobe Health Assembly to develop and deliver telehealth education and
training packages to health service providers in the Latrobe Valley.

ABORIGINAL HEALTH
5.50

This section addresses recommendation 7 of the Health Improvement Report, which relates to the need
for specific innovation and support for the Latrobe Valley Aboriginal community.

5.51

The Government will:
• give a greater voice to the Aboriginal community in determining health programs and investments
affecting the community
• recognise the need for culturally appropriate health and community services and facilities and work
to implement appropriate initiatives.

5.52

Innovation and initiatives will aim to achieve a significant and measurable impact on improving the
length and quality of life for Aboriginal people consistent with the Victorian Government objectives to:
• close the gap in life expectancy for Aboriginal people living in Victoria
• reduce the differences in infant mortality rates, morbidity and low birth weights between the general
population and Aboriginal people
• improve access to services and outcomes for Aboriginal people.

OUTCOME FOR THE COMMUNITY
The Latrobe Valley Aboriginal community has access to culturally-appropriate health services that
respond to their health and wellbeing needs, as identified in collaboration with the community.
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Completed Government actions
Latrobe Local Aboriginal Community Partnership Project
5.53

Sponsored by DHHS, the Latrobe Local Aboriginal Community Partnership Project brings
together representatives from the Latrobe Valley Aboriginal communities, government agencies
and service providers.

5.54

With an emphasis on community led decision-making, the objectives of the Latrobe Local Aboriginal
Community Partnership Project are to strengthen families and communities with a focus on improving
maternal health, early childhood health, employment, education outcomes and economic development
as identified by the local Aboriginal community.

5.55

In 2015, the Latrobe Local Aboriginal Community Partnership Project was involved in:
• promoting anti-family violence and anti-drug messages through the ‘Enough is Enough’ event
held in Morwell
• youth-specific activities, such as:
——

two Inspiring Young Koorie People dinners attended by approximately 60 young people

——

a three-day workshop on Youth Leadership and Corporate Governance where nine up-andcoming community role models completed the accredited training

——

two Deadly XFactor talent shows attended by over 70 people.

Health, sports and recreation
5.56

As part of the implementation of Koolin Balit: Victorian Government Strategic Directions for Aboriginal
Health 2012-2022, the Government is supporting delivery of the ‘Deadly Sport Gippsland’ and oral health
project in Gippsland.

5.57

‘Deadly Sport Gippsland’ is delivered by GippSport in partnership with a range of Aboriginal and
sporting organisations. The initiative promotes healthy lifestyles and early detection activities through
social media by embedding health messages into the promotion of Aboriginal sporting events and
participation. The ‘Deadly Sport Gippsland’ initiative has a significant reach in the local Latrobe Valley
Aboriginal community, with the Facebook page having over 1,700 followers.

5.58

Ramahyuck District Aboriginal Corporation is delivering an Aboriginal oral health project in partnership
with the Latrobe Community Health Service. It aims to:
• increase teeth-brushing rates among Aboriginal children
• decrease the consumption and raise awareness of the impacts of, and alternative options to,
sugary drinks
• increase the number of Aboriginal children having oral health/dental check-ups through the
implementation of mobile services.

5.59

Screening has been conducted in Gunai Lidj Multifunctional Children’s Services and the Dala Lidj
Woolum Bellum Kindergarten and regular teeth-brushing programs are being promoted. Early
childhood service providers, Aboriginal health workers and maternal and child health workers have
been trained through the ‘Bigger Better Smiles Program’ to strengthen oral health promotion and
screening as part of their service model.
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5.60

Budjeri Napan (good food good tucker) Association Incorporated is recognised as the leader in
Aboriginal Sport Programs for the Latrobe Valley. Budjeri Napan is supported by Sport and Recreation
Victoria and aims to promote a healthy, active and vibrant Aboriginal community in the Latrobe Valley.
Budjeri Napan has formed a sports committee to:
• improve health through encouraging a healthy, active lifestyle
• create opportunities for community participation
• celebrate Aboriginal culture
• identify and support leadership
• build relationships between community, local organisations, service providers and the
broader community
• promote potential pathways in sport, education and training
• recognise and promote the achievements of Aboriginal groups and individuals.3

5.61

The Budjeri Napan Committee is made up of local Aboriginal members and support organisations
that meet on a regular basis to plan and develop a range of products. Current programs of Budjeri
Napan include:
• Gippsland Sports Forum, in partnership with GippSport, held in April 2016
• Koorie Women’s Fitness Program
• Koorie Boxercise Program
• AFL 9’s and Koorie Auskick Community Day, held in March 2016
• Harmony 8’s Cricket Junior Programs, run with Cricket Victoria and Sport and Recreation Victoria.

Future Government actions
5.62

The Government will continue to implement Koolin Balit and improve cultural awareness and
competence with agencies and health services.

5.63

The Government will provide support to implement initiatives to address health priorities identified by
the local Aboriginal community. This will provide the flexibility necessary to be responsive to the needs
of the Aboriginal community.

5.64

The Latrobe Health Assembly will build upon the existing work being undertaken to support the local
Aboriginal community to:
• identify health priorities for investment
• investigate the possibility of creating a gathering place.

5.65

Budjeri Napan is expanding into other areas of recreation opportunities. This expansion will continue
to build on the principle of promoting healthy lifestyles to encourage long-term relationships of trust
between the Aboriginal community, health professionals and other organisations.

3 http://www.foxsportspulse.com/assoc_page.cgi?c=1-6084-0-0-0&sID=85721.
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LONG TERM HEALTH STUDY
5.66

This section addresses:
• recommendation 10 of the 2014 Inquiry Report
• affirmations 25 and 28 of the 2014 Inquiry Report
• recommendation 6 of the Health Improvement Report.

5.67

The State has commissioned the Long Term Health Study to investigate the medium and long-term
health impacts of exposure to smoke from the Hazelwood Mine Fire on the Latrobe Valley community.

5.68

The State will:
• review the governance arrangements for the Long Term Health Study to ensure they promote
independence and community engagement
• review the scope of the Long Term Health Study to consider the proposal to extend the scope of the
Adult Survey to first responders to the Hazelwood Mine Fire who are not residents of Morwell and
other cohorts.

OUTCOME FOR THE COMMUNITY
The community is participating in the Long Term Health Study, which is investigating the medium
and long-term health impacts of exposure to smoke on the Latrobe Valley community.

Completed Government actions
Long Term Health Study
5.69

On 30 October 2014, following a formal engagement process, a consortium of researchers led by
Monash University was appointed to undertake the Long Term Health Study. The contract with Monash
University ensures appropriate competencies and experience in epidemiology, environmental health
risk assessment, air quality and toxicology, infant and child health (University of Tasmania) and
community engagement, wellbeing and resilience (Federation University) are applied during the Long
Term Health Study.4

5.70

Monash University has established governance arrangements for the Long Term Health Study,
which include:
• a Community Advisory Committee, comprising representatives from the Latrobe Valley community,
health and community service providers and Latrobe City Council
• a Clinical Reference Group, comprising key clinicians from the local region who provide advice on
the clinical aspects of the research
• a Scientific Reference Group, which oversees and contributes to the methodological framework
of the study
• a Project Management Group, comprising the principal investigators and research leaders, which
monitors the progress of the study and reports to the Project Steering Committee
• a Project Steering Committee.5

4 https://www.tenders.vic.gov.au/tenders/contract/view.do?id=21994&returnUrl=%252Fcontract%252Flist.do%253F%
2524%257Brequest.queryString%257D.
5 http://hazelwoodhealthstudy.org.au/about/governance/.
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Community engagement
5.71

The Community Advisory Committee meets on a quarterly basis and includes local community
members selected as part of an open expression of interest process. The local community members
are currently a community science educator, the Morwell Neighbourhood House Coordinator and two
local teachers. There are two community members from Sale, which is the comparative control sample
for the Long Term Health Study Adult Survey. The Community Advisory Committee also has nominated
organisational representatives from Latrobe City Council, Wellington Shire Council, Federation
University, Latrobe Community Health Service Board, the Latrobe Regional Hospital Board, Central
Gippsland Health Service and the Office of the CHO.6

5.72

As a part of the reporting requirements under Monash University’s contract, an annual community
briefing is prepared and included in the Long Term Health Study annual report. All annual reports are
made public.

5.73

As part of the commitment to reporting and community engagement Monash University launched
the Hazelwood Health Study website on 1 June 2015.7 The website aims to provide the community with
a centralised point of information about the Long Term Health Study and includes information on
the Long Term Health Study’s timeline and locations. Members of the public also have the option to
subscribe to newsletters.
Design of the Long Term Health Study

5.74

The Long Term Health Study has five study areas investigating the impact of the Hazelwood Mine Fire:
• Latrobe Early Life Follow Up Study, which is investigating the impacts of exposure to smoke during
pregnancy or infancy and on the health and development of children in the Latrobe Valley
• Older Persons Study, which is investigating the impacts of the smoke event on older people and a
review of policy decisions made during the event that affected older people
• Community Wellbeing Study, which is gathering community perceptions of the most significant
changes since the smoke event and the key feature of effective communication
• Schools Study, which is investigating any ongoing psychological impacts of exposure to smoke in
school-aged children, and exploring other educational and wellbeing outcomes
• Adult Study, which is investigating whether there are any long-term health effects by comparing
exposure and health outcomes of adults who were residents of Morwell with a similar population in
Sale who had minimal exposure to the Hazelwood Mine Fire.8

Future Government actions
Long Term Health Study
5.75

Monash University is engaged to undertake the Long Term Health Study for a three-year period (to end
on 30 October 2017), with three two-year options to extend and a final one-year option to extend.

5.76

Each year of the contract, Monash University must meet all performance measures stipulated in the
contract document before DHHS makes milestone payments or exercises options to extend
the contract.

5.77

The Government is committed to a 20-year Long Term Health Study, as recommended by the 2014
Inquiry Report and the Health Improvement Report.

6 http://hazelwoodhealthstudy.org.au/about/governance/community-advisory-committee/.
7 http://hazelwoodhealthstudy.org.au/about.
8 http://hazelwoodhealthstudy.org.au/research-areas/.
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Review of the scope of the Long Term Health Study
5.78

A contractor has been engaged to undertake:
• a cost benefit analysis of the Inquiry’s proposal to extend the Long Term Health Study to include
emergency responders to the Hazelwood Mine Fire who are not residents of Morwell
• a review of the scope and structure (methodology) of the five study areas
• a review of the scope and structure of the governance groups
• a review of the process whereby key health information obtained through the Long Term Health
Study about the health status of the population and the health effects of the Hazelwood Mine Fire
is provided to the study participants, the community and local health practitioners and the Latrobe
Valley Health Assembly
• a review of the process whereby policy-relevant health information obtained through the Long Term
Health Study is considered by the Government for action to improve the health of the Latrobe Valley
and other populations in Victoria.

5.79

The contractor will provide a report to DHHS by July 2016, making recommendations as to the optimal
governance, oversight and structure of the Long Term Health Study to:
• achieve the aims and objectives
• ensure independence
• ensure meaningful community engagement
• ensure key health information is accessible.

5.80

DHHS will publicly release the consultant report.

5.81

DHHS will review the report and all recommendations and determine the next appropriate step. The
scope and structure of the Long Term Health Study may be amended to ensure that they meet the
aims and objectives.

ASH IN ROOF CAVITIES
5.82

This section addresses recommendation 9 of the Health Improvement Report, which relates to ash in
roof cavities in houses in Morwell.

5.83

The Government will:
• commission an analysis of the ash contained in roof cavities in houses in Morwell and publish
the results of that analysis, together with clear advice about the potential known or unknown
health effects
• if the analysis of the ash in roof cavities reveals any content that is potentially hazardous to health,
or of unknown impact on health, conduct an audit of the extent of the exposure to ash and develop
an action plan of next steps.

OUTCOME FOR THE COMMUNITY
Roof cavities in Morwell are randomly sampled and the results of the analysis are publicly released
to the community. The Latrobe Valley community is informed of the sampling and analysis, with
next steps determined in consultation with the community and the Latrobe City Council.
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Completed Government actions
5.84

During and after the Hazelwood Mine Fire, EPA collected and analysed ash samples from several open
locations around Morwell.

5.85

EPA analysed the ash samples for a suite of potential contaminants, including metals, polycyclic
aromatic hydrocarbons, halogenated volatiles, solvents and monocyclic hydrocarbons. EPA published
the results of the sampling and analysis on its website in September 2014. The results showed that
contaminant levels were below the levels of concern, based on the relevant environmental standards.
This earlier analysis by EPA will help inform the analysis of ash in roof cavities.

Future Government actions
5.86

DHHS will develop a project proposal that outlines the proposed approach to conducting a risk
assessment. This will involve designing a project plan that includes random sampling of roof cavities in
Morwell for ash.

5.87

DHHS will engage an independent consultant to:
• peer review the project plan, including the detailed methodology and, if necessary, make
recommendations to amend
• contract an occupational hygienist to collect and analyse samples from roof cavities of randomly
selected homes in Morwell
• analyse available data and information on ash and roof cavity contamination
• assess potential exposure pathways for residents
• prepare a report, that:
——

interprets the results of the occupational hygienists’ sampling and analysis

——

assesses the potential exposure pathways

——

recommends next steps for DHHS.

5.88

The independent consultant report will be made public.

5.89

Any subsequent steps are dependent upon the recommendations made in the independent
expert’s report and will be decided in collaboration with EPA, Latrobe City Council and the
Latrobe Valley community.

5.90

DHHS will engage and communicate with EPA, Latrobe City Council and the Latrobe Valley community
throughout the development and implementation of the ash in roof cavities investigation.

DELIVERABLES
5.91

The lead agency for delivery of health in the Latrobe Valley is DHHS.

5.92

The deliverables for health in the Latrobe Valley are set out in actions 46 to 113 of the Deliverables
Table in Appendix 1.

46 Hazelwood Mine Fire Inquiry: Victorian Government Implementation Plan

47

6

48

CHAPTER 6: INCIDENT AIR
QUALITY AND WELLBEING
6.1

This chapter outlines the Government’s actions to:
• increase incident air quality monitoring capability1 to respond to smoke events
• strengthen the decision-making framework used before, during and after smoke events to manage
potential health impacts
• improve Government engagement and communication with communities in respect of smoke events.

6.2

The State Smoke Working Group oversees the implementation of recommendations and affirmations
from the Inquiry Reports relating to the management of smoke events, including incident air quality
monitoring, standards for decision-making and communication.

6.3

The State Smoke Working Group is co-chaired by DHHS and EMV, and includes representatives from
Ambulance Victoria, CFA, DELWP, EPA, MFB, Victoria Police and WorkSafe.

RAPID AIR QUALITY MONITORING CAPABILITY
6.4

This section addresses recommendation 5 and affirmation 17 of the 2014 Inquiry Report, which relates to
rapid air quality monitoring capability and capacity to respond to emergency events.

6.5

The Government will:
• establish smoke triggers at which rapid air monitoring should occur to protect the health
of the community
• determine the equipment necessary to undertake rapid air quality monitoring for smoke events
across Victoria
• equip the State, including EPA and emergency services responders as appropriate to undertake rapid
air quality monitoring in any location in Victoria in response to a smoke event impacting a community.
This requires an investment in equipment, training and data and information systems.

OUTCOME FOR THE COMMUNITY
The State has the appropriate equipment and resources to rapidly monitor air quality within 24
hours of escalation triggers. Air quality monitoring data is used to inform timely decision-making to
support the Victorian community during a smoke event.

Completed Government actions
Acquisition of appropriate equipment
6.6

During and immediately following the Hazelwood Mine Fire, EPA started to build the State’s rapid air
quality monitoring capabilities with the purchase of portable monitoring equipment for measuring
PM2.5, smoke and wind speed and direction during an event.

6.7

In October 2014, EPA held a workshop to understand:
• the types of emergencies that may need a rapid air quality monitoring response
• the pollutants that need to be measured
• the equipment required to undertake monitoring, which included field-ready devices.

1 Incident air quality monitoring is distinct from ambient air quality monitoring, and refers to the monitoring of air
quality in response to an incident which produces air borne emissions.
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6.8

EPA undertook an inventory in October 2014 to identify the equipment that was available to first
responders and EPA for rapid air quality monitoring. Using the results of the workshop and the
inventory, EPA identified the equipment that needed to be procured to provide an effective rapid
response capability to multiple events occurring simultaneously across Victoria.

6.9

In May 2015, EMV led a further workshop with emergency services agencies to review needs and identify
gaps in incident response monitoring capability. This workshop identified the need to provide extra
capacity for smoke monitoring during the early hours of an emergency event.

6.10

EPA continued to build the inventory of rapid air quality monitoring equipment in 2015 with purchases of
portable equipment to monitor CO, ozone, nitrogen dioxide, sulphur dioxide and volatile organic carbon.

Development and application of a Rapid Air Quality Monitoring Response Model
6.11

The results of EPA’s inventory, workshops and discussions with emergency services agencies were used
to develop a Rapid Air Quality Monitoring Response Model in December 2014,2 which documented:
• types of prolonged smoke events that are likely to require the deployment of rapid air quality
monitoring equipment (for example, coal mine and landfill fires)
• key pollutants that may need to be measured, depending on the type of event
• threshold conditions relating to the possible community impacts of smoke under which rapid
air quality monitoring will be undertaken, including escalation triggers for increasing the level of
monitoring response (from initial first response to rapid response through to long-term response)
• air quality data needed by agencies to make health and operational decisions during and after
smoke events, based on rapid air quality monitoring data.

6.12

The Rapid Air Quality Monitoring Response Model was designed to assist decision makers to make
initial decisions to protect the community during smoke events, based on air quality monitoring data.

6.13

Over the 2014/15 summer season, rapid deployment of air quality monitoring equipment was managed
by EPA under a single agency response procedure.

6.14

Following the 2014/15 summer season, the single agency response procedure was replaced with an allagencies approach to the deployment of air quality monitoring equipment. The all-agencies approach
was first released as a guideline by EMV in October 2015, and was subsequently released in December
2015 as JSOP 03.18 for Rapid Deployment of Air Quality Monitoring for Community Health.3

6.15

JSOP 03.18 incorporates the Rapid Air Quality Monitoring Response Model and provides additional
information on the operational arrangements for a rapid air quality monitoring response, including:
• the roles and responsibilities of CFA, DELWP, DHHS, EMV, EPA and MFB
• directions to incident controllers in evaluating events that may produce smoke impacting
on communities
• directions for communicating decisions on a rapid air quality monitoring response.

6.16

Over the 2015/16 summer season, equipment for rapid air quality monitoring was deployed to
emergency events as needed under JSOP 03.18, and monitoring data and information was provided
to DHHS to assist public health decisions.

Future Government actions
Building air quality monitoring capability and capacity
6.17

Two mobile air quality monitoring stations, with more sensitive, higher quality instrumentation, will be
built for longer-term deployment to complex smoke events of extended duration that significantly
impact upon communities. The two mobile air quality monitoring stations will be operational by
December 2016.

2 The Rapid Air Quality Monitoring Response Model has been assessed as complete in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual Report (including the Annual Report of the Inspector-General for Emergency Management)
October 2015, page 42.
3 SOP J03.18, available at http://files.em.vic.gov.au/JSOP/SOP-J03.18.pdf.
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6.18

Ten smoke detection monitors will be pre-deployed to high risk areas in regional Victoria, to enable the
commencement of monitoring during the early hours of a smoke event and the provision of smokerelated information to first responders, DHHS and EPA.

6.19

EPA will partner with VicSES to maintain the smoke monitors in a state of readiness for quick relocation
and activation, as necessary, to fire events in the area.

6.20

Further training in the deployment of air quality monitoring equipment will be undertaken by EPA staff
by December 2016 and relevant emergency services staff by April 2017.

6.21

Air quality monitoring data is collected in the field by multiple agencies with a range of equipment.
Significant information systems infrastructure work will be undertaken by June 2017 to functionally
integrate the variety of collected air quality data. This will give decision-makers access to all relevant
data, regardless of the agency that collected it, to facilitate informed decisions about community health
during smoke events.

Incident air quality monitoring response model
6.22

Lessons learned from the 2015/16 summer season will be captured and a revised model for incident
(formerly rapid) response, tools and deployment procedures will be released in October 2016, ahead of
the 2016/17 summer season. This will include a revision of JSOP 03.18 as required.

6.23

From June 2017, lessons learned from participation in regular emergency exercises and incident
debriefs will be used to continually improve the effectiveness of incident response air monitoring
operations in an event as a BAU function.

STATE SMOKE FRAMEWORK AND PROTOCOLS FOR AIR QUALITY
AND HEALTH
6.24

This section addresses recommendations and affirmations relating to the framework and protocols in
place to guide decision-makers in protecting the health of the community and first responders during a
smoke event, including:
• recommendations 7, 8 and 9 of the 2014 Inquiry Report
• affirmations 19, 24 and 25 of the 2014 Inquiry Report
• recommendation 1 of the Death Investigations Report.

6.25

The Government will:
• develop a State Smoke Framework to address the management of potential public health impacts
from smoke events, or events generating emissions
• review and revise the community and firefighter carbon monoxide response protocols so that they
are consistent and include assessment methods and trigger levels
• review and revise the Bushfire Smoke Protocol and PM2.5 Health Protection Protocol to ensure they
are consistent and include assessment methods and trigger levels
• develop decision-making tools to ensure that the community is provided with practical advice and
support materials on how to minimise the health effects of smoke
• undertake a review of the State Smoke Framework and the Community Smoke Health Standard in
light of the finding that the Hazelwood Mine Fire contributed to an increase in deaths.

OUTCOME FOR THE COMMUNITY
Victoria has a comprehensive State Smoke Framework, incorporating a broad suite of protocols,
advice and standards regarding the impact of smoke on air quality and health.
Decision-makers are using the State Smoke Framework to manage large-scale extended smoke
events, and the Victorian community is provided with practical advice and support.
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Completed Government actions
State Smoke Framework
6.26

The 2014 Inquiry Report identified the need for guidance in the management of significant smoke
events that impact air quality and the health of communities. In response, the State Smoke Working
Group developed the State Smoke Framework.

6.27

The State Smoke Framework identifies:
• the types of events that may require management, including smoke or emissions from extended
bushfires, large-scale planned fuel reduction burns, landfill and waste facility fires, open-cut coal
mine fires, industrial and hazardous material fires, or emissions from chemical fires and spills
• the intelligence tools that can be utilised to understand the potential impact of smoke generated from
events
• the operating procedures for the collection and use of air quality monitoring data
• the protocols and guidelines to assist decision-makers during a smoke event to protect the
community and emergency responders
• the advice that should be given to the community.

6.28

The State Smoke Framework was endorsed in December 2015.4 As shown in Figure 6.1, the State Smoke
Framework is supported by government and emergency services standards, guidelines and JSOPs
relating to the management of smoke events, including:
• Materials guiding the deployment of air quality monitoring equipment:
——

Rapid Deployment of Air Quality Monitoring for Community Health Guideline, December 2015

——

JSOP 03.18 for Rapid Deployment of Air Quality Monitoring for Community Health,
December 20155

• Materials guiding the management of events generating CO and impacting on communities:
——

Standard for Managing CO Emissions, July 20156

——

JSOP 03.20 for Managing Significant Community Exposures to Carbon Monoxide from Smoke,
December 20157

• Materials guiding the management of events generating PM2.5 and PM10 and impacting
on communities:
——

Community Smoke Health Standard, December 20158

——

JSOP 03.19 for Managing Significant Community Exposures to Fine Particles from Smoke,
December 2015.9

4 https://www.emv.vic.gov.au/latest-news/a-new-approach-to-smoke-events.
5 http://files.em.vic.gov.au/JSOP/SOP-J03.18.pdf.
6 http://files.portal.em.vic.gov.au/refdocs/EMK-01.19-CarbonMonoxideEmissions.pdf.
7 http://files.em.vic.gov.au/JSOP/SOP-J03.20.pdf.
8 http://files.portal.em.vic.gov.au/refdocs/EMK-01.19-Community-SAQH-Protocol.pdf.
9 http://files.em.vic.gov.au/JSOP/SOP-J03.19.pdf.
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Tools and Outcomes under the State Smoke Framework

STATE SMOKE FRAMEWORK
Event generating emissions impacting on a community

TOOLS FOR DECISION MAKERS

Standard for
Managing CO
Emissions

Community
Smoke Health
Standard

Rapid deployment of
Air Quality Monitoring
Guideline

Predictive Services

JSOP 03.20 for
managing community
exposure to CO

JSOP 03.19 for
managing community
exposures to PM2.5

JSOP 03.18 for
Rapid Deployment of
Air Quality Monitoring

Plume Modelling

OUTCOME
Community information
(including protective actions), education and tools
Figure 6.1 Supporting standards, guidelines, JSOPs developed to date under the State Smoke Framework

6.29

Communication is a central element of the State Smoke Framework. During the 2015/16 summer season,
EMV collaborated with DHHS to ensure new smoke health messages were included in all fire warnings
published during emergency events on the VicEmergency website.

6.30

Following focus group testing, new ‘smoke and your health’ posters were developed in December 2015.
The new ‘smoke and your health’ posters were distributed at the beginning of 2016, as the first part of
the State Smoke Framework Community Engagement Strategy.

Managing exposure to carbon monoxide
6.31

In February 2014, during the Hazelwood Mine Fire, DHHS developed and applied the Latrobe Valley Coal
Fires Carbon Monoxide Response Protocol as a decision making tool for the protection of public health.
This protocol was later incorporated into Version 1.0 of the Standard for Managing CO Emissions10.

6.32

Following the Hazelwood Mine Fire, DHHS engaged two expert panels to review:
• the air quality reference values for short and medium-term community exposure to CO and fine
particulates in smoke
• the CO protocol for protecting firefighter health and safety during emergency events.

6.33

The expert panels delivered their final advice to DHHS in July 2015.

6.34

Version 2.0 of the current Standard for Managing CO Emissions was endorsed in July 2015.11 It reflects
the recommendations set out in the expert panel reports and addresses both community and
occupational exposure to CO.

10 Standard for Managing Significant Community Exposure to Carbon Monoxide Emissions, Version 1.0, endorsed by the
CHO and EMC in January 2015.
11 The Standard for Managing Significant Community Exposure to Carbon Monoxide Emissions, Version 2.0, endorsed by the
CHO and EMC in July 2015, available at http://files.portal.em.vic.gov.au/refdocs/EMK-01.19-CarbonMonoxideEmissions.pdf.
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6.35

The Standard for Managing CO Emissions provides a framework for decision making to assist incident
controllers and agency commanders to manage the health and safety of all personnel and affected
communities during large, complex incidents that have the capacity to produce significantly elevated
levels of CO in the outdoor environment. It contains the occupational exposure standard for CO and the
community exposure standard for CO and details how these standards are used to protect emergency
services personnel and the community.

6.36

The Standard for Managing CO Emissions is supported by JSOP 03.20, which is an operational protocol
that provides step-by-step guidance to responding to incidents that generate significant levels of CO in
the outdoor environment.

6.37

JSOP 03.20 details the arrangements between EPA, DHHS and first responder agencies during
significant or prolonged events that generate CO. JSOP 03.20 also sets out the arrangements with
specific CO trigger levels (as concentration in ppm) for the provision of:
• air quality monitoring and forecast information sharing between agencies
• public health advice to the community.

6.38

EMV undertook a targeted training program for first responders prior to the 2015/16 summer season.
Personnel in senior leadership positions (Incident, Regional and State Controllers) were trained in the
application of the State Smoke Framework and associated standards during emergency events. This
training is ongoing, with further training and reinforcement to occur prior to the 2016/17 summer season.

Community Smoke, Air Quality and Health Standard
6.39

During the Hazelwood Mine Fire DHHS developed and applied the Hazelwood Coal Mine Fire PM2.5
Health Protection Protocol.

6.40

In late 2014, an expert panel was engaged to investigate air quality reference values for short to
medium-term community exposure to fine particles in smoke. The expert panel delivered its report to
DHHS in July 2015.

6.41

The Community Smoke Health Protocol was endorsed in July 2015, incorporating the previous protocols
and recommendation from the expert panel.12

6.42

The Community Smoke Health Protocol was revised into the Community Smoke Health Standard,
which was released in December 2015. The Community Smoke Health Standard provides guidance for
protecting communities during smoke events that have the potential to generate significant levels of
fine particles in the air. The Community Health Standard provides air quality standards from ‘low’ to
‘hazardous extreme’ and identifies appropriate cautionary health advice and actions to be undertaken
to protect the community. It applies to all fire settings where levels of fine particles in smoke are
significant and of potential health concern.

6.43

The Community Smoke Health Standard is supported by JSOP 03.19 for Managing Significant
Community Exposure to Fine Particles from Smoke.13

6.44

JSOP 03.19 details the arrangements between EPA, DHHS and first responder agencies during
significant or prolonged events that generate fine particles. JSOP 03.19 sets out the arrangements with
specific fine particle trigger levels (as concentration of PM2.5) for the provision of:
• air quality monitoring and forecast information sharing between agencies
• public health advice to the community.

12 Community smoke, air quality and health standard Version 1.0, endorsed by the CHO, EMC and EPA in July 2015, available
at http://files.portal.em.vic.gov.au/refdocs/EMK-01.19-Community-SAQH-Protocol.pdf.
13 JSOP 03.19, endorsed by CHO, EPA and EMC is available at http://files.em.vic.gov.au/JSOP/SOP-J03.19.pdf.
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Review of the State Smoke Framework and protocols
6.45

EMV engaged an independent consultant to review the
use of the Standard for Managing CO Exposure and the
Community Smoke Health Standard during the Somerton
Tip Fire in November 2015.

6.46

The Somerton Tip Fire Review found that the State Smoke
Framework and Standards drove collaboration amongst
response and support agencies. This collaboration resulted
in informed and engaged communities, safe systems of
work for responders and industry representatives and a
framework that guided the complex operation.

Future Government actions
Review of the State Smoke Framework
6.47

The State Smoke Framework will be subject to review
following the 2015/16 summer season. Further evolution over
the next 12 to 18 months will occur as the tools, technology
and processes for managing air quality, smoke and
hazardous emissions are further developed.

6.48

DHHS will review internationally recognised graduated
smoke frameworks and the scientific basis for these
frameworks. This work will be undertaken in consultation
with interstate health departments and experts. The
review of internationally recognised smoke frameworks will
strengthen the evidence base rationale for the Community
Smoke Health Standard, which is currently based on an
internationally recognised graduated smoke framework.
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Predictive services under the State Smoke Framework
6.49

CFA is undertaking a plume modelling project to develop enhanced capability to predict toxic smoke
and chemical releases from fires and hazardous material incidents. The plume modelling capability
will include access to improved models and software such as ARGOS, auto forecast for major risk
and events and real-time modelling systems. A new web based interface will provide rapid access
to modelling tools and allow multi-agency access to results. The project will also provide training for
scientific personnel who will operate the models and provide output advice.

6.50

DELWP will lead the development of an integrated predictive services framework. The predictive
services framework will be an ICT platform and system of intelligence and vulnerability data,
information and hazards exposure models and tools, which can be used to inform decision-making
about hazards, including bushfires, smoke, toxic plumes and floods, by predicting the impacts of an
event. Figure 6.2 shows a diagram of the predictive services framework.

Predictive Services Framework

Assets and vulnerability

Information

IT

PLATFORM

Enabling Environment
Dialogue and Decision Making

Intelligence

Hazard exposure models

#intel

Figure 6.2: the interplay between information, hazard exposure models, enabling environmental factors and
decision-making under the predictive services framework IT platform
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NATIONAL COMPLIANCE STANDARD FOR PM2.5
6.51

This section addresses recommendation 6 and affirmation 23 of the 2014 Inquiry Report, which relate to
advocating for a national compliance standard for PM2.5 and subsequently reviewing the SEPP (AAQ)14
to ensure consistency.

OUTCOME FOR THE COMMUNITY
The Government has undertaken activities to advocate for a nationally adopted compliance
standard for PM2.5 and incorporated any outcomes in the SEPP (AAQ), to provide assurance to
the community that Victoria is following national best practice when measuring and reporting on
ambient air quality.

Completed Government actions
6.52

The Government has identified and acted upon opportunities to promptly progress the proposed
variation to NEPM (AAQ) for PM2.5 and PM10.

6.53

On 15 December 2015, the NEPC agreed to establish NEPM (AAQ) standards for PM2.5 and PM10:
• annual average and 24-hour PM2.5 particles of 8µg/m3 and 25µg/m3 respectively, aiming to move to
7µg/m3 and 20µg/m3 respectively by 2025
• annual average PM10 particles of 25µg/m.3

6.54

The variation to the NEPM (AAQ) was registered on the Federal Register of Legislative Instruments on 3
February 2016. The NEPC has advised that the required formal disallowance period15 will conclude on 21
June 2016.

Future Government actions
6.55

In anticipation of the conclusion of the formal disallowance period on 21 June 2016, DELWP and EPA
have commenced preparatory works to begin the process to vary the SEPP (AAQ). On the basis of the
21 June 2016 date, the variation to the SEPP (AAQ) is expected to be completed by December 2016.

EPA EMERGENCY PROTOCOLS
6.56

This section addresses affirmation 16 of the 2014 Inquiry Report, which relates to EPA’s
emergency protocols.

6.57

EPA will review its emergency protocols and incorporate lessons learned from the Hazelwood Mine Fire.

OUTCOME FOR THE COMMUNITY
The community is confident in the ability of EPA to respond to emergency events.

Completed Government actions
6.58

EPA completed a review of its emergency and incident management processes in October 2014, which
highlighted the need for better integration with the broader emergency management arrangements.

6.59

Prior to the 2014/15 summer season, EPA engaged with the emergency services at both the state and
regional levels to establish interim processes to support a whole of Government response to emergency
events, especially fires. Relevant emergency management protocols were updated and new procedures
established. EPA staff training workshops were held on the State’s emergency management structure,
EPA’s general emergency management responsibilities in planning, response and recovery and
business accountability and ownership.

14 State Environment Protection Policy (Ambient Air Quality) No. S19, Gazette 9/2/1999.
15 Legislative Instruments Act 2003 (Cth) s. 42.
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6.60

In June 2015, EPA established its new Emergency Management Framework to provide clarity around
roles, responsibilities, response actions and decision making in emergencies. EPA established a new
governance group responsible for coordinating EPA emergency management strategy, preparedness,
response capacity and capability.

6.61

EPA’s accountabilities in emergency management have been revised for inclusion in the EMMV.

6.62

In December 2015, EPA established a high-level Environment Protection Incident Management
System, which uses the AIIMS structure. This scalable system allows EPA to manage its response
to all incidents, ranging from a community pollution report to a large-scale, all-agencies emergency
event under one system.

6.63

Relevant emergency management protocols were further refined in preparation for the 2015/16
summer season to include lessons from emergency response exercises held in August, September and
December 2015.

6.64

Preparedness training was also held for EPA staff with emergency management responsibilities in the
lead up to the 2015/16 summer season.

6.65

Ongoing review and improvement of EPA’s revised emergency and incident management operations is
a BAU function.

EPA META-ANALYSIS
6.66

This section addresses affirmation 18 of the 2014 Inquiry Report, which relates to creating a body of
knowledge on the impacts of extended brown coal fire events. EPA will coordinate a meta-analysis of air
monitoring data collected during the Hazelwood Mine Fire.

OUTCOME FOR THE COMMUNITY
Decision-making during and after any future event is supported by a body of knowledge of
the environmental impacts of extended brown coal fires, increasing the likelihood of better
environmental outcomes for the community.

Completed Government actions
6.67

EPA engaged with academic institutions and agencies to scope a meta-analysis of air monitoring and
environmental data, including smoke plume modelling, collected during the Hazelwood Mine Fire. The
meta-analysis scope was completed and endorsed by partner agencies in April 2015.

6.68

In April 2015, EPA established a working group of partner agencies, including CFA, DELWP, DHHS, EMV
and MFB, to oversee delivery.

6.69

Four meta-analysis information reports have been released:
• a consolidation of the measured air quality data and conditions to provide a general summary of
the Hazelwood Mine Fire’s impact on air quality in February and March 2014
• an examination of air quality data in the early stages of the Hazelwood Mine Fire to develop an
understanding of the scientific correction factor that should be applied to indicative data generated
by rapid response air monitoring equipment, enabling more accurate estimates of air quality in future
emergency events
• an assessment of air quality during the Hazelwood Mine Fire and through recovery (February 2014
to May 2015)16
• an assessment of water, soil and ash samples taken during the Hazelwood Mine Fire and through
recovery (February 2014 to May 2015).17

16 EPA Technical Report, Hazelwood Recovery Program air quality assessment – Morwell and surrounds (June 2015), available at http://www.epa.vic.gov.au/media/Publications/1601.pdf.
17 EPA Technical Report, Hazelwood Recovery Program water, soil and ash assessment – Morwell and surrounds (June 2015),
available at http://www.epa.vic.gov.au/media/Publications/ATTVE0MP.pdf.
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6.70

Environmental data collected during the Hazelwood Mine Fire response and recovery phase has been
provided for the Long Term Health Study, improved smoke forecasting trials, and assessments by health
researchers for the reopened Inquiry.

Future Government actions
6.71

EPA will continue to coordinate the meta-analysis and make the information publicly available. This
may include online products, protocol development, agency publications, academic publications or
identifying areas for further research to fill knowledge gaps.

6.72

A report on the complete body of information and knowledge generated from the Hazelwood Mine Fire
meta-analysis will be released by the end of 2016.

DELIVERABLES
6.73

The lead agencies for delivery incident air quality and wellbeing are DHHS, EPA and EMV.

6.74

The deliverables for air quality and wellbeing, and the lead agency for specific actions are set out in
actions 114 to 147 of the Deliverables Table in Appendix 1.
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CHAPTER 7: LATROBE VALLEY
COAL MINE REGULATION
7.1

This chapter sets outs Government action relating to:
• reforming the regulatory framework to require the operators of the Latrobe Valley Coal Mines to
manage risks to the environment and public safety
• acquiring expertise to monitor and enforce compliance by the operators of the Latrobe Valley Coal
Mines with the regulatory framework as it relates to risk and assessment of rehabilitation liabilities
• improving coordination in the regulation of the earth resources sector
• improving the performance of ERR in DEDJTR
• accelerating progressive rehabilitation milestones and research through Work Plan Variations for the
Latrobe Valley Coal Mines.

7.2

This chapter responds to:
• recommendation 4 and affirmations 35 and 39 of the 2014 Inquiry Report
• recommendations 2, 4 and 17 of the Mine Rehabilitation Report
• affirmations 2 and 3 of the Mine Rehabilitation Report.

CONTEXT
7.3

The Latrobe Valley Coal Mines are principally regulated by DEDJTR, WorkSafe and EPA.

DEDJTR
7.4

Coal mining is regulated by DEDJTR under the MR(SD) Act and the MR(SD) Regulations. Mining is
controlled by mining licences and Work Plans. Licences allocate Crown rights to a resource to the
licence holder.1 Work Plans regulate particular aspects of a mine’s operation and must include a
number of sub-plans, including rehabilitation, community engagement and managing risk to the
environment, public infrastructure and public safety.2

7.5

Under the MR(SD) Act and the MR(SD) Regulations, DEDJTR is responsible for regulating mine operators’
compliance with mining licences, Work Plans, and statutory obligations. Where non-compliance is
identified, DEDJTR can utilise compliance tools, which may include infringement notices, enforceable
undertakings, remedial notices and enforcement orders.

7.6

DEDJTR also develops policy and programs for the Latrobe Valley Coal Mines.

7.7

There are additional risk management requirements for ‘declared mines’ under the MR(SD) Regulations.
The Latrobe Valley Coal Mines are declared mines. Declared mines are required to:
• carry out mine stability and ground water control activities and to monitor and report on
those activities
• pay a mine stability levy, for the purpose of providing measures designed to decrease geotechnical
and hydrogeological risks to mine stability in the Latrobe Valley Coal Mines.3

7.8

DEDJTR reports to the Minister for Resources.

7.9

The Minister for Resources has the power to impose conditions on a mining licence or vary
a licence condition.4

1 Section 8(1)(a) Mineral Resources (Sustainable Development) Act 1990 (Vic).
2 Section 40(3) Mineral Resources (Sustainable Development) Act 1990 (Vic).
3 Part 4 and Schedule 15, Part 2, Mineral Resources (Sustainable Development) Regulations.
4 Section 8(1)(a) Mineral Resources (Sustainable Development) Act 1990 (Vic).
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WorkSafe
7.10

WorkSafe’s regulatory role involves preventing workplace illness, injury and fatalities by monitoring
and enforcing compliance with Victoria’s OHS laws and regulations. WorkSafe also provide guidance,
education, and support to employers and workers to maximise regulatory compliance.

7.11

The OHS Act imposes obligations on employers at workplaces and those persons (including
corporations) who have management or control of a workplace to ensure that the workplace is safe and
without risk to health and safety, so far as is reasonably practicable.

7.12

In respect of the Latrobe Valley Coal Mines, WorkSafe’s operational focus is the control of risks to health
and safety associated with ‘major mining hazards.’ Under the OHS Regulations, a ‘mining hazard’ is any
activity, procedure, plant, process, substance, situation or other circumstance that could pose a risk
to health or safety in relation to any one of a number of listed mine-related hazards, including fire.5 A
‘major mining hazard’ is a mining hazard that has the potential to cause an incident that could cause,
or pose a significant risk of causing, more than one death.6

7.13

The Latrobe Valley Coal Mines are required to assess and address all mining hazards by adopting risk
control measures that eliminate or reduce risks to health and safety, so far as is reasonably practicable.
Where non-compliance is identified, a WorkSafe inspector can utilise compliance tools, which may
include improvement or prohibition notices.

7.14

The Latrobe Valley Coal Mines are ‘prescribed mines’ under the OHS Regulations.7 As prescribed mines,
they are required to prepare an emergency plan in conjunction with the relevant local emergency
services, which must be used as the primary means of responding to incidents involving a significant
risk of serious injury or death, such as a mine fire, mine flood, catastrophic failure of a mine or plant,
bomb threat or hazardous material incident.

EPA
7.15

EPA’s objective is to deliver clean air, healthy waterways, safe land and minimal disturbances from noise
and odour for Victorians. EPA administers the EP Act.

7.16

EPA is responsible for determining compliance with conditions in licences granted by it for industrial
activities. EPA licences prescribe and set limits on pollution and waste levels, as well as standard
obligations within which entities must operate.

5 Regulation 5.3.2, Occupational Health and Safety Regulations 2007 (Vic).
6 Regulation 1.1.5, Occupational Health and Safety Regulations 2007 (Vic).
7 Regulation 5.3.1, Occupational Health and Safety Regulations 2007 (Vic).
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REFORMING THE REGULATORY FRAMEWORK FOR COAL MINING
7.17

This section addresses:
• recommendation 4 and affirmation 35 of the 2014 Inquiry Report, to bring forward amendments
to the MR(SD) Amendment Act to require Work Plans to specifically address fire prevention,
mitigation and suppression
• recommendation 17 of the Mine Rehabilitation Report, to reform the regulatory framework for the
Latrobe Valley Coal Mines.

OUTCOME FOR THE COMMUNITY
An effective and transparent regulatory framework is in place for the Latrobe Valley Coal Mines,
which enables:
• Work Plans that address all risks including fire
• rehabilitation and closure requirements that drive progressive rehabilitation, underpinned by
financial assurance for the State
• post closure arrangements that provide for ongoing monitoring and maintenance of safe and
stable landforms.
The regulatory framework provides assurance to the community that the Latrobe Valley Coal Mines
are managing their risks, planning and undertaking rehabilitation.

Completed Government actions
7.18

On 20 January 2015, the Minister for Energy and Resources8 introduced licence condition 1A into the
mining licences for the Latrobe Valley Coal Mines. Licence condition 1A requires each licensee to assess
the risks to the environment and public safety from the work done, and proposed to be done, under
their respective licences and submit a RAMP under a new licence.

7.19

Under licence condition 1A.4, the operators of the Latrobe Valley Coal Mines are required to produce
RAMPs that:
• assess the risks to the environment and public safety from the work done and the work that is
proposed to be done
• include a review of key documents in the preparation of the RAMP
• detail quantifiable risk control standards to be achieved so as to protect the environment
and public safety
• identify the most reasonably practicable effective actions to manage the risks to the environment
and public safety
• set milestones for completing the most reasonably practicable effective actions.

7.20

DEDJTR also developed the Requirement for Compliance with Risk Management Conditions 2015 policy
to support licence condition 1A requirements.

7.21

Condition 1A was introduced in advance of the Government bringing forward the commencement of
section 16 of the MR(SD) Amendment Act, which amends the MR(SD) Act to require risk-based Work
Plans and Work Plan Variations.

7.22

On 8 December 2015, section 16 of the MR(SD) Act commenced. This amendment requires that approved
Work Plans and Work Plan Variations specifically address fire prevention, mitigation and suppression, in
addition to addressing other risks to the environment, public safety and infrastructure.

7.23

In July 2015, the Minister for Energy and Resources amended the Terms of Reference for the TRB to
include providing advice and guidance to DEDJTR on any issues related to rehabilitation, including
progressive rehabilitation, within mines and quarries.9

8 In May 2016 the portfolio was changed to Minister for Resources from Minister for Energy and Resources. All references to
actions taken prior to May 2016 reflect this.
9 http://www.energyandresources.vic.gov.au/earth-resources-regulation/advisory-councils-and-review-boards/
technical-review-board.
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Future Government actions
7.24

Once a RAMP is approved for a Latrobe Valley Coal Mine, licence condition 1A.6 requires the submission
of a Work Plan Variation application. The Work Plan Variation must comply with new risk-based Work
Plan requirements in Schedule 15 of the MR(SD) Regulations.

7.25

Licence condition 1A also requires the mine operator to provide an annual statement of compliance
detailing progress in implementing actions in the RAMP.

7.26

By June 2017, DEDJTR will review the regulatory framework for the Latrobe Valley Coal Mines and
provide options for policy, administrative and legislative reforms to address issues including:
• risk-based approaches to mine regulation, rehabilitation, closure and post closure being integrated
in risk-based work plans and fire risk management plans
• progressive rehabilitation and rehabilitation trials to address knowledge gaps
• obligations on referral authorities and the mining regulator during Work Plan variation approvals
• the role for community involvement in rehabilitation planning
• implementation of the Latrobe Valley Regional Rehabilitation Strategy
• clarifying the roles of the operators of the Latrobe Valley Coal Mines and the State in ongoing postclosure monitoring, maintenance and liability
• a framework of sanctions to deter and address non-compliance commensurate with the risks
• financial assurance to the State.

7.27

By December 2017, DEDJTR will consult with the Latrobe Valley Mine Rehabilitation Commissioner about
the options for policy, administrative and legislative reforms.

7.28

By June 2018, DEDJTR will implement policy, administrative and legislative reforms.

COLLABORATION AND ACQUIRING EXPERTISE
7.29

This section addresses:
• recommendation 4 and affirmation 39 of the 2014 Inquiry Report, to acquire the expertise necessary to
monitor and enforce compliance with fire risk measures adopted by the Victorian coal mining industry
• recommendation 2 of the Mine Rehabilitation Report, to acquire expertise to address mine closure
and rehabilitation liability assessments.

OUTCOME FOR THE COMMUNITY
DEDJTR and WorkSafe proactively and collaboratively monitor and enforce compliance with
legislation and regulations applicable to the Latrobe Valley Coal Mines, including fire risk control
measures. This will provide assurance to the Victorian community that the Latrobe Valley Coal
Mines are being effectively regulated.

Completed Government actions
Collaboration
7.30

The Secretary of DEDJTR and the Chief Executive Officer of WorkSafe approved a revised MOU in May
2015. The MOU between WorkSafe and DEDJTR includes specific details in relation to mine fire risks and
is also supported by an action plan to guide implementation.

7.31

The action plan arising from the MOU between WorkSafe and DEDJTR requires twice yearly workshops
to be undertaken by DEDJTR and WorkSafe, which have taken place in June 2015 and February 2016.

7.32

DEDJTR (ERR) and EPA signed a Statement of Agreement in May 2015, which documents their respective
roles and responsibilities for the regulation of the earth resources industries, including mine fire risks.
Six schedules to the DEDJTR and EPA Statement of Agreement detail how it is to be implemented.

7.33

To strengthen regulatory oversight of dust mitigation management in the Latrobe Valley Coal Mines,
EPA and DEDJTR established the Latrobe Valley Mine Dust Industry Sector Strategy.

64 Hazelwood Mine Fire Inquiry: Victorian Government Implementation Plan

7.34

The Latrobe Valley Mine Dust Industry Sector Strategy uses the appropriate regulatory powers of each
agency to minimise the risk of unacceptable levels of dust impacting the local community.

DEDJTR expertise
7.35

In March 2016, DEDJTR established a Mine Fire and Emergency Unit, based in the Latrobe Valley. The
Mine Fire and Emergency Unit will lead DEDJTR’s regulatory, compliance and education activities
related to mine fire safety and other emergency events and will coordinate DEDJTR’s emergency
preparedness and response activities.

WorkSafe expertise
7.36

WorkSafe has adopted a systems-based approach to regulatory oversight and has acquired expertise
to provide effective oversight of the fire risk in the Latrobe Valley Coal Mines. WorkSafe has:
• created a Manager of Systems Safety role, in its Earth Resources Team, which commenced in
July 2015
• engaged technical specialists to provide expertise in the area of coal mine fires
• undertaken training programs to support and enhance the Earth Resources Team.

7.37

WorkSafe has facilitated training programs with attendees from DEDJTR, EPA and CFA. Training
activities have included:
• incident cause analysis method investigation in December 2015
• a risk management workshop in August 2015, facilitated by Professor David Cliff, who was engaged
as an expert witness by the 2014 and reopened Boards of Inquiry.
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7.38

An emergency planning workshop for high consequence industrial facilities, major hazard facilities,
prescribed mines, and large dangerous goods sites, was also held in February and March 2016.
Attendees included CFA, EMV, EPA, MFB, VicSES and Victoria Police.

Future Government actions
7.39

WorkSafe and DEDJTR will continue to undertake twice yearly workshops on the MOU between
WorkSafe and DEDJTR.

7.40

By July 2016, DEDJTR will establish an Earth Resources Regulators Forum, with an independent chair
to facilitate a coordinated, strategic approach to regulation in the earth resources sector, with a focus
on robust decision making and timeliness. The Earth Resources Regulators Forum will enable strategic
coordination of the system for regulation.

7.41

DEDJTR and the CFA will enter into an MOU, which will describe roles and responsibilities in respect to
fire risk at earth resource sites.

DEDJTR
7.42

The Mine Fire and Emergency Unit will provide advice to DEDJTR staff, industry and the public and
undertake ongoing programs to improve processes to prevent, mitigate and suppress fires and other
emergencies in Victoria’s mines and other earth resource sites by:
• monitoring the performance of coal mines in relation to fire management, including periodic reviews
of the implementation of licence conditions and inspecting and auditing coal mine compliance with
their RAMPs and fire management plans
• reviewing current fire management plans and assessing the effectiveness of the plans in addressing the:
——

risk of fire ignition (including from internal and external sources)

——

potential for spread of fire

——

risk to neighbouring communities, infrastructure and environmental assets

• developing and implementing an annual framework for inspections of coal mines to assess fire
preparedness in each site, in liaison with WorkSafe and CFA
• contributing to DEDJTR’s assessment of risk-based Work Plans, particularly in the assessment of fire risk
• improving DEDJTR’s processes and policies currently in place for the management of fire and other
risks at earth resources sites in Victoria
• leading efforts to improve DEDJTR’s engagement with key stakeholders and community groups on
fire risk
• providing a central point of coordination for DEDJTR’s response to fire events in the Latrobe Valley
Coal Mines.
7.43

By December 2016, DEDJTR will employ or engage experts in mine closure and rehabilitation liability
assessments by:
• including on its expert panel mine closure and rehabilitation liability assessment experts
• reviewing DEDJTR’s capability strategy to determine internal requirements for mine closure and
rehabilitation liability assessments expertise.
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WorkSafe
7.44

WorkSafe is providing systems approach to safety assurance training annually to members of its Earth
Resources Practice Team, to embed this approach in WorkSafe’s core business activities.

7.45

Technical specialists have been, and continue to be, engaged to assist WorkSafe in the assessment
of coal mine fire risk. This is being done with WorkSafe’s Earth Resources Team working alongside
specialists to gain fire risk knowledge in the process.

IMPROVING THE PERFORMANCE OF ERR
7.46

This section addresses affirmation 2 of the Mine Rehabilitation Report and affirmation 39 of the 2014
Inquiry Report, relating to improving the performance of the mining regulator through delivering the
2015-16 DEDJTR ERR Action Plan.

OUTCOME FOR THE COMMUNITY
The Victorian community, industry and co-regulators respect ERR in DEDJTR as a modern riskbased regulator and have confidence that it delivers best practice regulation on earth resources
sites across Victoria.

Completed Government actions
7.47

The ERR 2015-16 Action Plan10 responds to a Ministerial Statement of Expectations of 18 September 2015
for regulation of the earth resources sector.11 The ERR 2015 16 Action Plan sets out:
• commitments to reform and improve the governance of ERR
• policy, administrative and legislative reform to be delivered by ERPP
• strategies, due dates and responsibilities to address areas identified for reform.

Future Government actions
Implementing the ERR Action Plan
7.48

The ERR 2015-16 Action Plan commits to activities under eight themes: role clarity; building capability
and culture; risk-based strategies; clear and consistent regulatory activities; stakeholder consultation
and engagement; timeliness; communication and transparency; and continuous improvement.

7.49

To implement the ERR 2015-16 Action Plan by 30 June 2016, ERR will:
• establish a Victorian Earth Resources Regulators Forum to enable strategic coordination of the
system for regulation for earth resources sites
• implement a capability strategy for ERR that will, along with the implementation of the Mine Fire
and Emergency Unit and a new organisational structure, build ERR’s internal capability as a
contemporary regulator
• implement risk-based Work Plans by publishing final risk-based work plan guidelines on the DEDJTR
website and requesting selected sites to prepare risk-based Work Plans
• continue to build capability in stakeholder engagement and statutory authorisations through training
and acquiring additional workforce capacity, including through the dedicated resources proposed in
the new organisational structure for ERR
• continuously improve online and print material, including through the development of new internet
architecture and new web content
• implement a new complaints management process for ERR
• monitor and evaluate the performance of the compliance plan and report results.

10 http://www.energyandresources.vic.gov.au/earth-resources-regulation/about-us/earth-resources-regulation-branch/
earth-resources-regulation-2015-16-action-plan.
11 http://www.energyandresources.vic.gov.au/earth-resources/policy-and-legislation/policy-reviews/ministerial-statement-of-expectations
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7.50

By 31 December 2016, ERR will also establish an external technical expert panel to build ERR’s
operational capability.

7.51

From July 2016, ERR will improve transparency by regularly publishing on the DEDJTR website:12
• information on regulatory decisions
• performance against the client service standard
• an evaluation of the performance of the compliance plan
• ERR’s performance against performance indicators
• reports received from the Latrobe Valley Coal Mine operators in accordance with public reporting
requirements by 30 October 2016.

ACCELERATING PROGRESSIVE REHABILITATION AND RESEARCH
7.52

This section addresses:
• recommendation 4 of the Mine Rehabilitation Report, to increase the rate of progressive rehabilitation
by developing milestones within the rehabilitation plans of the Latrobe Valley Coal Mines
• recommendation 18 of the Mine Rehabilitation Report, that the Latrobe Valley Coal Mine operators
develop an integrated research plan that identifies common research areas and priorities for the next
10 years, in consultation with the mining regulator and relevant agencies.

OUTCOME FOR THE COMMUNITY
Work Plan Variations for the Latrobe Valley Coal Mines contain research plans and milestones
that increase the rate of progressive rehabilitation, which are monitored and enforced by DEDJTR.

Future Government actions
7.53

DEDJTR will work with the Latrobe Valley Coal Mines, with support from the TRB and other experts
where necessary, to develop progressive rehabilitation milestones.

7.54

DEDJTR will work with the Latrobe Valley Coal Mines, in consultation with relevant agencies, research
bodies and experts, to develop an integrated research plan by December 2016 that integrates the
research plan of the operators of the Latrobe Valley Coal Mines and identifies common research areas
and research priorities for the next 10 years.

7.55

The progressive rehabilitation milestones and the integrated research plan will be built into Work Plan
Variations for the mines prior to final approval.

7.56

The research plans will be consistent with the scope of investigations to be designed and undertaken
to inform the preparation of the Latrobe Valley Regional Rehabilitation Strategy, described in chapter 9.
The research plans will be adapted over time to be responsive to the results from regional and minespecific research and the Latrobe Valley Regional Rehabilitation Strategy.

DELIVERABLES
7.57

The lead agencies for delivery of mine regulation are DEDJTR and WorkSafe.

7.58

The deliverables for Latrobe Valley Coal Mines Regulation, and the lead agency for specific actions, are
set out in actions 148 to 162 of the Deliverables Table in Appendix 1.

12 See http://www.energyandresources.vic.gov.au/home.
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CHAPTER 8: LATROBE
VALLEY COAL MINE
REHABILITATION BONDS
8.1

This chapter sets out Government’s action to:
• decrease the gap between the Rehabilitation Bonds held by the Government and the estimated
rehabilitation liabilities for the Latrobe Valley Coal Mines
• implement a Rehabilitation Bond policy for the Latrobe Valley Coal Mines that mitigates financial risk
to the State arising from their rehabilitation liabilities.

8.2

This chapter addresses recommendations 5 to 12 inclusive of the Mine Rehabilitation Report.

OUTCOME FOR THE COMMUNITY
The financial assurance held by Government for the rehabilitation of each Latrobe Valley Coal
Mine is set and maintained at the level commensurate with the assessed rehabilitation liability
to mitigate risk to the State. The Victorian community has confidence that the cost of mine
rehabilitation will be borne by the Latrobe Valley Coal Mines and not by the State.

Completed Government actions
Rehabilitation liability assessment
8.3

In April 2015, DEDJTR commissioned AECOM to develop a rehabilitation liability costing methodology
and to estimate current rehabilitation liabilities for the Latrobe Valley Coal Mines, based on their
approved Work Plans. The final AECOM reports were provided to the reopened Board of Inquiry.

Policy analysis
8.4

In February 2016, DEDJTR received external advice on:
• governance options and policy, legislative or other instruments for integrating and coordinating the
strategic management of coal resources and related land use planning in the Latrobe Valley, taking
into account the potential interconnection of multiple mines within a common geological formation
• mechanisms for securing the financial obligation of the mine operators for rehabilitation of the mine
voids in the Latrobe Valley.

Future Government actions
Interim further Rehabilitation Bonds
8.5

Section 80(4) of the MR(SD) Act gives the Minister for Resources the power to issue a notice requiring
a licensee to enter into a further Rehabilitation Bond if he or she is of the opinion that the amount of
the current Rehabilitation Bond is insufficient. Section 80(4) of the MR(SD) Act requires the Minister
for Resources to consult with a licensee prior to determining if the current Rehabilitation Bond is
insufficient. Under subsection 80(2), as the Latrobe Valley Coal Mines land is private land, owned by the
Latrobe Valley Coal Mine operators, the Minister for Resources must also consult with the municipal
council before determining the amount of a Rehabilitation Bond. DEDJTR undertakes the consultation
with the operators of the Latrobe Valley Coal Mines and Latrobe City Council on behalf of the Minister
for Resources.

Hazelwood Mine Fire Inquiry: Victorian Government Implementation Plan

71

8.6

On 15 April 2016, the Minister for Energy and Resources commenced consultation under section 80(4) of
the MR(SD) Act with each of the Latrobe Valley Coal Mine operators (as the licensees) and Latrobe City
Council on a proposal to implement further rehabilitation bonds.

8.7

Consultation letters to the Latrobe Valley Coal Mine operators and Latrobe City Council outlined
a proposal to revise Rehabilitation Bonds through a two-stage process, as follows:
• 30 June 2016, implement further bonds to 50 per cent of the Latrobe Valley Coal Mines
self-assessed liabilities
• 31 December 2016, implement further bonds to 100 per cent of the Latrobe Valley Coal Mines
self-assessed rehabilitation liabilities.

8.8

8.9

Subject to the outcome of consultations with the operators of the Latrobe Valley Coal Mines and
Latrobe City Council, implementation of further bonds would bring the total Rehabilitation Bonds held
by the State to the following levels:

Coal Mine

Current Bond Held

Total Bond by 30
June 2016

Total Bond by 31
December 2016

Yallourn

$11.46 million1

$34.25 million

$68.5 million

Hazelwood

$15 million2

$36.7 million

$73.4 million

Loy Yang

$15 million3

$56 million

$112 million

The Minister for Resources will publish a statement setting out the reasons for his or her decisions
on any further Rehabilitation Bonds on the DEDJTR website, in accordance with the Government’s
commitment to improve public transparency in the earth resources sector.

Reviewing bond policy
8.10

By December 2016, DEDJTR will review the bond policy and update it as required to provide financial
assurance for the State with respect to securing the rehabilitation obligations of each of the operators
of the Latrobe Valley Coal Mine. This will include:
• mechanisms to address financial risk
• the impact of progressive rehabilitation on liabilities
• consistency and transparency in setting and reviewing bond values
• periodic reviews
• complementary mechanisms to secure the obligations of the Latrobe Valley Coal Mine operators,
including sanctions for non-compliance and recovery from parent companies, such as the
Queensland approach under the recently introduced Environmental Protection (Chain of
Responsibility) Amendment Bill 2016 (Qld).

Rehabilitation liability assessments
8.11

By 31 December 2016, DEDJTR will specify the manner and form for rehabilitation liability assessments
for the Latrobe Valley Coal Mines. The manner and form will be based on the methodology developed
for DEDJTR by AECOM. This will involve DEDJTR working with experts to:
• finalise the rehabilitation liability assessment methodology
• provide training on the methodology and guidelines to DEDJTR staff, the operators of the Latrobe
Valley Coal Mines and auditors.

1 Folio F12043, registered 02/06/2005.
2 Folio F6864, registered 04/10/1996.
3 Folio F12043, registered 25/09/2002.
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8.12

To ensure that appropriately qualified auditors can be engaged to undertake rehabilitation liability
assessment audits:
• DEDJTR will review the necessary skills and expertise to conduct rehabilitation liability assessment
audits under section 79A of the MR(SD) Act, by 31 August 2016
• EPA will amend the accreditation criteria as necessary for auditors appointed under section 53S of
the EP Act, by 31 December 2016
• EPA and DEDJTR will subsequently assess the current pool of appointed auditors for the necessary
skills and expertise, by 31 December 2016.

8.13

Where the auditor review determines there are insufficient appointed auditors, DEDJTR and EPA will
take further steps to meet any training needs for potential auditors and run an appointment process to
build the auditor pool for future rehabilitation liability assessment audits.

Further rehabilitation bonds
8.14

DEDJTR will engage independent experts to prepare rehabilitation liability assessments by 30 March
2017 based on detailed examination of the Latrobe Valley Coal Mines and the rehabilitation liability
manner and form specification, in consultation with the Latrobe Valley Coal Mines.

8.15

Depending on the outcome of the rehabilitation liability assessments, the Minister for Resources will
initiate consultation under section 80 of the MR(SD) Act to implement further Rehabilitation Bonds by
30 June 2017.

Monitoring, maintenance and management costs
8.16

By 30 June 2017, DEDJTR will investigate the design of a post-closure trust fund, associated governance
arrangements and any complementary mechanisms, to manage the costs of ongoing monitoring,
maintenance and management of the Latrobe Valley Coal Mine sites and surrounding landscapes and
post-closure, taking account of land tenure.

8.17

DEDJTR, in collaboration with DPC, will also consider establishing a post-closure community fund
for the Latrobe Valley, to mitigate the likely social and economic impacts of mine closure, taking into
account the work of Latrobe Valley transition planning.

8.18

By 31 December 2018, DEDJTR will take actions to implement the preferred mechanism for managing
ongoing costs, including policy, administrative or legislative amendments necessary
for implementation.

DELIVERABLES
8.19

The lead agencies for delivery of Latrobe Valley Coal Mine Rehabilitation Bonds are DEDJTR and EPA.

8.20

The deliverables for Latrobe Valley Coal Mine rehabilitation bonds are set out in actions 163 to 173 of the
Deliverables Table at Appendix 1.
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CHAPTER 9: LATROBE
VALLEY REGIONAL
REHABILITATION STRATEGY
9.1

This chapter outlines the actions that will be undertaken to prepare a Latrobe Valley Regional
Rehabilitation Strategy in partnership with the operators of the Latrobe Valley Coal Mines and the
community, with input from technical experts. This includes:
• investigations to address knowledge gaps relating to mine rehabilitation, such as fire risk mitigation,
geotechnical stability, hydrogeological and water availability at both a regional and mine-specific level
• working with the community and the operators of the Latrobe Valley Coal Mines to understand the
findings of these investigations
• developing a Latrobe Valley Regional Rehabilitation Strategy to guide regional level planning
for mining operations, rehabilitation, mine closure and post closure, taking account of the
interconnectivity between the three mine voids.

9.2

This chapter addresses recommendations 13, 14 and 18, and affirmation 3, of the Mine Rehabilitation
Report, which relate to:
• investigating groundwater and surface water impacts of the current rehabilitation plans for
the Latrobe Valley Coal Mines
• establishing an independent Latrobe Valley Mine Rehabilitation Commissioner and Statutory Authority
• collaborating with the Latrobe Valley Coal Mine operators to develop integrated research plan.

REGIONAL REHABILITATION PLANNING
OUTCOME FOR THE COMMUNITY
The Latrobe Valley Regional Rehabilitation Strategy sets a safe, stable and sustainable landform for
the Latrobe Valley Coal Mine voids and surrounding areas, providing assurance to the community.

Context
9.3

DEDJTR is responsible for mining policy and regulation.

9.4

DELWP is responsible for the State planning, water management and environmental policy frameworks.

Future Government actions
Batter Stability Project
9.5

In April 2016, the Minister for Energy and Resources announced the Batter Stability Project,
which involves research to improve the understanding of the impact of engineering, geology and
hydrogeological processes on brown coal mine stability. The Batter Stability Project is based on
field-work at the Yallourn Coal Mine. It will provide an independent, scientific knowledge-base and
updated geotechnical and hydrogeological models to assist in the design of safe and stable batters
in the long term.

9.6

The results of the Batter Stability Project will inform the Latrobe Valley Regional Rehabilitation Strategy
as research progresses.
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Latrobe Valley Regional Rehabilitation Strategy
9.7

The Government will:
• engage with the community, the Gunaikurnai Traditional Owner Land Management Board and the
Latrobe Valley Coal Mines throughout the preparation of the Latrobe Valley Regional Rehabilitation
Strategy, which will include establishing an Advisory Committee
• conduct and coordinate investigations to address mine rehabilitation knowledge gaps including
geotechnical stability, hydrogeology, environmental connectivity and water availability for the pit lake
options, which will inform the integrated research plan of the operators of the Latrobe Valley Coal Mines
• consider the estimates of water demand for mine rehabilitation with regard to any adverse effect that
this use is likely to have on existing uses of water including the environment
• prepare the Latrobe Valley Regional Rehabilitation Strategy
• progressively apply the results of the investigations, and the Latrobe Valley Regional Rehabilitation
Strategy, to mine rehabilitation plans, design of post-closure monitoring and maintenance and land
use planning
• establish an independent Latrobe Valley Mine Rehabilitation Commissioner to provide leadership and
oversight of rehabilitation and closure planning.

9.8

The methodology for investigations will draw on expert advice and will include:
• modelling and assessing several pit-lake rehabilitation scenarios
• building on existing data and current field programs.

9.9

Investigations to confirm the feasibility of the pit lake and partial pit lake rehabilitation options for the
Latrobe Valley Coal Mines will include:
• regional geotechnical and hydrogeology studies to address knowledge gaps
• regional water studies, in areas such as groundwater and surface water balance, water quality
(in the pit lakes and potential impacts on downstream users), and potential impacts on: aquatic
ecosystems; downstream users; long-term water availability (including climate change scenarios);
and the environment
• an assessment of potential regional impacts to the environment including to ecology, adjacent Crown
land and sensitive land uses and values. This will include an assessment of the acceptability of any
residual impacts on surrounding environmental values
• an assessment of regional impacts of closure of the Latrobe Valley Coal Mines, taking into account a
range of potential mining operational and closure scenarios and the interconnections with other land
uses and major infrastructure in the Latrobe Valley
• a post-closure monitoring and evaluation plan.
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9.10

Government will also:
• consider the Latrobe Valley Coal Mines and power station water entitlements and licences that may
be required to implement the Latrobe Valley Regional Rehabilitation Strategy
• review State and local planning policies to take into account strategic land use planning, major
infrastructure planning and environmental implications of closure and rehabilitation of the Latrobe
Valley Coal Mines
• identify any legislative or regulatory reforms required to implement the Latrobe Valley Regional
Rehabilitation Strategy.

9.11

The Latrobe Valley Regional Rehabilitation Strategy will be a living document that will be progressively
updated with new information and expert knowledge as it becomes available. The work program will
be independently peer reviewed at key stages and adjusted to respond to progressive findings and the
research programs of the operators of the Latrobe Valley Coal Mines.

LATROBE VALLEY MINE REHABILITATION COMMISSIONER
OUTCOME FOR THE COMMUNITY
The Latrobe Valley community has a Mine Rehabilitation Commissioner, based locally, to provide
assurance that the Government and the operators of the Latrobe Valley Coal Mines are advancing
planning for mine closure and the Latrobe Valley Regional Rehabilitation Strategy.

Future Government actions
9.12

By 30 June 2017, DEDJTR will establish an independent Latrobe Valley Mine Rehabilitation
Commissioner as a statutory appointment under the MR(SD) Act, based in the Latrobe Valley.

9.13

The duties of the independent Latrobe Valley Mine Rehabilitation Commissioner will include:
• providing advice to the Minister for Resources
• monitoring the implementation and effectiveness of the Latrobe Valley Regional
Rehabilitation Strategy
• undertaking strategic audits of Government and the Latrobe Valley Coal Mines operators
• conducting investigation into significant issues with powers to obtain information
• planning for post-closure monitoring and maintenance, including clarifying roles
and financial obligation
• identifying processes for community and stakeholder input into the assessment of
rehabilitation against closure criteria
• coordinating parties to resolve outstanding issues
• promoting and coordinating research to address knowledge gaps
• sharing and publishing information including research findings
• undertaking public education and community engagement
• publishing an annual report.

DELIVERABLES
9.14

The lead agency for delivery of the Latrobe Valley Regional Rehabilitation Strategy is DEDJTR,
supported by DELWP.

9.15

The deliverables for the Latrobe Valley Regional Rehabilitation Strategy are set out in actions 174 to 204
of the Deliverables Table in Appendix 1.
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CHAPTER 10: EMERGENCY
MANAGEMENT PLANNING,
RESPONSE AND RECOVERY
10.1

This chapter outlines the Government’s actions to strengthen the arrangements for emergency
management planning, response and recovery. This chapter details the Governments work to:
• integrate the Latrobe Valley Coal Mines into Victoria’s emergency management arrangements
through integrated IMTs
• strengthen the emergency management planning framework, integrate fire management planning
and develop regional resource planning arrangements for the Latrobe Valley
• improve emergency management training for firefighters responding to brown coal fires
• build local government emergency management capability
• introduce new technology for making payments during and following emergency events under the
Personal Hardship Assistance Program.

INDUSTRY INTEGRATION IN EMERGENCY MANAGEMENT
10.2

This section addresses recommendation 2 and affirmation 10 of the 2014 Inquiry Report.

10.3

The Government has:
• established the time-limited Latrobe Valley Coal Mine Taskforce as an interim measure to promote
emergency management integration and collaboration between government departments and
agencies, Latrobe City Council and the Latrobe Valley Coal Mines
• established CFA District 27 as a dedicated district-based management team in the Latrobe Valley to
provide enhanced planning and response capability to the unique hazard profile of the Latrobe Valley
Coal Mines.

10.4

The Government will:
• develop processes for the establishment of integrated IMTs, which bring essential industry providers
in the Latrobe Valley into the management of emergencies, as appropriate
• implement AIIMS in integrated IMTs.

OUTCOME FOR THE COMMUNITY
Industry in the Latrobe Valley is integrated into future emergency responses, as appropriate, in order
to capture critical information and ensure a coordinated response. The community will be supported
by better decision-making in any future event that impacts on the Latrobe Valley Coal Mines.
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Completed Government actions
Latrobe Valley Coal Mine Taskforce
10.5

Following the delivery of the 2014 Inquiry Report, the Latrobe Valley Coal Mine Taskforce was
established to facilitate collaboration between the operators of the Latrobe Valley Coal Mines,
Government and Latrobe City Council. The terms of reference for the Latrobe Valley Coal Mine
Taskforce include:
• reviewing the fire and emergency preparedness of the Latrobe Valley Coal Mines
• supporting improved capability and interoperability between the Latrobe Valley Coal Mines,
government agencies and the community
• overseeing implementation of relevant 2014 Inquiry Report recommendations and affirmations.1

10.6

The Latrobe Valley Coal Mine Taskforce is chaired by the EMC, and includes representatives from CFA,
DEDJTR, DELWP, DHHS, DPC, EMV, EPA, the Latrobe Valley Coal Mines, Latrobe City Council, Victorian
Police and WorkSafe.

10.7

EMV have produced two annual reports for the Latrobe Valley Coal Mine Taskforce, in December 20142
and December 2015,3 which outline the status and initiatives undertaken to improve integration between
parties in emergency management.

CFA District 27
10.8

The Latrobe Valley is now supported by CFA District 27, which became operationally active on 1
April 2015. District 27 is the first new CFA district since 1962. District 27 is a dedicated district-based
management team for the Latrobe Valley, with its headquarters in Morwell. District 27 supports the
prevention, preparedness and response activities of the CFA in the Latrobe Valley, which includes the
Latrobe Valley Coal Mines.

10.9

District 27 has two heavy tankers fitted with CAFS, specifically designed to suppress coal mine fires.4
District 27 is resourced to provide enhanced planning and response capability in the Latrobe Valley,
and has 23 fire brigades, 83 fire-fighting vehicles, 1131 volunteer fire-fighters, 45 career firefighters and 6
district management and administration staff. A local CFA headquarters also facilitates a collaborative
relationships between CFA and the broad range of industry in the Latrobe Valley, which include industry
that presents complex emergency risks.

Industry integration for incident controllers
10.10 EMV and CFA have worked with other agencies and industry to develop the Industry Integration
Concept of Operations, which formalises the inclusion of Latrobe Valley Coal Mine personnel at
integrated REMTs and IMTs.5 The Industry Integration Concept of Operations outlines incident level
functions and responsibilities during an emergency response and assigns lead and core membership
for incident level functions. Industry is listed within the core membership for ‘Suppression and
Extinguishment’, ‘Emergency Responder Health and Safety’ and ‘Community Engagement and
Information’ functions.
10.11

The Industry Integration Concept of Operations recognises that most fires, including minor fires in
coal mines, are managed at the site level by local management. As the severity of the fire escalates,
management of a coordinated response occurs in accordance with the principles of Level 1 or 2 AIIMS
ICS management structures.

1 https://www.emv.vic.gov.au/our-work/current-projects/coal-mine-emergency-management-taskforce.
2 http://fire-com-live-wp.s3.amazonaws.com/wp-content/uploads/Coal-Mine-Emergency-Management-Taskforce-Statusreport-31-Dec-2014pdf.pdf.
3 http://fire-com-live-wp.s3.amazonaws.com/wp-content/uploads/20141201055015/Coal-Mine-Emergency-Taskforce-Statusreport-31-December-2015-V6-DraftCAedit-CLapp-and-PS-acc.pdf.
4 CAFS are water pumping systems that enable compressed air to be added to a foam solution that can be propelled
further than traditional pumping systems. The use of CAFS reduces water usage, smoke emissions and carbon monoxide
emissions, and improves fire-fighter safety as a result.
5 Latrobe Valley Critical Infrastructure Major Emergency Guideline –Concept of Operations and Industry Integration for
Incident Controllers (December 2015).
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10.12

As of May 2016, 51 personnel from the Latrobe Valley Coal Mines have attained AIIMS Level 2
accreditation.6 Personnel with AIIMS Level 2 accreditation are qualified to provide functional support
within a multi-agency IMT.

10.13

CFA, EMV, MFB, Parks Victoria and VicSES have been involved in AFAC’s rewrite of the AIIMS doctrine,
which is due to produce version 5 in March 2017. Version 5 will formally include industry within the AIIMS
structure. This will require increased training of mine personnel. AFAC, CFA, EMV, MFB, Parks Victoria
and VicSES are working together to secure appropriately accredited training providers to work with the
operators of the Latrobe Valley Coal Mines, who will identify and train personnel to meet the standards
under the AIIMS structure at the IMT level under version 5.

Exercising industry integration
10.14

On 8 and 9 October 2015, EMV lead ‘Exercise Latrobe 15’ to test the preparedness level of industry and
emergency management agencies at the commencement of the 2015/16 summer season. Members of
the Latrobe Valley Coal Mine Taskforce participated, including the Latrobe Valley Coal Mine operators,
along with Australian Paper and Hancocks Plantations.

10.15

Exercise Latrobe 15 was designed to:
• test and validate the integration of industry and emergency management agencies in emergency
planning and preparedness
• display and practice the integration of industry into the AIIMS structure
• explore the incident management arrangements in response to a major incident in the Latrobe Valley
• recognise areas of improved capability and those requiring further attention to reduce fire risk and
enhance community safety
• explore the integration of:
——

detection, analysis and monitoring operations and information transfer into the IMT

——

public information and community engagement processes.

10.16

EMV undertook a review of Exercise Latrobe 15. Surveys of exercise participants were conducted to
measure how successfully Exercise Latrobe 15 tested integration. The Exercise Latrobe 15 Report was
distributed to all key stakeholders and learnings compiled into a working document to inform the
introduction of similar models to other areas of the State with essential industry.

10.17

The Industry Integration Concept of Operations was finalised in December 2015, taking into
consideration the outcomes of Exercise Latrobe 15.

10.18

Local emergency management plans were also updated in August 2015 to incorporate the integration
of industry in emergency management planning and response.

Future Government actions
Industry integration for incident controllers
10.19

JSOP 02.03 Incident Management Team Readiness Arrangements for Bushfires will be updated by SCC
managers in early 2017, in line with the standard 18-month cycle. This update will present an opportunity
to update the State-wide JSOP 02.03 to reflect the Industry Integration Concept of Operations.

10.20 As JSOP 02-03 is utilised across every platform in Victoria, it is distributed broadly and training across
Victoria must be updated, as appropriate.

Exercising industry integration
10.21

The Latrobe Valley Coal Mine Taskforce will undertake an exercise on 25 and 26 August 2016. This
exercise will test the integration of the Latrobe Valley Coal Mines and other industry into the IMT and will
have a particular focus on communications.

6 25 personnel from the Hazelwood Coal Mine, 17 personnel from the Loy Yang Coal Mine and 9 personnel from the Yallourn
Coal Mine.
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Industry engagement following the Latrobe Valley Coal Mine Taskforce
10.22 The Latrobe Valley Coal Mine Taskforce will operate until September 2016, having been extended from
its original end date of 31 December 2015 to support ongoing preparedness of the Latrobe Valley Coal
Mines for the 2015/16 summer season. By December 2016, EMV will prepare and release a final report on
the activities of the Latrobe Valley Coal Mine Taskforce.
10.23 In June 2015, CFA established an industry forum. The CFA industry forum meets monthly. The CFA
industry forum provides a platform for Latrobe Valley industries and CFA to apply a consistent
approach to emergency management planning, with a focus on consequence management. This is
achieved through:
• developing trusted networks between industry and local emergency services
• undertaking consistent planning approaches for response capability readiness to fires that
may occur within the boundary of the Latrobe City Council, to ensure sound leadership and the
development, sharing and validation of practicable policies and procedures
• reducing impacts or consequences of fires on Victoria’s critical infrastructure and the community.
10.24 CFA partners with the Latrobe Valley Coal Mines to run joint emergency response exercises for
responding firefighters and mine personnel. The exercises are designed to facilitate site familiarisation,
response planning, specialist knowledge sharing and partnership formation. Two exercises are
conducted in the lead-up to each summer season. These exercises are organised in partnership
between CFA and operators of the Latrobe Valley Coal Mines. In addition to these site exercises,
coordinated exercises with other emergency management agencies provide a valuable opportunity for
stakeholders to gain a greater understanding of the roles and responsibilities of other agencies within
the emergency management arena. Exercise “Latrobe 15”, conducted in October 2015, was an example
of this practice.
10.25 District 27 headquarters in Morwell is being renovated and will have a District Command Centre to
support an integrated CFA and industry response to emergency events.
10.26 The CGEIG Standardisation Committee is tasked with implementing a common operating platform
for day-to-day operational activity. It also provides a forum for engagement with, and integration of,
industry in emergency management arrangements. Members include all major industry in the Latrobe
Valley, and response and regulatory agencies.

EMERGENCY MANAGEMENT PLANNING
10.27 This section addresses recommendation 3 and affirmations 8, 9, 13, 36 and 37 of the 2014 Inquiry Report.
10.28 The Government will:
• strengthen the emergency management planning framework through legislative reform
• formalise an approach to integrated regional resource sharing in the Latrobe Valley
• implement the Critical Infrastructure Resilience Strategy, to require the Latrobe Valley Coal Mines to
undertake emergency management, including fire, planning.

OUTCOME FOR THE COMMUNITY
State, regional and municipal emergency management plans are in place, building the resilience of
Victorian communities through improved emergency management planning.
The Latrobe Valley Coal Mines have emergency management plans in place, which are subject to
the annual resilience improvement cycle, providing assurance to the community that the Latrobe
Valley Coal Mines are managing their risks.
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Victoria’s current framework for emergency management planning
10.29 Victoria’s emergency management planning arrangements are primarily governed by the 1986
Emergency Management Act and the 2013 Emergency Management Act.
10.30 Other legislation provides arrangements for the management of specific geographies7 or hazards,
such as fire planning.8
10.31

The current emergency management planning arrangements require planning at the state and local
level, and allow for planning at the regional level:
• at the State level:
——

the EMC must arrange for the preparation of a state emergency response plan, for the
coordinated response to emergencies by all agencies having roles and responsibilities in
relation to emergency response 9

——

the Minister for Emergency Services must arrange for the preparation of a state emergency
recovery plan, for the coordinated planning and management of emergency recovery. The
Minister for Emergency Services has delegated this function to the EMC10

——

there is no specific legislative requirement for mitigation planning

• at the regional level:
——

the EMC may establish regional emergency response committees to plan for the coordinate
response to emergencies11

——

there is no specific legislative support for mitigation or recovery planning

• at the local level:
——

all local governments must prepare and maintain a municipal emergency management
plan that identifies available resources, and specifies how these resources will be utilised for
emergency prevention, response and recovery.

10.32 The EMMV outlines Victoria’s emergency management arrangements, including planning
arrangements, and contains policy and planning documents to support emergency management. The
EMMV contains the state emergency response plan and the state emergency recovery plan.
10.33 There is ongoing reform of Victoria’s emergency management arrangements, including for emergency
management planning arrangements, which is driven by the White Paper,12 the Critical Infrastructure
Resilience Strategy13 and the Emergency Management SAP.14
10.34 Significant changes made to Victoria’s emergency management arrangements through the current
reform process include:
• establishing EMV as the responsible agency for coordination and development of whole of
Government policy for emergency management in Victoria
• establishing the EMC as the overarching management role for major emergencies
• establishing SCRC as the peak crisis and emergency management advisory body in Victoria
responsible for providing advice to the Minister for Emergency Services.

7 see, Alpine Resorts (Management) Act 1996 (Vic).
8 see, Country Fire Authority Act 1958 (Vic).
9 Emergency Management Act 2013 (Vic) s.53(1).
10 Emergency Management Act 2013 (Vic) s.59(1).
11 Emergency Management Act 2013 (Vic) s.58.
12 Victorian Emergency Management Reform White Paper, Department of Justice, State Government of Victoria, 2012.
13 https://www.emv.vic.gov.au/our-work/critical-infrastructure-resilience/.
14 http://fire-com-live-wp.s3.amazonaws.com/wp-content/uploads/EMV_Strategic_Web1.pdf.
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Completed Government actions
Legislative reform
10.35 The Emergency Management Planning Bill, released as an exposure draft for public consultation in May
2016, introduces an integrated emergency management planning framework. If enacted, the Emergency
Management Planning Bill will require the preparation of plans at the state, regional and municipal
levels, covering mitigation, preparation, response and recovery of all likely hazards. The new emergency
management planning framework will underpin an ‘all-communities, all emergencies’, integrated
approach to planning.
10.36 Figure 10.1 demonstrates the emergency management planning framework that would be introduced by
the Emergency Management Planning Bill, including the governance structure and method of approval
under the framework.

Emergency Management Planning Framework

GOVERNANCE

PRODUCT

APPROVAL

State

Emergency
Management
Commissioner

State
Emergency
Management
Plan

State Crisis
and Resilience
Council

Regional

Regional
Emergency
Management
Planning
Committees

Regional
Emergency
Management
Plans

Emergency
Management
Commissioner

Local

Municipal
Emergency
Management
Planning
Committees

Municipal
Emergency
Management
Plans

Regional
Emergency
Management
Planning
Committees

Figure 10.1 Governance structure and planning framework introduced under the Emergency Management Planning Bill

Regional resource planning in the Latrobe Valley
10.37 Across Victoria, established emergency management structures, such as the SEMT and REMTs, are
used to allocate resources in response to each specific emergency event. This structure supports a
coordinated and collaborative approach to management of emergencies, including a focus on the
effect and consequences and how these will be mitigated and managed.
10.38 The Industry Integration Concept of Operations formalises the regional approach to resource planning
in the Latrobe Valley. Regional resource planning through the REMT, utilising the Industry Integration
Concept of Operations, was subjected to and tested during Exercise Latrobe 15.
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10.39 The Industry Integration Concept of Operations exists within a framework of other strategies and plans,
which guide resource planning in the Latrobe Valley, including:
• Regional Emergency Response Plan
• Regional Strategic Fire Management Plan
• Regional Strategic Risk and Consequence Plan
• Latrobe City Council Municipal Fire Management Plan
• JSOPs 02.03 and 03.18
• Gippsland Regional Recovery Plan
• State Emergency Response Plan
• State Health Emergency Response Plan
• State Smoke Framework.

Critical Infrastructure Resilience Strategy
10.40 The Critical Infrastructure Resilience Strategy was published in July 2015. It works in conjunction with
Part 7A of the 2013 Emergency Management Act to set out the framework for Victoria’s security and
emergency management arrangements for critical infrastructure.
10.41

The Critical Infrastructure Resilience Strategy and Part 7A of the 2013 Emergency Management Act
require the assessment and designation of Victoria’s critical infrastructure as ‘local’, ‘significant’,
‘major’ or ‘vital’.

10.42 Owners and/or operators of ‘vital’ critical infrastructure are required to undertake an annual resilience
improvement cycle,15 which includes:
• developing an emergency risk management plan to identify and mitigate against risks to continuity
of supply16
• undertaking annual exercises to test the emergency management arrangements in the risk
management plans,17 which are overseen by portfolio departments
• undertaking an assurance mechanism to prompt all learnings to be considered and reflected in
appropriate amendments to the risk mitigation plan.18
10.43 Portfolio departments have established Sector Resilience Networks, which provide a forum for
collaboration between government departments and agencies and industry stakeholders in the critical
infrastructure industries of: energy; water; transport; food supply and security; banking and technology;
health; and government.
10.44 EMV hosted a Sector Resilience Network All Sectors Forum in June 2015, with the new critical
infrastructure resilience arrangements as its theme. A Sector Resilience Network All Sectors Forum was
also held in April 2016.

Future Government actions
Legislative reform
10.45 The Emergency Management Planning Bill is scheduled to be considered by Parliament in late 2016.
10.46 If the Emergency Management Planning Bill is passed through Parliament, there will be phased
implementation of the arrangements. Under the current proposed timelines, all State, regional and
municipal plans are projected to be developed by December 2018.

15 Section 74M, Emergency Management Act 2013 (Vic).
16 Section 74P, Emergency Management Act 2013 (Vic).
17 Section 74Q, Emergency Management Act 2013 (Vic).
18 Section 74N, Emergency management Act 2013 (Vic).
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Regional resource planning
10.47 The Latrobe Valley Coal Mine Taskforce will oversee a review of the regional plans for emergency
events impacting on the Latrobe Valley Coal Mines. A set of guidelines will be developed to support the
management of ongoing response requirements in relation to Class 1 emergencies.19
10.48 EMV is currently working with the Gippsland REMP Committee to establish a special subcommittee to
lead resource planning in the Latrobe Valley by June 2016.

Critical Infrastructure Resilience Strategy
10.49 Major coal-fired electricity generation infrastructure in the Latrobe Valley has been classified as ‘vital’
critical infrastructure.20
10.50 DEDJTR, as the department responsible for the energy sector, is working with the operators of the
Latrobe Valley Coal Mines, as ‘vital’ critical infrastructure, to begin the resilience improvement cycle.
This work will occur in partnership with the ERR Mine Fire and Emergency Unit and EMV.

EMERGENCY MANAGEMENT TRAINING
10.51

This section addresses affirmations 11 and 12 of the 2014 Inquiry Report. The Government will:
• improve training for career and volunteer firefighters
• update emergency response OHS to include training in the Standards for Management CO Emissions.

OUTCOME FOR THE COMMUNITY
The Brown Coal Mine Firefighter Training Package has been developed and utilised in firefighter
training, providing assurance to the Victorian community that firefighters are trained to respond
to any future brown coal fires.
OHS training for emergency first responders includes training on the standards for managing
CO emissions

Completed Government actions
Brown Coal Firefighter Training Package
10.52 The Brown Coal Mine Firefighting Training Package has been developed. The Brown Coal Mine
Firefighting Training Package is focused on improving the awareness and capability of firefighters in
responding to mine fires. Education on the Standard for Managing CO Emissions and JSOP 03.20 is
part of the training package.

OHS in emergency response
10.53 In August 2015, CFA revised its District 27 Operating Procedure for Latrobe Valley Open Cut Mines to
align it with the Standard for Managing CO Emissions.
10.54 CFA has begun implementing a Volunteer Rehabilitation and Health Unit, which will look after firefighter
welfare and recovery during events in extreme weather and conduct health monitoring, such as CO
monitoring and hydration. It will incorporate provision of an increased level of support and awareness of the
physiology and physical wellbeing of emergency first responders, and be available for multi agency use.
10.55 In November 2015, CFA began a health monitoring trial at emergency sites, with Life Aid, in Portland
and Kaladbro.

19 As defined in the Emergency Management Act 2013 (Vic), Class 1 emergency means a major fire or any other
major emergency for which the MFESB, CFA or SES is the control agency under the State Emergency Response Plan.
20 As defined in the Executive Summary of the Critical Infrastructure Resilience Strategy, published July 2015.
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10.56 CFA has recently commissioned a Volunteer Rehabilitation and Health Unit at Yallourn North to provide
this capability locally for the Latrobe Valley. This unit commenced operations on 6 December 2015, with
16 trained and experienced personnel to resource it.
10.57 Across Victoria, nine volunteer units (seven health monitoring and two rehabilitation units) have been
established, equipped and trained. These are strategically placed around Victoria. Deployment of these
units has occurred to the Wye River fire, Portland ship fire, Somerton tip fire, Broadmeadows tyre fire,
Tasmanian fires and the Kaladbro Peat Fire.

CAFS capability
10.58 The use of firefighting vehicles fitted with CAFS has shown to be very effective at fire suppression when
incorporated into traditional fire suppression strategies, such as water assaults and building breaks.
The use of CAFS trucks reduces water usage, smoke emissions and CO emissions, resulting in improved
firefighter safety.
10.59 Two purpose built specialist CAFS trucks are in the final stages of planning. Tenders for the building of
the two specialist CAFS trucks will be released by September 2016.
10.60 In April 2015, CFA developed two standard heavy crew cab tankers retrofitted with a CAFS capability
as an interim measure. These CAFS capable tankers are stationed at Churchill and Traralgon South.
They have been used locally within District 27, and were deployed to the Strathdownie peat fire and the
Somerton tip fire in November 2015.
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Future Government actions
Brown Coal Mine Firefighter Training Package
10.61

A pilot for the Brown Coal Mine Firefighting Training Package will begin in July 2016, starting in District
27. MFB will be involved in the delivery of the pilot program.

10.62 An online training module of the Brown Coal Mine Firefighting Training Package is being developed for
access by staff and volunteers. This is a blended learning program, with a requirement for face-to-face
sessions to cover skills development. The ongoing delivery and assessment of the training program will
begin in November 2016, and be transitioned to BAU by October 2017.
10.63 As part of the Brown Coal Mine Firefighting Training Package, training for IMTs has been developed, with
a focus on Incident Controllers. This training will be delivered via facilitated exercises with multi-agency
involvement. The exercises were designed to improve the performance of IMTs in relation to open cut
mine incidents.

CAFS capability
10.64 District 27 is currently developing volunteer capability to support the CAFS operations by undertaking
additional training from January 2016 as part of its brigade training programs.
10.65 A Detection Team (Scientific Officers and HAZMAT) Training Package is also being developed. Portable
infrared scanning technology has been installed on both the northern and southern batters of the
Hazelwood Coal Mine. Hand-held thermal imaging cameras have been allocated to Morwell, Traralgon,
Traralgon South and Churchill brigades for appropriate utilisation. This will increase CFA capability to
quickly identify fires within the Latrobe Valley Coal Mines.

LOCAL GOVERNMENT CAPABILITY
10.66 This section addresses affirmations 31 and 38 of the 2014 Inquiry Report, which relate to building
local government capability in emergency management across Victoria, and specifically within the
Latrobe Valley.
10.67 The State will:
• coordinate local government emergency management officers across Victoria
• review the Latrobe City Municipal Emergency Management Plan.

OUTCOME FOR THE COMMUNITY
Networks exist between emergency management officers from local governments, which promote
knowledge and resource sharing, and support local governments to build their emergency
management capability and capacity to better support Victorian communities.

Completed Government actions
Building emergency management capability of local government
10.68 The LGWG was established in April 2015 by the Risk and Resilience Sub-Committee of SCRC to explore
options to support increased emergency management capability and capacity in local governments.
The LGWG is chaired by DELWP, with representatives from DHHS, DPC, EMV and MAV.
10.69 During 2015, the LGWG reviewed the emergency management capability and capacity of local
governments. The LGWG has identified a number of strengths in local government relevant to their
emergency management roles, including strong relationships, networks and knowledge of local
communities. The LGWG also identified a number of factors that affect local governments in carrying
out their roles, including unclear roles and responsibilities, poor alignment between these roles and
responsibilities and gaps in capability and capacity.
10.70 LGV, within DELWP, is working to build the capability and capacity of local government to meet their
emergency management responsibilities through increased coordination and collaboration.
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10.71

Local government collaborative groups, such as MEMEGs, are groups of local governments who
collaborate to achieve increased emergency management capability and capacity through,
for example, resource and information sharing and joint training. There are 11 local government
collaborative groups across Victoria.

10.72 Between January and May 2016, LGV held planning days for all local government collaborative groups
to assist with strategic planning for collaborating in emergency management.
10.73 The State MEMEG is the coordinating body for all local government collaborative groups in Victoria.
The State MEMEG conducted an annual forum in Bendigo in June 2016 for all council emergency
management staff.

Latrobe Municipal Emergency Management Plan
10.74 In December 2014, the Regional Emergency Management Committee completed a review of the
Latrobe Municipal Emergency Management Plan and submitted it to VicSES for audit. This review was
required as part of the three-year rolling audit of all Municipal Emergency Management Plans required
under legislation.21
10.75 The VicSES audit found that the Latrobe Municipal Emergency Management Plan required amendment
to meet its requirements.
10.76 LGV worked with Latrobe City Council to revise the Latrobe Municipal Emergency Management Plan, in
line with the VicSES requirements. The Latrobe Municipal Emergency Management Plan was finalised in
September 2015.

Future Government actions
Building emergency management capability of local government
10.77 As part of the Emergency Management SAP, LGWG will:
• by September 2016, define the roles and responsibilities of local government in emergency management
• by September 2016, review the current roles and responsibilities for alignment.
10.78 The LGWG will build upon this work and:
• by December 2017, review the capability and capacity required for local government to fulfil their roles
• by December 2018, develop an action plan to address any capability and capacity gaps.

21 Section 21A(1), Emergency Management Act 1986 (Vic).
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PERSONAL HARDSHIP ASSISTANCE PROGRAM PAYMENTS DURING
EMERGENCY EVENTS
This section addresses affirmation 30 of the 2014 Inquiry Report, which relates to implementing new
technology for recording emergency assistance payments.

OUTCOME FOR THE COMMUNITY
A new system for recording Personal Hardship Assistance Program payments allows mobile access
and a real-time search functionality. Payments are processed faster, providing better support for
Victorian communities.

Completed Government actions
10.79 In November 2015, DHHS introduced new technology to track payments under the Personal Hardship
Assistance Program, which are granted to eligible Victorians affected by an emergency event to assist
them in meeting their immediate needs.
10.80 The new system gives DHHS the ability to operate on multiple mobile devices and systems in relief
centres and other locations across Victoria. The technology has a real-time search functionality
so that DHHS can process applications for assistance in a more timely manner while minimising
fraudulent payments.

DELIVERABLES
10.81

The lead agencies for Emergency Management Planning, Response and Recovery are CFA, DEDJTR,
DELWP, DHHS, EMV and MFB.

10.82 The deliverables, and the lead agency for specific actions, are set out in actions 205 to 246 of the
Deliverables Table in Appendix 1.
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APPENDIX 1: TABLE OF VICTORIAN
GOVERNMENT DELIVERABLES
The following table sets out the deliverables, relevant recommendation or affirmation, status and lead agency
for implementation:

No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Governance and Accountability
1.

Convene meetings of the IDC on a
quarterly basis, and more often if
required, until December 2019

N/A

Quarterly until
December
2019

DPC

2.

Reimburse Voices of the Valley for
fee paid to Victorian Registry of
Births, Deaths and Marriages for
death records data

Death Investigation Report,
affirmation

Completed
December
2015

DPC

3.

Assist the Minister for Emergency
Services to request that the IGEM
begins monitoring implementation
of all 2014 Inquiry Report
recommendations and affirmations,
by Government and GDF Suez, with
annual reports on progress

2014 Inquiry report:
recommendation 1 and
affirmation 40

Completed
February 2016

DJR

4.

Assist the Minister for Emergency
Services to request that the IGEM
begins monitoring implementation
of all reopened Inquiry Report
recommendations and affirmations
by Government and nonGovernment organisations, with
annual reports on progress

Death Investigation Report:
recommendation 5

June 2016

DPC and
DJR

Publicly released the IGEM’s annual
reports in the Victorian Parliament
within a reasonable time of receipt
by the Minister for Emergency
Services

2014 Inquiry Report:
recommendation 1 and
affirmation 40

Annually until
2019

DJR

5.

Health Improvement Report:
recommendation 1
Mine Rehabilitation Report:
recommendation 1

Death Investigation Report:
recommendation 5
Health Improvement Report:
recommendation 1
Mine Rehabilitation Report:
recommendation 1
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No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Communications and Community Engagement
Communications during emergencies
6.

Circulate a draft State
Communications Strategy to EMJPIC
members for consultation

2014 Inquiry Report:
recommendation 11

July 2016

EMV

7.

Test the draft State Communications
Strategy at the Latrobe Valley Coal
Mine Taskforce August 2016 Exercise

2014 Inquiry Report:
recommendation 11

August 2016

EMV

8.

Incorporate private operators of
essential infrastructure in the State
Communications Strategy

2014 Inquiry Report:
recommendation 11

September
2016

EMV

9.

Submit the State Communications
Strategy to SCRC for consideration
and approval

2014 Inquiry Report:
recommendation 11

September
2016

EMV

10

Develop operational guidelines/
procedure to support the State
Communications Strategy

2014 Inquiry Report:
recommendation 11

October 2016

EMV

11.

Provide training to key managers
at Incident, Regional and State
Level (including EMJPIC members,
Level 3 Controllers, Regional and
State control positions) on the State
Communications Strategy and
supporting operational guideline/
procedure

2014 Inquiry Report:
recommendation 11

November
2016

EMV

White Paper actions
12.

EM-COP to be operational

2014 Inquiry Report:
affirmation 6

Completed
November
2015

EMV

13.

Upgrade the VicEmergency website
to support all-communities allemergencies use over 2015/16
summer season

2014 Inquiry Report:
affirmation 6

Completed
December
2015

EMV

14.

Launch the VicEmergency app

2014 Inquiry Report:
affirmation 6

October 2016

EMV

15.

Roll all existing emergency
management information systems
into EM-COP, to be available for
use by all emergency management
personnel

2014 Inquiry Report:
affirmation 6

October 2016

EMV
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No.

Government Action

16.

Align call centre arrangements
for all government departments
and agencies for emergency
management messaging

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

2014 Inquiry Report:
affirmation 6

December
2017

EMV

Community engagement
17.

Engage a dedicated EMV community
engagement officer based in the
Latrobe Valley

2014 Inquiry Report:
recommendation 12

August 2016

EMV

18.

Develop a plan for the Latrobe
Valley Community Engagement and
Planning Project

2014 Inquiry Report:
recommendation 12

February 2017

EMV

19.

Deliver the Latrobe Valley
Community Engagement and
Planning Project

2014 Inquiry Report:
recommendation 12

June 2017

EMV

2014 Inquiry Report:
Affirmation 20

Completed

EPA

EPA emergency communications
20.

Deliver the EPA Emergency Response
Communications Protocol

December
2015

EPA engagement with the Latrobe Valley community
21.

22.

23.

24.

Evaluate the pilot Citizen Science
Program

2014 Inquiry Report:
affirmation 20

Completed

Identify local community networks
and their environment information
sources by undertaking a social
network analysis

2014 Inquiry Report:
affirmation 20

Completed

Evaluate the pilot communication
and engagement approach

2014 Inquiry Report:
affirmation 20

Completed

Complete a community co-design
process for a new air monitoring
network (including smoke sensor
sub-network)

N/A

December
2016
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EPA

August 2015
EPA

October 2015

EPA

December
2015
EPA

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Evaluate existing activities of
the Citizen Science Program and
adapt them as necessary to remain
relevant to the local community

2014 Inquiry Report:
affirmation 20

September
2017

EPA

26.

Complete the reconfiguration of
the current ambient air monitoring
network (including the smoke sensor
sub-network)

N/A

June 2018

EPA

27.

Deliver new participation
opportunities as part of the Citizen
Science Program for the Latrobe
Valley community

2014 Inquiry Report:
affirmation 20

June 2018

EPA

DHHS

No.

Government Action

25..

Health communications and public health investigations
28.

Deliver refresher contract
management training for DHHS
procurement staff

Death Investigation Report:
recommendation 4

Completed

Engage an independent
consultant to undertake a review
of DHHS procurement and
contract management policies
and procedures for obtaining
independent expert advice

Death Investigation Report:
recommendation 4

Completed

Complete a review of DHHS
structures for public health and
emergency management related
communications teams

Death Investigation Report:
recommendation 3

Completed

31.

Develop a plan to implement the
findings and recommendations
of the independent expert report
on DHHS procurement and
contract management policies and
procedures

Death Investigation Report:
recommendation 4

August 2016

DHHS

32.

Deliver the plan to implement the
findings and recommendations
of the independent expert report
on DHHS procurement and
contract management policies and
procedures

Death Investigation Report:
recommendation 4

December
2016

DHHS

29.

30.

November
2015
DHHS

January 2016

DHHS

January 2016

2014 Inquiry Report:
affirmation 16
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No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

33.

Establish a Communications Health
and Emergency Management Team

Death Investigation Report:
recommendation 3

Completed

DHHS

January 2016

2014 Inquiry Report:
affirmation 16
34.

Review the Better Health Channel
and health.vic site

2014 Inquiry Report:
recommendation 9

Completed

DHHS

January 2016

2014 Inquiry Report:
affirmation 24
35.

36.

37.

38.

Develop new processes and
protocols (including standard
messaging templates) for Better
Health Channel and health.vic site
based on the review

Death Investigation Report:
recommendation 3

Appoint a Senior Science Policy
Adviser to assist in implementing the
State Smoke Framework

2014 Inquiry Report:
recommendation 9

Develop draft ‘smoke and your
health’ communication materials for
the 2015/16 summer season

2014 Inquiry Report:
recommendation 9

Develop a ‘smoke and your health’
engagement strategy for 2015/16

2014 Inquiry Report:
recommendation 9

40.

41.

DHHS

February 2016

2014 Inquiry Report:
affirmation 16

2014 Inquiry Report:
affirmation 24

2014 Inquiry Report:
affirmation 24

2014 Inquiry Report:
affirmation 24
39.

Completed

Undertake community focus testing
of the draft ‘smoke and your health’
communication materials for the
2015/16 summer season

2014 Inquiry Report:
recommendation 9

Finalise the ‘smoke and your health’
communication materials for the
2015/16 summer season

2014 Inquiry Report:
recommendation 9

Distribute ‘smoke and your health’
communications materials for
2015/16 summer season

2014 Inquiry Report:
recommendation 9

2014 Inquiry Report:
affirmation 24

Completed

DHHS

November
2015

Completed

DHHS

November
2015

Completed

DHHS

November
2015

Completed

DHHS

November
2015

Completed

DHHS

January 2016

2014 Inquiry Report:
affirmation 24

2014 Inquiry Report:
affirmation 24
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Completed
January 2016

DHHS

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Evaluate ‘smoke and your health’
communications materials for
2015/16 summer season

2014 Inquiry Report:
recommendation 9

Completed

DHHS

Develop an implementation plan
for the ‘smoke and your health’
engagement strategy that
outlines target groups, methods of
engagement and timeframes until
November 2017

2014 Inquiry Report:
recommendation 9

Evaluate the ‘smoke and your health’
community engagement strategy

2014 Inquiry Report:
recommendation 9

No.

Government Action

42.

43.

44.

January 2016

2014 Inquiry Report:
affirmation 24
May 2016

DHHS

October 2016

DHHS

November
2016

DHHS

DHHS

2014 Inquiry Report:
affirmation 24

2014 Inquiry Report:
affirmation 24
45.

Update the ‘smoke and your health’
community engagement strategy to
reflect learnings from engagement
with stakeholders and the evaluation

2014 Inquiry Report:
recommendation 9
2014 Inquiry Report:
affirmation 24

Health in the Latrobe Valley
Governance
46.

Appoint a dedicated community
engagement officer, based in the
DHHS Traralgon office

2014 Inquiry Report:
affirmation 26

Completed

Establish a Health and Wellbeing
Working Group of the IDC, which will
meet at least quarterly in the Latrobe
Valley and have representation from
DHHS, EPA, EMV, DET, DELWP, DPC
(observer) and others as required

N/A

Completed

48.

Designate the Latrobe Valley as the
Latrobe Valley Health Zone

Health Improvement Report:
recommendation 2

July 2016

DHHS

49.

Establish a time-limited Latrobe
Health Taskforce to support the
creation of the Latrobe Valley Health
Assembly

Health Improvement Report:
recommendation 10

July 2016

DHHS

47.

December
2015
DHHS

May 2016
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Work with the Latrobe Health
Taskforce to map current area
partnerships

Health Improvement Report:
recommendation 5

July 2016

DHHS

51.

Assist the Latrobe Health Taskforce
to recruit an initial local team to
support the work of the taskforce
and Latrobe Health Assembly

Health Improvement Report:
recommendation 3 and 10

August 2016

DHHS

52.

Develop an engagement strategy to
help the Latrobe Health Taskforce
to identify and attract broad
community and business and
industry representatives to consider
membership of the Latrobe Health
Assembly

Health Improvement Report:
recommendation 3

August 2016

DHHS

53.

Begin an expression of interest
process to establish the membership
of the Latrobe Health Assembly

Health Improvement Report:
recommendation 3

August 2016

DHHS

54.

Support the Latrobe Health
Taskforce to develop and finalise
terms of reference and associated
operating model in active
partnership with the Latrobe
community and incorporating
development of:

Health Improvement Report:
recommendation 3

October 2016

DHHS

Health Improvement Report:
recommendation 3

October 2016

DHHS

No.

Government Action

50.

• the governance structure of the
Latrobe Health Assembly,
including forums and groups
reporting to the Assembly
• a constitution, partnering
agreement or MOU (as
appropriate) for the Latrobe
Health Assembly
• preparation of information to
assist the Latrobe Health Assembly
to identify outcomes
and processes for monitorin
and reporting
55.

Facilitate the appointment of the
Latrobe Valley Health Assembly, and
an independent Chair of the Latrobe
Valley Health Assembly
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Facilitate consideration by the
Latrobe Health Assembly of all draft
documents prepared by the Latrobe
Health Taskforce for amendment
and adoption

Health Improvement Report:
recommendation 3

November
2016

DHHS

57.

Develop the roles and responsibilities
of the Health Advocate, in
consultation with the Latrobe
Health Assembly

Health Improvement Report:
recommendation 5

December
2016

DHHS

58.

Work with the Latrobe Health
Assembly to develop a
measurement and reporting plan,
utilising an outcomes framework, so
that the impact of health innovation
in the Latrobe Valley Health Zone
can be monitored

Health Improvement Report:
recommendation 3

December
2016

DHHS

59.

Participate as a member of the
Latrobe Health Assembly to identify
priorities

Health Improvement Report:
recommendation 3

Ongoing
(transition
to business
as usual by
December
2017)

DHHS

60.

Work with the Latrobe Health
Assembly to conduct annual
monitoring of the impact
of innovation

Health Improvement Report:
recommendations 3 and 5

Annually in
December
(transition
to business
as usual by
December
2018)

DHHS

Develop a proposal for a COAG
integrated chronic disease trial
in Victoria, with Gippsland as the
preferred priority location

Health Improvement Report:
recommendation 8

Completed

DHHS

Engage directly with the Federal
Minister for Health to identify the
health needs of the Latrobe Valley
community and the importance of
the recommendations of the Health
Improvement Report

Health Improvement Report:
recommendation 8

Completed

No.

Government Action

56.

Engagement with the Commonwealth
61.

62.

April 2015

DHHS

February 2016
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Present the Gippsland proposal for
integrated chronic disease trial to
Commonwealth officials

Health Improvement Report:
recommendation 8

Completed

DHHS

Progress a bilateral agreement with
joint Commonwealth and State
investment for a chronic disease
integration trial in Gippsland if
selected by the Commonwealth as
trial site

Health Improvement Report:
recommendation 8

December
2016

DHHS

No.

Government Action

63.

64.

April 2016

Prevention
65.

Provide information and evidence
regarding previous place-based
prevention interventions to inform
the Latrobe Health Taskforce and the
Latrobe Health Assembly’s work

Health Improvement Report:
recommendation 5

July 2016

DHHS

66.

Support the Latrobe Health
Taskforce and the Latrobe Health
Assembly to partner with Latrobe
City Council in the development of
the Latrobe MPHW Plan 2017-21

Health Improvement Report:
recommendation 5

Ongoing from
July 2016

DHHS

67.

Facilitate active and ongoing
partnerships with both local and
statewide organisations to drive an
integrated, place-based approach
to preventive health in the Latrobe
Valley

Health Improvement Report:
recommendation 5

Ongoing from
July 2016

DHHS

68.

Allocate funding to support locally
determined actions to improve
health and wellbeing in agreed
priority areas and settings

Health Improvement Report:
recommendation 5

Annually in
July until 2019

DHHS

Health Improvement Report:
recommendation 5

December
2016

DHHS

Early detection and high risk screening
69.

Review current population and
opportunistic screening rates,
practices and services in the
Latrobe Valley
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

In consultation with the community
and other relevant stakeholders,
develop a plan for implementing a
system-wide approach to encourage
health professionals to ask patients
about their smoking and offer
support to quit

Health Improvement Report:
recommendation 5

December
2016

DHHS

71.

Implement the smoking cessation
initiative, in partnership with the
Latrobe Health Assembly, the
community and other stakeholders

Health Improvement Report:
recommendation 5

July 2017

DHHS

72.

Based on the outcomes of the
review of population screening rates,
practices and services, develop a
strategy and implementation plan to
improve access to screening services
for vulnerable and high-risk groups

Health Improvement Report:
recommendation 5

July 2017

DHHS

73.

Based on the outcomes of the review
of opportunistic screening rates,
practices and services, support the
Latrobe Health Assembly to develop
a strategy and implementation plan
to improve access to opportunistic
screening and early intervention
services for identified priority areas

Health Improvement Report:
recommendation 5

July 2017

DHHS

74.

Support the Latrobe Health
Assembly to commence a trial
of integrated screening and
assessment approaches for
chronic disease

Health Improvement Report:
recommendation 5

July 2017

DHHS

75.

Promote, and increase the use
of, existing primary care systems
to assist healthcare providers to
identify clients for screening

Health Improvement Report:
recommendation 5

December
2017

DHHS

76.

Partner with providers across the
Latrobe Valley’s health system to
develop and implement recruitment
and health promotion strategies to
encourage community participation
in available health screening
opportunities

Health Improvement Report:
recommendation 5

December
2017

DHHS

No.

Government Action

70.
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No.

Government Action

77.

Embed the smoking cessation
initiative, in partnership with key
service providers

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Health Improvement Report:
recommendation 5

July 2018

DHHS

Expanding services for people with multiple chronic conditions
78.

Facilitate the establishment of a
Chronic Disease Forum, involving
both local and statewide providers
and experts, to work with the
Latrobe Health Assembly to design
and develop care pathways to
improve coordination for people with
chronic disease

Health Improvement Report:
recommendation 5

December
2016

DHHS

79.

Invite primary health partner
agencies to investigate options for
co-location of respiratory nurses
within general practices in the
Latrobe Valley

Health Improvement Report:
recommendation 5

July 2017

DHHS

80.

Provide an additional 1,000 hours
of respiratory nursing service at
Latrobe Community Health Service
(compared to 2015/16 base level)

Health Improvement Report:
recommendation 5

September
2017

DHHS

81.

Expand the early intervention in
chronic disease program, delivered
by Latrobe Community Health
Service, to provide an additional
2,500 hours of allied health and care
coordination services (compared to
2015/16 base level)

Health Improvement Report:
recommendation 5

September
2017

DHHS

82.

Provide an additional 1,500 hours
of respiratory nursing service
(compared to 2015/16 base level)

Health Improvement Report:
recommendation 5

September
2018 and
September
2019

DHHS

83.

Provide an additional 3,400 hours
of allied health and care
coordination services (compared
to 2015/16 base level)

Health Improvement Report:
recommendation 5

September
2018 and
September
2019

DHHS
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No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Mental health
84.

Facilitate the establishment of a
Latrobe Community Mental Health
Forum, comprising both local and
statewide providers, experts and the
community, to focus on strategies
and opportunities to work with the
Latrobe Health Assembly to enhance
the mental health of the Latrobe
Valley community

Health Improvement Report:
recommendation 5

December
2016

DHHS

85.

Work with health and community
sector partners to develop an
approach to the delivery of
workforce skills in primary mental
health service delivery, which will
involve mentoring, supervision
and training (where required) in
managing mental health issues
associated with chronic disease

Health Improvement Report:
recommendation 5

Ongoing from
December
2016

DHHS

86.

Provide funding for the development
of strategies to increase awareness
and community understanding of
mental health issues, and how and
where to get help

Health Improvement Report:
recommendation 5

January 2017

DHHS

87.

Expand local mental health
support in line with agreed
community priorities

Health Improvement Report:
recommendation 5

July 2017

DHHS

88.

Provide funding for the development
and delivery of programs to increase
awareness of mental health issues

Health Improvement Report:
recommendation 5

July 2017

DHHS

Expanding options to access specialist services
89.

Develop and implement a
marketing campaign to promote
telehealth as an option for accessing
health services

Health Improvement Report:
recommendation 5

December
2016

DHHS

90.

Enable telehealth capacity at
more points of primary and
acute healthcare

Health Improvement Report:
recommendation 5

June 2017

DHHS
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Facilitate the development of
telehealth education and training
packages targeted to health
service providers

Health Improvement Report:
recommendation 5

June 2017

DHHS

Facilitate the delivery of telehealth
education and training packages
to health service providers in the
Latrobe Valley

Health Improvement Report:
recommendation 5

June 2017

DHHS

No.

Government Action

91.

92.

Aboriginal health
93.

Work with the local Latrobe
Aboriginal community to identify
priorities for investment

Health Improvement Report:
recommendation 7

March 2017

DHHS

94.

Work with the Latrobe Local
Aboriginal Community Partnership
to scope the potential for a
gathering place

Health Improvement Report:
recommendation 7

March 2017

DHHS

95.

Support implementation of
initiatives to address priorities
identified with the local Latrobe
Aboriginal community

Health Improvement Report:
recommendation 7

June 2017

DHHS

Provide mortality and allied data
to the Long Term Health Study
lead contractor

2014 Inquiry Report:
recommendation 10 and
affirmations 15 and 28

Completed

DHHS

Publicly release the first annual
Monash University Report on the
Long Term Health Study

2014 Inquiry Report:
recommendation 10 and
affirmations 15 and 28

Completed

98.

Publicly release the second annual
Monash University Report on the
Long Term Health Study

2014 Inquiry Report:
recommendation 10 and
affirmations 15 and 28

November
2016

DHHS

99.

Publicly release the third annual
Monash University Report on the
Long Term Health Study

2014 Inquiry Report:
recommendation 10 and
affirmations 15 and 28

November
2017

DHHS

100.

Engage an independent contractor
to review the scope and structure of
the Long Term Health Study

Health Improvement Report:
recommendation 6

Completed

DHHS

Long Term Health Study
96.

97.
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July 2015
DHHS

November
2015

April 2016

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Agree on a project plan for the
review of the scope and structure of
the Long Term Health Study

Health Improvement Report:
recommendation 6

Completed

DHHS

Agree of the consultation and
stakeholder engagement strategy for
the review of the scope and structure
of the Long Term Health Study

Health Improvement Report:
recommendation 6

Completed

103.

Publicly release contractor report on
the review of the scope and structure
of the Long Term Health Study

Health Improvement Report:
recommendation 6

July 2016

DHHS

104.

Response to report on the review of
the scope and structure of the Long
Term Health Study released

Health Improvement Report:
recommendation 6

September
2016

DHHS

Develop a project proposal for
sampling ash residue in roof cavities
in Morwell

Health Improvement Report:
recommendation 9

Completed

DHHS

Publish a factsheet on hazards in
roof cavities to provide advice to the
community on how to protect their
health when entering roof cavities

Health Improvement Report:
recommendation 9

Completed

107.

Engage with key stakeholders, such
as the Long Term Health Study
Community Advisory Committee,
Latrobe Valley Health Assembly
and Voices of the Valley, in a
workshop to discuss the proposed
implementation plan to assess the
risk from exposure to ash in roof
cavities (as a result of the Hazelwood
Mine Fire)

Health Improvement Report:
recommendation 9

June 2016

DHHS

108.

Engage an independent expert (with
project management and health risk
assessment expertise) to:

Health Improvement Report:
recommendation 9

September
2016

DHHS

No.

Government Action

101.

102.

April 2016
DHHS

May 2016

Ash in roof cavities
105.

106.

March 2016
DHHS

April 2016

• refine the proposed sampling plan
for the analysis of ash residue in
roof cavities
• assist with implementation of
the project

105

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Establish communication tools
including a dedicated web page
for project updates and other
tools recommended by the
key stakeholders in the initial
engagement

Health Improvement Report:
recommendation 9

September
2016

DHHS

Hold a community forum to engage
with community stakeholders on:

Health Improvement Report:
recommendation 9

September
2016

DHHS

No.

Government Action

109.

110.

• final project plan and planned
activities in Morwell
• finalised sampling plan
• communication tools
111.

Commence project with sampling
activities (recruitment of houses,
testing and analysis). The
independent expert will engage an
occupational hygienist to conduct
the testing and analysis

Health Improvement Report:
recommendation 9

March 2017

DHHS

112.

Publicly release independent
expert report

Health Improvement Report:
recommendation 9

June 2017

DHHS

113.

Engage stakeholders through open
house to communicate and discuss
the report’s assessment of the health
risk from exposure to ash in roof
cavities as a result of the coal mine
fire in 2014

Health Improvement Report:
recommendation 9

June 2017

DHHS

Endorse the Rapid Deployment of Air
Quality Monitoring for Community
Health Guideline

2014 Inquiry Report:
recommendation 5 and
affirmation 17

Completed

EPA

Endorse the JSOP 03.18 for Rapid
Deployment of Air Quality Monitoring
for Community Health

2014 Inquiry Report:
recommendation 5 and
affirmation 17

Completed

Deliver rapid response monitoring
capacity for PM2.5 and CO, including
transitional data and information
management processes for decision
making during an event

2014 Inquiry Report:
recommendation 5 and
affirmation 17

Completed

Air Quality and Wellbeing
Rapid air quality monitoring
114.

115.

116.
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October 2015
EPA

December
2015

March 2016

EPA

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Refine the response model,
decision support tools and
deployment procedures for
2016/17 summer fire season
by incorporating lessons learned

2014 Inquiry Report:
recommendation 5 and
affirmation 17

October 2016

EPA

118.

Two mobile stations built and
operational for deployment to
complex events of extended duration
and significant community impact

2014 Inquiry Report:
recommendation 5 and
affirmation 17

December
2016

EPA

119.

Train relevant staff in EPA
regional offices in air quality
equipment deployment during
emergency events

2014 Inquiry Report:
recommendation 5 and
affirmation 17

December
2016

EPA

120.

Pre-deploy smoke monitors to
identified high-risk sites across
regional Victoria

2014 Inquiry Report:
recommendation 5 and
affirmation 17

April 2017

EPA

121.

Establish EPA and VicSES
partnership and train VicSES staff in
deployment of smoke monitors

2014 Inquiry Report:
recommendation 5 and
affirmation 17

April 2017

EPA

122.

Deliver a fully functional integrated
air quality monitoring and
information systems

2014 Inquiry Report:
recommendation 5 and
affirmation 17

June 2017

EPA

Endorse State Smoke Framework,
Version 2.0

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

Completed

DHHS and
EMV

Revise the fire warning templates to
include smoke and health messaging

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

Completed

Engage an independent consultant
to undertake a review of the use of
the protocols under the State Smoke
Framework and during a smoke
event in the 2015/16 summer season
(Somerton tip fire)

Death Investigation Report:
recommendation 1

Completed

No.

Government Action

117.

State Smoke Framework
123.

124.

125.

December
2015

December
2015

DHHS and
EMV

EMV

May 2016
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Publicly release independent
consultant report on the review
of the use of the State Smoke
Framework and associated protocols
during the Somerton tip fire

Death Investigation Report:
recommendation 1

Completed

EMV

127.

Engage appropriate experts to
undertake a review of internationally
recognised graduated smoke
frameworks and the epidemiological
basis for these frameworks

2014 Inquiry Report:
recommendation 8 and
affirmation 19

December
2016

DHHS

128.

Undertake a plume modelling project
to develop an enhanced capability
for the prediction of toxic smoke and
chemical releases from fires and
hazardous material incidents

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

June 2017

CFA

No.

Government Action

126.

May 2016

Develop integrated predictive services framework
129.

Establish sector governance
arrangements for the Predictive
Services Framework, including
Project Control Board comprising
representation from EMV, DELWP,
CFA and MFB

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

November
2015

DELWP

130

Undertake a user and decision
making needs assessment of
community, industry and emergency
management sector to inform
development of predictive services
systems, tools and products before,
during and after hazard events

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

December
2016

DELWP

131.

Design an ICT system architecture
(design) for the Predictive Services
ICT Platform

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

September
2016

DELWP

132.

Build an ICT platform for hazard
prediction (including smoke) models

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

June 2017

DELWP

133.

Design data management
requirements for the Predictive
Services Framework

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

March 2017

DELWP
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No.

Government Action

134.

Incorporate Predictive Services
smoke intelligence module, to
incorporate social media, field
sensors and satellite image data
to calibrate and validate smoke
predictions

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

2014 Inquiry Report:
recommendation 9 and
affirmations 24 and 25

June 2018

DELWP

2014 Inquiry Report:
recommendation 7 and
affirmations 12 and 19

Completed

DHHS

2014 Inquiry Report:
recommendation 7 and
affirmations 12 and 19

Completed

Managing exposure to carbon monoxide
135.

Endorse a revised Standard for
Managing Exposure to Significant
Carbon Monoxide Emissions,
which incorporates the expert
panel assessment of CO air quality
reference values and:

July 2015

• Latrobe Valley Coal Fire Carbon
Monoxide Response Protocol
(February 2014)
• Standard for Managing Significant
Carbon Monoxide Emission (for
Occupational Exposure)
(August 2014)
136.

Endorse the JSOP 03.20 for
Managing Significant Community
Exposure to Carbon Monoxide from
Smoke

DHHS

December
2015

Community Smoke, Air Quality and Health Standard
137.

138.

139.

Endorse the Community Smoke, Air
Quality and Health Protocol

2014 Inquiry Report:
recommendation 8 and
affirmation 19

Completed

Endorse the Community Smoke, Air
Quality and Health Standard

2014 Inquiry Report:
recommendation 8 and
affirmation 19

Completed

Endorse the JSOP 03.19 for Managing
Significant Community Exposures to
Fine Particles from Smoke

2014 Inquiry Report:
recommendation 8 and
affirmation 19

Completed

2014 Inquiry Report:
recommendation 6 and
affirmation 23

Completed

DHHS

July 2015
DHHS

December
2015

December
2015

DHHS and
EMV

National Compliance Standard
140.

Advocate for NEPC decision on
particulate standards for NEPM AAQ

EPA

December
2015
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No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

141.

Amend the SEPP AAQ to formally
adopt the national PM2.5 standard,
once approved

2014 Inquiry Report:
recommendation 6 and
affirmation 23

December
2016

DELWP and
EPA

Revise the EPA’s emergency
management accountabilities

2014 Inquiry Report:
affirmation 16

Completed

EPA

Conduct exercises to test
EPA protocols

2014 Inquiry Report:
affirmation 16

Completed

Establish the Environment Protection
Incident Management System, using
the AIIMS structure

2014 Inquiry Report:
affirmation 16

Completed

Refine the relevant EPA protocols,
incorporating lessons from exercises

2014 Inquiry Report:
affirmation 16

Completed

Train staff in emergency
management and response
protocols for 2015/16 summer
fire season

2014 Inquiry Report:
affirmation 16

Completed

2014 Inquiry Report:
affirmation 18

December
2016

EPA

Develop a Latrobe Valley Mine Dust –
Industry Sector Strategy

2014 Inquiry Report:
recommendation 4

Completed

EPA

Bring forward the commencement
of amendments to the MR(SD) Act,
to facilitate the requirement that
approved Work Plans specifically
address fire prevention, mitigation
and suppression

2014 Inquiry Report:
recommendation 4

Completed

EPA Protocols
142.

143.

144.

145.

146.

October 2015
EPA

October 2015
EPA

December
2015
EPA

December
2015
EPA

December
2015

EPA meta-analysis
147.

Release a report on information
and knowledge generated from the
Hazelwood Mine Fire meta-analysis

Latrobe Valley Coal Mine Regulation
148.

149.
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September
2015

December
2015

DEDJTR

No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

150.

Endorse schedules to the DEDJTR
and EPA Statement of Agreement

2014 Inquiry Report:
recommendation 4

Completed

DEDJTR and
EPA

Establish a Mine Fire and
Emergency Unit

2014 Inquiry Report:
recommendation 4

Completed

151.

December
2015

DEDJTR

March 2016

Mine Rehabilitation Report:
affirmation 2
July 2016

DEDJTR

2014 Inquiry Report:
recommendation 4

Ongoing
twice yearly
(transition to
BAU July 2017)

DEDJTR and
WorkSafe

Engage technical specialists to assist
WorkSafe in the assessment of coal
mine fire risk

2014 Inquiry Report:
recommendation 4

August 2016

WorkSafe

155.

Deliver DEDJTR ERR 2015-16
Action Plan

Mine Rehabilitation Report:
affirmation 2

September
2016

DEDJTR

156.

Employ or engage suitable expertise
in mine closure and rehabilitation
liability assessments

Mine Rehabilitation Report:
recommendation 2

December
2016

DEDJTR

157.

Sign an MOU (DEDJTR and CFA)
that describes roles and
responsibilities around fires
and fire risk at earth resource sites

2014 Inquiry Report:
recommendation 4

December
2016

DEDJTR and
CFA

158.

Develop progressive rehabilitation
milestones, with support from the
TRB or other experts

Mine Rehabilitation Report:
recommendation 4

December
2016

DEDJTR

159.

Contribute to the preparation of
an integrated research plan, which
identifies common research areas
between the operators of the
Latrobe Valley Coal Mines for the
next 10 years

Mine Rehabilitation Report:
recommendation 18

December
2016

DEDJTR

Establish a Victorian Earth
Resources Regulator Forum, with
membership including WorkSafe
and EPA

2014 Inquiry Report:
affirmation 39

153.

Undertake twice yearly workshops
on the MOU between DEDJTR
and WorkSafe

154.

152.

Mine Rehabilitation Report:
affirmation 2
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Review the regulatory framework
for the Latrobe Valley Coal Mines
and develop options for policy,
administrative and legislative reform

Mine Rehabilitation Report:
recommendation 17

June 2017

DEDJTR

161.

Consult with the Latrobe Valley Mine
Rehabilitation Commissioner about
the options for policy, administrative
and legislative reform for the
Latrobe Valley Coal Mines’
regulatory framework

Mine Rehabilitation Report:
recommendation 14

December
2017

DEDJTR

162.

Implement policy, administrative
and legislative reforms for the
Latrobe Valley Coal Mines’
regulatory framework

Mine Rehabilitation Report:
recommendation 17

June 2018

DEDJTR

No.

Government Action

160.

Latrobe Valley Coal Mine Rehabilitation Bonds
163.

Consult under section 80 of the
MR(SD) Act with each of the Latrobe
Valley Coal Mines’ licensees and
the Latrobe City Council on the
proposal to implement further
Rehabilitation Bonds at 50 per cent
of the Latrobe Valley Coal Mines
self-assessed liabilities

Mine Rehabilitation Report:
recommendation 9

June 2016

DEDJTR

164.

Consult under section 80 of the
MR(SD) Act with each of the Latrobe
Valley Coal Mine licensees and
the Latrobe City Council on the
proposal to implement further
rehabilitation bonds at 100 per cent
of the Latrobe Valley Coal Mines
self-assessed liabilities

N/A

December
2016

DEDJTR

165.

Publish a statement of reasons for
any decision to implement further
rehabilitation bonds on the
DEDJTR website

N/A

December
2016

DEDJTR

166.

Complete bond policy review

Mine Rehabilitation Report:
recommendation 11

December
2016

DEDJTR

167.

Specify the manner and form for
rehabilitation liability assessments
for the Latrobe Valley Coal Mines

Mine Rehabilitation Report:
recommendation 5

December
2016

DEDJTR
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Identify skills and expertise for the
conduct of rehabilitation liability
assessment audits

Mine Rehabilitation Report:
recommendation 6

August 2016

DEDJTR

169.

Amend the accreditation criteria as
necessary for auditors appointed
under section 53S of the EP Act

Mine Rehabilitation Report:
recommendation 6

December
2016

EPA

170.

Assess current pool of appointed
auditors for the appropriate skills
and expertise

Mine Rehabilitation Report:
recommendation 6

December
2016

DEDJTR and
EPA

171.

Finalise rehabilitation liability
assessments

Mine Rehabilitation Report:
recommendations 7 and 8

March 2017

DEDJTR

172.

Implement further Rehabilitation
Bonds if required based on final
rehabilitation liability assessments,
bond policy review and Inquiry
findings, and publish statement of
reasons for decision on the DEDJTR
website

Mine Rehabilitation Report:
recommendation 10

June 2017

DEDJTR

173.

Determine an effective mechanism
to manage:

Mine Rehabilitation Report:
recommendation 12

June 2017

DEDJTR

Execute contracts with Energy
Australia and Federation University
for the Batter Stability Project

Mine Rehabilitation Report:
affirmation 3

Completed

DEDJTR

Appoint Project Manager within
DEDJTR to review progress reports
and report to the DEDJTR Project
Control Board

Mine Rehabilitation Report:
affirmation 3

Completed

Public launch of the Batter
Stability Project

Mine Rehabilitation Report:
affirmation 3

Completed

No.

Government Action

168.

-the costs of ongoing monitoring,
maintenance and management of
the earth resources industry sites
- risks of closure on the community’s
social and economic welfare
Latrobe Valley Rehabilitation Strategy
Batter Stability Project
174.

175.

176.

March 2016
DEDJTR

March 2016

DEDJTR

April 2016

113

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Participate in the Technical Advisory
Group administered by Federation
University as required

Mine Rehabilitation Report:
affirmation 3

Ongoing

DEDJTR

Provide funding upon completion of
milestones as per schedules to the
contracts with Energy Australia and
Federation University

Mine Rehabilitation Report:
affirmation 3

As per
contract
milestones

DEDJTR

No.

Government Action

177.

178.

Regional Latrobe Valley Rehabilitation Strategy Project initiation (Stage 1)
179.

Establish MOU between DEDJTR
and DELWP to implement the
project as a schedule to the existing
partnership agreement

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

June 2016

DEDJTR

180.

Prepare an overarching stakeholder
engagement strategy for the project
(and refine in response
to experience)

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

October 2016

DEDJTR

181.

Appoint independent peer reviewers

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

November
2016

DEDJTR

182.

Conduct workshop(s) to develop
project scope, methodology,
including consultation with the
operators of the Latrobe Valley Coal
Mines to ensure integration with
research program to be undertaken
by the operators

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

November
2016

DEDJTR

183.

Establish Latrobe Valley Mine
Rehabilitation Advisory Committee

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

December
2016

DEDJTR

184.

Review Stage 1 Project outputs and
confirm Stage 2 work plan, including
technical peer review

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

December
2016

DEDJTR

Regional Latrobe Valley Rehabilitation Strategy - Existing conditions review (Stage 2)
185.

Review current mine rehabilitation
strategies, in consultation with
DELWP and EPA, to identify water
requirements for mine closure and
restoration strategies

Mine Rehabilitation Report:
recommendation 13

December
2016

DEDJTR

186.

Establish the Latrobe Valley Mine
Rehabilitation Commissioner as a
statutory appointment under the
MR(SD) Act

Mine Rehabilitation Report:
recommendation 14

June 2017

DEDJTR
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Review of existing Latrobe Valley
coal mine and power station water
entitlements and water licensing
(groundwater and surface waters)

Mine Rehabilitation Report:
recommendations 14, 15
and 17

June 2017

DELWP

188.

Report on existing water use, water
availability, aquatic ecosystems and
water quality to provide baseline
data and inform the works program

Mine Rehabilitation Report:
recommendations 14, 15
and 17

June 2017

DELWP

189.

Brief the Latrobe Valley Mine
Rehabilitation Commissioner,
upon commencement, on the work
program delivered to date, the
forecast work program and the
engagement approach

Mine Rehabilitation Report:
recommendations 14, 15
and 17

July 2017

DEDJTR

190.

Conduct annual progress review and
produce a report

Mine Rehabilitation Report:
recommendations 14, 15, 17
and 18

July 2017

DEDJTR

191.

Assess possible impacts on water
availability due to climate change
and climate variability (not including
possible additional water demand
for mine closures) to be used in the
modelling on water availability and
potential impacts

Mine Rehabilitation Report:
recommendations 14, 15
and 17

December
2017

DELWP

192.

Review Stage 2 Project outputs and
confirm Stage 3 work plan, including
technical peer review

Mine Rehabilitation Report:
recommendations 14, 15
and 17

December
2017

DEDJTR

No.

Government Action

187.

Regional Latrobe Valley Rehabilitation Strategy - Modelling and analysis (Stage 3)
193.

Integrate findings and outcomes
from parallel studies related to mine
rehabilitation including the Batter
Stability Project, MR(SD) Act review
and local and state land planning
policy review.

Mine Rehabilitation Report:
recommendations 14, 15
and 17

January 2019

DEDJTR

194.

5.2.1.1.1 Deliver a regional geotechnical
study including:

Mine Rehabilitation Report:
recommendations 14, 15
and 17

March 2019

DEDJTR

• investigation of potential water
demands for pit lake fill scenarios
• investigation of regional ground
stability and associated potential
impacts on land use, communities
and infrastructure
• monitoring – outline likely
requirements for long-term
regional geotechnical monitoring
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No.

Government Action

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

195.

Deliver a regional water study on the
viability of pit lake filling options and
impacts, including:

Mine Rehabilitation Report:
recommendations 14, 15
and 17

March 2019

DELWP

• potential water availability and use
of regional water resources
• analysis of potential alternative
sources of water to those currently
available to the Latrobe Valley
Coal Mines, including a high-level
technical and financial assessment
• potential water quality impacts in
pit lakes, groundwater and off-site
surface waters
• potential impacts on aquatic
ecosystems and downstream users
• the scope of likely requirements
for long-term regional
groundwater monitoring

196.

Review Stage 3 Project outputs and
confirm Stage 4 work plan, including
technical peer review

Mine Rehabilitation Report:
recommendations 14, 15
and 17

March 2019

DEDJTR

197.

Conduct annual progress review and
produce a report

Mine Rehabilitation Report:
recommendations 14, 15
and 17

July 2019

DEDJTR

Regional Latrobe Valley Rehabilitation Strategy - Integrate findings (Stage 4)
198.

Review and identify policy,
administrative or legislative
mechanisms necessary to implement
the Latrobe Valley Regional
Rehabilitation Strategy and require
the Latrobe Valley Coal Mine licence
holders to comply

Mine Rehabilitation Report:
recommendation 17

June 2019

DEDJTR

199.

Review of the Latrobe Valley Coal
Mine and power generator water
entitlements and licences that
may be required to implement and
comply with the Latrobe Valley
Regional Rehabilitation Strategy

Mine Rehabilitation Report:
recommendations 14 and 15

June 2019

DELWP

200.

Release draft assessment of
potential impacts at a regional scale
for consultation

Mine Rehabilitation Report:
recommendations 14 and 15

December
2019

DEDJTR
(with DELWP
support)
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Release draft integrated regional
scale mine rehabilitation Strategy for
consultation

Mine Rehabilitation Report:
recommendations 14 and 15

December
2019

DEDJTR

202.

Assess potential impacts at a
regional scale

Mine Rehabilitation Report:
recommendations 14 and 15

June 2020

DEDJTR
(with DELWP
support)

203.

Deliver Integrated regional scale
mine rehabilitation strategy

Mine Rehabilitation Report:
recommendations 14 and 15

June 2020

DEDJTR

Business as
Usual by June
2020

DEDJTR

CFA

No.

Government Action

201.

Stage 5 - Ongoing review and adaptation (subsequent work)
204.

Ongoing monitoring and adaptation
of the Latrobe Valley Regional
Rehabilitation strategy as new
information becomes available,
including research and in-mine
trials by the operators of the Latrobe
Valley Coal Mines and progressive
rehabilitation

Mine Rehabilitation Report:
recommendations 4 and 18

Emergency Management Planning, Response and Recovery
Industry integration in emergency management
205.

206.

207.

208.

209.

Convene an industry forum in
the Latrobe Valley, with quarterly
attendance

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

Update local emergency
management plans to incorporate
industry into emergency
management planning and
response1

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

Develop the Latrobe Valley Coal
Mines Major Emergency – Strategic
Concept of Operations and Industry
Integration

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

Hold Exercise “Latrobe 15” to
implement and test the pilot
integrated management structure,
fully integrating industry into the
REMT and IMTs

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

Finalise the Latrobe Valley Coal
Mines Major Emergency – Strategic
Concept of Operations and Industry
Integration

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

June 2015
EMV

August 2015

EMV

September
2015

EMV

October 2015

EMV

December
2015
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Train Emergency Commanders
and identified staff in AIIMS Level
2 accreditation2 and enable
designated ENGIE personnel to
attend regional ICC during
incidents that have potential to
impact the mine.

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

EMV

Finalise the Coal Mine Emergency
Taskforce Status Report detailing the
status and initiatives undertaken by
the Taskforce members

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Completed

212.

Hold Coal Mine Taskforce Exercise to
further implement and test the pilot
integrated management structure,
fully integrating industry into the
REMT and IMTs

2014 Inquiry Report:
recommendation 2 and
affirmation 10

August 2016

EMV

213.

District 27 District Command Centre
is operational

2014 Inquiry Report:
recommendation 2

December
2016

CFA

214.

Deliver the Final Report of the
Latrobe Valley Coal Mine Taskforce

2014 Inquiry Report:
recommendation 2 and
affirmation 10

December
2016

EMV

215.

Attend bi-monthly CGEIG
Standardisation Committee
meetings

2014 Inquiry Report:
recommendation 2 and
affirmation 10

Ongoing

EMV and
CFA

216.

Update EMV Joint Standing
Operating Procedure for Incident
Management Team Operations to
incorporate industry integration into
IMT operations

2014 Inquiry Report:
recommendation 2 and
affirmation 10

March 2017

EMV

217.

Assist in the re-write of the AIIMS
doctrine to accommodate the full
integration of industry into the AIIMS
structure and process

2014 Inquiry Report:
recommendation 2 and
affirmation 10

March 2017

EMV

2014 Inquiry Report:
affirmation 36

Completed

EMV

No.

Government Action

210.

211.

December
2015

EMV

March 2016

(transition
to BAU by
December
2016)

Emergency management planning
218.

Publish the Critical Infrastructure
Resilience Strategy

July 2015

1 The Gippsland Region Emergency Relief and Recovery Plan; the Gippsland Risk and Consequence Plan Bushfire and heat
2015-16; and the Gippsland RCT and REMT Fire Readiness Matrix 2015-16.
2 Training was used by personnel during mine declared SEVERE & EXTREME fire danger days in 2015-16. See Initiatives
from the Coal Mine Taskforce Status report December 2015. http://fire-com-live-wp.s3.amazonaws.com/wp-content/uploads/20141201055015/Coal-Mine-Emergency-Taskforce-Status-report-31-December-2015-V6-DraftCAedit-CLapp-andPS-acc.pdf.
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Enact the Emergency Management
(Critical Infrastructure Resilience) Act
2014

2014 Inquiry Report:
affirmation 36

Completed

EMV

Declare ‘vital’ critical infrastructure
in the Latrobe Valley

2014 Inquiry Report:
affirmation 36

Completed

Develop guidelines to support the
management of ongoing response
requirements in relation to Class 1
emergencies impacting on the
Latrobe Valley Coal Mines

2014 Inquiry Report:
affirmation 13

Completed

Release the draft Emergency
Management Legislative
Amendment (Planning) Bill 2016 for
public consultation

2014 Inquiry Report:
recommendation 3 and
affirmations 8 and 37

Completed

223.

Begin the Critical Infrastructure
Resilience Improvement Cycle

2014 Inquiry Report:
affirmation 36

July 2016

DEDJTR and
EMV

224.

Consider emergency resource
planning in CFA’s District 27
boundaries at the industry forum

2014 Inquiry Report:
affirmation 13

Ongoing

CFA

Full implementation of the
Emergency Management Legislative
Amendment (Planning) Bill 2016

2014 Inquiry Report:
recommendation 3 and
affirmations 8 and 37

December
2018

Retrofit two heavy tankers with
specialist CAFS capability for
deployment in Churchill and
Traralgon South (within District 27)

2014 Inquiry Report:
affirmation 11

Completed

Undertake a health monitoring trial
with LifeAid at emergency site in
Portland and Kaladbro

2014 Inquiry Report:
affirmation 12

Completed

Locate CFA Health monitoring teams
located at nine locations across
Victoria (eight regionally, and one at
headquarters)

2014 Inquiry Report:
affirmation 12

Completed

No.

Government Action

219.

220.

221.

222.

225.

July 2015
EMV

August 2015
EMV

April 2016

EMV

May 2016

(transition
to BAU by
September
2017)
EMV

(dependent
upon
enactment)

Emergency management training
226.

227.

228.

CFA

April 2015

CFA

November
2015
CFA

December
2015
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Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Release the revised CFA District 27
Operating Procedures for Latrobe
Valley Open Cut Mines, which aligns
to the Standard for Managing
Exposure to Significant Carbon
Monoxide Emissions (July 2015)

2014 Inquiry Report:
affirmation 12

Completed

CFA

Develop a pilot Brown Coal Mine
Fire-fighting Training Package, which
incorporates Standard for Managing
Exposure to Significant Carbon
Monoxide Emissions and
associated JSOPs

2014 Inquiry Report:
affirmations 11 and 12

Completed

231.

Development of a Detection Team
(Scientific Officers and HAZMAT)
Training Package

2014 Inquiry Report:
affirmation 11

June 2016

CFA and
MFB

232.

Contract on-call capability with
health services and fire services

2014 Inquiry Report:
affirmation 12

June 2016

CFA and
MFB

233.

Provide personal monitoring
equipment to MFB firefighters

2014 Inquiry Report:
affirmation 12

June 2016

MFB

234.

Release tender for two purpose-built
specialist CAFS trucks

2014 Inquiry Report:
affirmation 11

September
2016

CFA

235.

Convert pilot Brown Coal Mine
Fire-fighting Training Package
into a blended learning program
(e-learning and face-to-face)

2014 Inquiry Report:
affirmation 11

October 2016

CFA

236.

Develop and deliver training to IMTs
with a focus on Incident Controllers

2014 Inquiry Report:
affirmation 11

October 2016

CFA and
MFB

237.

Deliver Detection Team Training
(Scientific Officers and HAZMAT)

2014 Inquiry Report:
affirmation 11

October 2016

CFA and
MFB

238.

Deliver Brown Coal Mine Fire-fighting
Training Package

2014 Inquiry Report:
affirmation 11

November
2016
(transition
to BAU by
October 2017)

CFA and
MFB

No.

Government Action

229.

230.
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August 2016

CFA

August 2016

Recommendation /
Affirmation

Status /
Due Date

Lead
Agency

Assist the Latrobe City Council to
finalise their Municipal Emergency
Management Plan, based on the
review undertaken by Regional
Emergency Management Committee
and the audit by VicSES

2014 Inquiry Report:
affirmation 38

Completed

DELWP

Hold planning days with all 11
collaborative council clusters to
assist with strategic planning

2014 Inquiry Report:
affirmation 31

Completed

241.

Conduct an annual forum for all
council emergency management
staff in Bendigo

2014 Inquiry Report:
affirmation 31

June 2016

DELWP

242.

Define the roles and responsibilities
of local government in emergency
management

2014 Inquiry Report:
affirmation 31

September
2016

DELWP

243.

Review the current roles and
responsibilities of local government
in emergency management for
alignment with the defined roles and
responsibilities

2014 Inquiry Report:
affirmation 31

September
2016

DELWP

244.

Review the capability and capacity
required for local government to fulfil
their emergency management roles
and responsibilities

2014 Inquiry Report:
affirmation 31

December
2017

DELWP

245.

Develop an action plan to address
any local government emergency
management capability and
capacity gaps

2014 Inquiry Report:
affirmation 31

December
2018

DELWP

Completed

DHHS

No.

Government Action

Local Government Capability
239.

240.

September
2015

DELWP

May 2016

National Disaster Recovery Assistance Payment
246.

Introduce new technology to track
payments

2014 Inquiry Report:
affirmation 30

November
2015
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APPENDIX 2: RECOMMENDATIONS
AND AFFIRMATIONS DIRECTED TO
THE VICTORIAN GOVERNMENT
The following table sets out the recommendations directed to the Government in the Inquiry Reports:

2014 Inquiry Report
No.

Recommendation

Lead
Agency

Page ref. in
this Plan

1.

The State empower and require the Auditor-General or another
appropriate agency to:

DJR

10 – 11

EMV

67 – 71

EMV

71 – 75

• oversee the implementation of these recommendations and the
commitments made by the State and GDF Suez during this
Inquiry; and
• report publicly every year for the next three years on the progress
made in implementing recommendations and commitments.
2.

The State establish, for any future incident, integrated incident
management teams with GDF Suez and other Victorian essential
industry providers to:
• require that emergency services personnel work with GDF Suez and
other appropriate essential industry providers; and
• implement the Australasian Inter-service Incident
Management System.

3.

The State enact legislation, to:
• require Integrated Fire Management Planning; and
• authorise the Emergency Management Commissioner to develop
and implement regional and municipal fire management plans.
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2014 Inquiry Report
No.

Recommendation

Lead
Agency

Page ref. in
this Plan

4.

The State:

DEDJTR
(mines)

52 – 56

• bring forward the commencement date of s.16 of the Mineral
Resources (Sustainable Development) Amendment Act 2014 (Vic),
to facilitate the requirement that approved work plans specifically
address fire prevention, mitigation and suppression; and

VWA
(OHS)

• acquire the expertise necessary to monitor and enforce compliance
with fire risk measures adopted by the Victorian coal mining
industry under both the mine licensing and occupational health
and safety regimes.
5.

The State equip itself to undertake rapid air quality monitoring in any
location in Victoria, to:

EPA

38 – 41

• collect all relevant data, including data on PM2.5, carbon monoxide
and ozone; and
• ensure this data is used to inform decision-making within 24 hours
of the incident occurring.
6.

The State take the lead in advocating for a national compliance
standard for PM2.5.

EPA

46 – 47

7.

The State review and revise the community carbon monoxide
response protocol and the firefighter carbon monoxide response
protocol, to:

EMV and
DHHS

43 – 45

DHHS

44 – 45

• ensure both protocols are consistent with each other;
• ensure both protocols include assessment methods and trigger
points for specific responses;
• ensure GDF Suez and other appropriate essential industry
providers are required to adopt and apply the firefighter carbon
monoxide protocol; and
• inform all firefighters about the dangers of carbon monoxide
poisoning, and in particular highlight the increased risks for those
with health conditions and those who are pregnant.
8.

The State review and revise the Bushfire Smoke Protocol and the
PM2.5 Health Protection Protocol, to:
• ensure both protocols are consistent with each other; and
• ensure both protocols include assessment methods and trigger
points for specific responses.
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2014 Inquiry Report
No.

Recommendation

Lead
Agency

Page ref. in
this Plan

9.

The State develop and widely disseminate an integrated State Smoke
Guide, to:

DHHS and
EMV

41 – 46

DHHS

33 – 36

EMV

12 – 13

EMV

15 – 17

• incorporate the proposed State Smoke Plan for the management of
public health impacts from large scale, extended smoke events;
• include updated Bushfire Smoke, carbon monoxide and PM2.5
protocols; and
• provide practical advice and support materials to employers,
communities and individuals on how to minimise the harmful
effects of smoke.
10.

The State should continue the long-term health study, and:
• extend the study to at least 20 years;
• appoint an independent board, which includes Latrobe Valley
community representatives, to govern the study; and
• direct that the independent board publish regular progress reports.

11.

The State review and revise its communication strategy, to:
• ensure all emergency response agencies have, or have access to,
the capability and resources needed for effective and rapid public
communications during an emergency; and
• ensure, where appropriate, that private operators of essential
infrastructure are included in the coordination of public
communications during an emergency concerning that
infrastructure.

12.

The State, led by Emergency Management Victoria, develop a
community engagement model for emergency management to
ensure all State agencies and local governments engage with
communities and already identified trusted networks as an integral
component of emergency management planning.
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2014 Inquiry Report
No.

Affirmation

Lead
Agency

Page ref.

1.

The State develop a Strategic Action Plan to improve and strengthen
Victoria’s emergency management capability.

EMV

Complete1

2.

The State establish Emergency Management Victoria as the new
overarching body for emergency management in Victoria.

EMV

Complete2

3.

The State establish an Emergency Management Commissioner to
ensure that control arrangements are in place, and coordinate the
response roles of relevant agencies’ resources.

EMV

Complete3

4.

The State establish Inspector General Emergency Management
as the assurance authority for Victoria’s emergency management
arrangements.

EMV

Complete4

5.

The State establish a Volunteer Consultative Forum for the government to
consult with volunteers and ensure their views are heard.

EMV

Complete5

6.

The State implement actions set out in the White Paper on Emergency
Management Reform to improve community awareness and education,
and make information available during emergencies.

EMV

13 – 15

7.

The State strengthen industry engagement with the community.

EMV

71 – 75

8.

The State improve the State planning framework for emergencies.

EMV

71 – 75

9.

The State improve government engagement with the coal mine sector
regarding emergency management plans.

EMV

71 – 75

10.

The State improve integration of industry in the response to an emergency.

EMV

67 – 71

11.

The State improve training for career and volunteer firefighters to
include lessons highlighted by the Hazelwood mine fire.

CFA and
MFB

75 – 77

12.

The State improve OHS in emergency response to include lessons
highlighted by the Hazelwood mine fire.

CFA and
MFB

75 – 77

13.

The State develop an integrated emergency resource planning
framework for the Latrobe Valley.

EMV

71 – 75

1 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 142.
2 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 142.
3 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 143.
4 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 144.
5 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 144.
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2014 Inquiry Report
No.

Affirmation

Lead
Agency

Page ref.

14.

The State review emergency management communications
arrangements across government commissioned by the State Crisis and
Resilience Council, including consideration of:

DPC

12 – 13

• the roles and functions of emergency communications committees;
• enhancing specialist crisis communications capability within government;
• the use of established local networks as a way to communicate during
emergencies;
• additional emergency communications training for government
employees; and
• developing a coordinated approach to the use of social media by
government during emergencies.
15.

The State conduct a National Review of Warnings and Information.

EMV

Complete1

16.

The State review Environment Protection Authority (EPA) emergency
protocols, incorporating lessons from the Hazelwood mine fire.

EPA

47 – 48

17.

The State clarify future expectations of incident air monitoring and
scenarios, and determine the appropriate inventory of equipment.

EPA

38 – 41

18.

EPA to coordinate a meta-analysis, including smoke plume modelling,
of air monitoring data and other relevant information collected during
the Hazelwood mine fire to create a body of knowledge of the impacts of
extended brown coal fire events.

EPA

48 – 49

19.

The Department of Health and EPA to undertake further development
on the carbon monoxide and PM2.5 protocols and an engagement and
education programs around environmental and health standards.

DHHS

41 – 46

20.

EPA review its communications response and implement a structured
community engagement process with the Morwell and surrounding
communities.

EPA

17 – 19

21.

EPA will be monitoring PM2.5 at all its fixed automatic air quality
monitoring locations by the end of July 2014.

EPA

Complete2

22.

The State will have an automatic air quality monitoring station in the
south of Morwell for the next 12 months [to March 2015].

EPA

Complete3

23.

The State review the State Environment Protection Policy for Ambient Air
Quality.

DELWP
and EPA

46 – 47

1 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 127.
2 This affirmation was marked as complete by the Implementation Monitor in the Hazelwood Mine Fire Inquiry Implementation Monitor
Annual Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 72.
3 This affirmation was marked as complete by the Implementation Monitor in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 43.
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2014 Inquiry Report
No.

Affirmation

Lead
Agency

Page ref.

24.

The State develop a State Smoke Plan covering the management of
potential public health impacts from large scale, extended smoke events.

DHHS

41 – 46

25.

The State undertake projects to understand health impacts and predict
the movement of smoke from planned burning and bushfires.

DELWP

33 – 36

The State improve local engagement on health issues.

DHHS

26.

41 – 46
19 – 22
24 – 30

27.

The State improve communication around psycho-social support to
communities affected by emergencies.

DHHS

Complete1

28.

The State commission a long-term study into the long-term health
effects of the smoke from the Hazelwood mine fire.

DHHS

33 – 36

29.

The State review the Personal Hardship Assistance Program and
Implementation Guidelines for consistency and clarity of purpose.

DHHS

Complete2

30.

The State implement new technology for recording emergency
assistance payments.

DHHS

79

31.

Local Government Victoria coordinate emergency management officers
across local councils.

DELWP

77 – 79

32.

The State improve relief and recovery information available to Culturally
and Linguistically Diverse communities.

DHHS

19 – 22

33.

The State review relief and recovery communications and community
engagement initiatives.

DHHS

19 - 22

34.

The State prepare Regional Growth Plans.

DELWP

Complete3

35.

The State implement a risk-based approach for work plans.

DEDJTR

50 – 53

36.

The State implement the Victorian Critical Infrastructure Resilience Strategy.

EMV

71 – 75

37.

The State enhance emergency risk mitigation planning.

EMV

71 – 75

38.

The State review the Latrobe City Municipal Emergency Management Plan.

DELWP

77 – 78

1 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 128.
2 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual Report
(including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 129.
3 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual Report
(including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 145.
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2014 Inquiry Report
No.

Affirmation

Lead
Agency

Page ref.

39.

The State initiate a joint program for regulators, emergency service
agencies and the Emergency Management Commissioner to assess the
prevention and preparedness controls on sites across Victoria.

EMV

54 – 58

40.

The State establish an appropriate mechanism to monitor
implementation of the actions set out in its submission and the
government’s response to the Board of Inquiry’s recommendations.

DPC

Complete1

1 This affirmation was marked as complete by the IGEM in the Hazelwood Mine Fire Inquiry Implementation Monitor Annual
Report (including the Annual Report of the Inspector-General for Emergency Management) October 2015, at page 145.
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Death Investigations Report
No.

Recommendation

Lead
Agency

Page ref.

1.

The State should review the State Smoke Framework and the
Community Smoke Air Quality and Health Protocol in light of the
findings of this Inquiry about an increased risk of death from air
pollution due to fire. The State should engage independent expert
consultants to assist in this review.

EMV

45

2.

The State should reconsider, as a matter of priority, its approach
to improving community engagement relevant to the health of the
Latrobe Valley, which it committed to improving in the Hazelwood
Mine Fire Inquiry Report Victorian Government Implementation and
Monitoring Plan, October 2014.

DHHS

19 – 22

3.

The State should strengthen its processes to ensure that health
information provided by the State to the general public is transparent,
reliable and appropriate, to facilitate a good understanding of public
health issues as required by the Public Health and Wellbeing Act 2008
(Vic).

DHHS

19 – 22

4.

The State should mandate a rigorous process for the investigation of
matters of public health concern to avoid real or perceived conflicts
of interest, which includes requiring independent experts to declare
whether the State has suggested any substantial changes to their
advice and whether any changes have been adopted.

DHHS

19 – 22

5.

The State should engage the Hazelwood Mine Fire Implementation
Monitor to monitor and report publicly, on a regular basis, the
implementation of the recommendations adopted by the State
arising from this report.

DJR

10 – 11

No.

Affirmation

Lead
Agency

Page ref.

1.

The Board affirms the State’s commitment to reimburse Voices of the
Valley the amount it paid to the Victorian Registry of Births, Deaths
and Marriages for death records data.

DPC

11

24 – 30
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Health Improvement Report
No.

Recommendation

Lead
Agency

Page ref.

1.

Empower the Hazelwood Mine Fire Implementation Monitor or another
appropriate agency to:

DJR

10 – 11

DHHS

24 – 25

Oversee the implementation of these recommendations.
Report publicly on progress every year for the next eight years.
Identify in each report any additional actions the State should take to
ensure the intent of this report is achieved.
2.

Designate the Latrobe Valley as a special geographical zone for
health improvement (Latrobe Valley Health Zone) for a minimum
of eight years (two electoral cycles), with a focus on innovation,
integration, and community engagement.

130 Hazelwood Mine Fire Inquiry: Victorian Government Implementation Plan

Health Improvement Report
No.

Recommendation

Lead
Agency

Page ref.

3.

Establish the Latrobe Valley Health Assembly and executive Board to
promote, support and oversee the development of the Latrobe Valley
Health Zone.

DHHS

24 – 26

DHHS

24 – 26

The Latrobe Valley Health Assembly should ensure that:
• Health improvement strategies:
—— are informed by a strong community engagement process
—— focus on reducing health inequities
—— draw on the capacity, goodwill and opportunities present
—— integrate actions across relevant providers
—— are evaluated for their wider applicability across Victoria.
• Initial health improvement programs are focused on innovative
ways to deliver:
—— social marketing programs which build pride of place
—— integrated care for people with chronic diseases, especially
those with related mental health conditions
—— tele-medicine services to reduce the barriers of access to
medical specialists and other health practitioners
—— promotion of mental wellbeing, including the prevention of
family violence
—— smoking cessation programs which are effective for priority
groups.
• In allocating funding for health improvement programs, serious
consideration is given to the proposals supported by the Board in
Parts 4–7 of this report.
• Funds are principally distributed to the organisations of the Latrobe
Valley that may singly or in partnership deliver health improvement
programs supported by the Latrobe Valley Health Assembly. The
Board of the Latrobe Valley Health Assembly may also directly fund
and manage programs through the Office of the Health Advocate.
4.

Appoint a suitably qualified Health Advocate on the recommendation
of the executive Board of the Latrobe Valley Health Assembly, to be
supported by an office
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5.

Support and fund the development and delivery of health
improvement strategies in the Latrobe Valley Health Zone.

DHHS

24
27 – 30

The State should:
• Provide earmarked funding for the Health Zone and the
establishment of the Office of the Health Advocate to the Board of
the Latrobe Valley Health Assembly, which will be held accountable
for the appropriate use of such funding.
• Allocate funding that is at least three times that for the Hazelwood
Mine Fire Health Study per annum, and not less than $8.1 million per
year (indexed to inflation) for an initial period of eight years.
• Require that the funding for the health improvement strategies is
allocated to reduce health inequities by:
—— strengthening health services (including chronic disease
management, mental health services, early detection and high
risk screening, health workforce development)
—— promoting health living (including health behaviours, healthy
workplaces, healthy environments, children and young people,
mental wellbeing and prevention of family violence)
—— building pride of place (including community, community
engagement and social marketing).
6.

Review the scope and structure of the Hazelwood Mine Fire Health
Study.
The State should:
• Review the scope of the Hazelwood Mine Fire Health Study to
consider whether the Adult Survey can include additional cohorts
who do not reside in Morwell, including emergency responders to
the Hazelwood mine fire.
• Reaffirm its commitment to a 20 year study and the importance
of having a strong governance structure which ensures that the
interests of the Latrobe Valley community are foremost in the short,
medium and longer-term.
• Establish a process whereby key health information obtained
through the Health Study about the health status of the population
and the effects from the Hazelwood mine fi e is provided to the
study participants, the community, local health practitioners and
the Latrobe Valley Health Assembly.
• Establish a process whereby policy-relevant health information
obtained through the Health Study is considered by the State
for action to improve the health of the Latrobe Valley and other
populations in Victoria.
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7.

Assist in establishing an independent community controlled health
organisation for the Latrobe Valley Aboriginal community and cofund a new culturally appropriate health and community facility
which will help with the engagement of Aboriginal young people.

DHHS

30 – 33

8.

Engage with the Commonwealth Government at the highest
ministerial level so that the Commonwealth Department of Health:

DHHS

24 – 26

DHHS

36 – 37

• Formally recognises the designation of the Latrobe Valley as the
Latrobe Valley Health Zone.
• Pools funding with the State to provide integrated services for the
management of chronic disease and mental health conditions in
the Latrobe Valley.
• Provides health innovation funding to the Gippsland Primary Health
Network, commensurate to innovation funds provided by the State
for community health and health promotion in the Latrobe Valley.
9.

Ensure that ash contained in roof cavities in Morwell is analysed and
acted on.
The State should:
• Commission an analysis of the ash contained in roof cavities of
houses in Morwell and publish the results of that analysis to the
community and Latrobe Valley Health Assembly, together with clear
advice about the potential known, or unknown health effects.
• If the analysis of the ash residue in roof cavities reveals any content
that is potentially hazardous to health or of unknown impact on
health, conduct an audit of the extent of the exposure to ash and
develop an action plan to remove the ash from all affected houses.

10.

Create, as an interim measure for 12 months, a Latrobe Valley Health
Innovation Taskforce to assist in progressing recommendations 1–4.

DHHS

26
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5.

The Board affirms the proposal of the State to move towards a
‘person-centred’ healthcare system with equitable access, as
documented in the Health 2040 Summit discussion paper.

DHHS

24 – 30
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1.

Empower the Hazelwood Mine Fire Implementation Monitor, in a
legislated role independent from the Victorian public service, to:

DJR

10 – 11

54 – 56

• oversee the implementation of these recommendations and the
commitments made by the State and the mine operators during
this Inquiry for the next three years
• report publicly on an annual basis on the progress made in
implementing the recommendations and commitments for the next
three years
2.

Redress gaps in expertise by employing or engaging suitably skilled
and experienced personnel in mine closure and rehabilitation liability
assessments, and obtaining regular advice and guidance from the
Technical Review Board.

DEDJTR

3.

Provide appropriate and ongoing resources to the Technical Review
Board, particularly for the purpose of providing strategic advice on
mine stability and rehabilitation.

DEDJTR

4.

Increase the rate of progressive rehabilitation by developing
milestones within the mines’ progressive rehabilitation plans in
consultation with the mine operators and the Technical Review Board,
and require the successful achievement of the milestones.

DEDJTR

5.

By 31 December 2016, specify the manner and form of rehabilitation
liability assessments for use by the Latrobe Valley mine operators
in their 2016–17 rehabilitation liability assessments and future
assessments.

DEDJTR

59 – 62

6.

By 31 December 2016, review whether the criteria for accreditation
of auditors under s. 53S of the Environment Protection Act 1970 (Vic)
are appropriate having regard to the necessary skills and expertise
required to conduct an audit under s. 79A of the Mineral Resources
(Sustainable Development) Act 1990 (Vic). If necessary, the Mineral
Resources Act and the accreditation process should be amended to
ensure appropriately qualified auditors can be engaged for s. 79A
audits.

DEDJTR
and EPA

59 – 62

7.

Require that the 2016–17 rehabilitation liability assessments
provided by mine operators are conducted in accordance with the
requirements developed under Recommendation 5.

DEDJTR

59 – 62
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8.

By 30 June 2017, require each of the Latrobe Valley mine operators
to engage an auditor, under s. 79A(3) of the Mineral Resources
(Sustainable Development) Act 1990 (Vic), to certify that its
2016–17 rehabilitation liability assessment has been prepared in
accordance with the rehabilitation liability assessment guidelines
(as per Recommendations 5 and 7); to certify that the assessment is
accurate; and pursuant to s. 79A(4) of the Act, to forward a copy of the
certificate to the Minister for Resources.

DEDJTR

59 – 62

9.

By 30 June 2016, request the Minister for Resources to consider the
sufficiency of the existing rehabilitation bonds pursuant to s. 80(4)
of the Mineral Resources (Sustainable Development) Act 1990 (Vic)
having regard to this report and any other relevant material.

DEDJTR

59 – 62

DEDJTR

59 – 62

• If the Minister for Resources deems the existing rehabilitation
bonds insufficient, the Minister should consider increasing the
rehabilitation bonds on an interim basis to at least:
—— Yallourn mine: $34.25 million
—— Hazelwood mine: $36.7 million
—— Loy Yang mine: $56 million
• The interim increase should be undertaken in accordance with s.
80(4) of the Mineral Resources Act.
• If the Minister deems the existing rehabilitation bonds sufficient,
the Minister should publish a statement setting out the reasons
for that conclusion on the website of the Department of Economic
Development, Jobs, Transport and Resources.

10.

Upon completing the Bond Review Project, review the bond amount
required by the mine operators. This should take into account the
mine operators’ 2016–17 rehabilitation liability assessment, conducted
in accordance with Recommendations 5, 7 and 8 and the findings
of this Inquiry. The Minister for Resources should then require the
mine operators to enter into further rehabilitation bonds, if the
rehabilitation bonds are deemed to be insufficient.
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11.

Include risk-based financial assurance mechanisms in the revised
financial assurance system, as a method of encouraging progressive
rehabilitation. The mechanisms should take into account the size,
assets and ownership of the mine operator; the mine operator’s
history of compliance; demand for coal; and the nature of the
mine operation. The mechanisms should also be consistent and
transparent, with the level of the financial assurance assessed on a
case-by-case basis.

DEDJTR

59 – 62

12.

Establish a post-closure trust fund to mitigate the likely costs arising
from ongoing monitoring, maintenance and management of the
rehabilitated mine sites after closure. The State should also consider
establishing a post-closure community fund for the Latrobe Valley,
to mitigate the likely social and economic impacts of mine closure.
The mine operators and the State should contribute to both of these
funds.

DEDJTR

59 – 62

13.

By 31 December 2016, undertake Action 6.8 of the 2011 Gippsland
Region Sustainable Water Strategy, to review the mines’ rehabilitation
strategies and consider impacts on groundwater and surface water
resources.

DEDJTR

63 – 65

14.

By 30 June 2017, establish an independent Latrobe Valley Mine
Rehabilitation Commissioner, until the Statutory Authority is
established under Recommendation 15. It should be a statutory
appointment by amendment to the Mineral Resources (Sustainable
Development) Act 1990 (Vic) with the following core functions relevant
to mine rehabilitation:

DEDJTR

65 – 66

• Advising the Minister, State and industry on a range of matters,
including policy, legislation and regulation.
• Monitoring the implementation and effectiveness of strategies.
• Undertaking strategic audits of State departments and mine
operators.
• Conducting investigations into significant issues with powers to
obtain information.
• Coordinating parties to resolve outstanding issues.
• Promoting and coordinating research to address knowledge gaps,
as contained in Recommendation 18.
• Sharing and publishing information including research findings.
• Undertaking public education and community engagement
• Publishing an annual report.
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15.

Establish an independent Latrobe Valley Mine Rehabilitation
Authority, as a statutory body by amendment to the Mineral
Resources (Sustainable Development) Act 1990 (Vic) to commence no
later than 2026, or earlier in the event of premature closure of one of
the Latrobe Valley mines.

DEDJTR

N/A1

The Statutory Authority’s responsibilities should include those of the
Commissioner, with increased or additional focus on the following:
• Planning for post-closure monitoring and maintenance, including
clarifying roles and financial obligations.
• Identifying processes for community and key stakeholder input into
the assessment of rehabilitation against closure criteria.
• Addressing key issues that arise as a result of final rehabilitation.
• Monitoring water availability and conducting regional water
modelling that more accurately estimates pit lake fill times.
16.

Consult with the Commissioner and subsequent Statutory Authority
about all work plan variations for the Latrobe Valley Coal Mines, and
the development of policy, legislation and regulation relating to mine
rehabilitation in the Latrobe Valley

DEDJTR

N/A2

17.

Amend the Mineral Resources (Sustainable Development) Act 1990
(Vic) and the Mineral Resources (Sustainable Development)(Mineral
Industries) Regulations 2013 (Vic) to address the issues that have
been raised throughout the Inquiry, such as the need for:

DEDJTR

52 – 53

• a dedicated Part of the Mineral Resources Act that exclusively
regulates the Latrobe Valley mines
• definitions and criteria for progressive and final rehabilitation
• definitions and criteria for closure
• transparent processes for the referral of work plans and work plan
variations to relevant State agencies and referral authorities, which
compel the Mining Regulator to act on the advice received
• strengthened criteria for community consultation and engagement
under s. 39A of the Mineral Resources Act and/or in community
engagement plans
• clarity about the roles of the mine operators and the State in
ongoing post-closure monitoring and maintenance
• clarity about the role and required skills and expertise of auditors
of rehabilitation liability assessments and the auditor accreditation
process (see Recommendation 6).

1 This Plan addresses Government actions for the next three years, until October 2019. Due to the timeframes for this recommendations, this action is beyond the scope of this Plan and will be implemented after October 2019.
2 This Plan addresses Government actions for the next three years, until October 2019. Due to the timeframes for this recommendations, this action is beyond the scope of this Plan and will be implemented after October 2019.
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2.

The Board affirms the commitments of the Mining Regulator
contained in the Earth Resources Regulation 2015–16 Action Plan to:

DEDJTR

56 – 58

DEDJTR

63 – 65

• lead and strengthen its relationship with the Department of
Environment, Land, Water and Planning and other regulators (for
example, the Environment Protection Authority and WorkSafe)
to ensure information is shared, and there is consistency and
cooperation in carrying out regulatory functions
• draft a guideline for providing clear information to industry about
requirements under risk-based work plans
• build its operational technical capability by drawing on the
Technical Review Board to provide more strategic technical advice
• implement risk-based mining work plans as required by recent
changes to the Mineral Resources Act and the Mineral Industries
Regulations
• establish a work plan assessment taskforce to identify relevant
high-risk sites to submit risk-based work plans (which will most
likely include the Latrobe Valley mines)
• establish a Mine Fire Safety Unit to provide advice and lead
regulatory, compliance and education activities related to fire
safety.
3.

The Board affirms the commitment of the Mining Regulator, the mine
operators and research groups to progress key studies such as the
Mine Batter Stability Project at the Yallourn mine and the Loy Yang
mine rehabilitation trials.
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